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Change Log 

NPR 7120.5E, NASA Space Flight Program and Project Management Requirements
w/Change 1-13 

Change
Number

Date Location Change Description

1 9/26/2012 Compliance
Matrix

Administrative changes to include
information about baseline document
deadlines for the I-6 and I-7 tables in the
Compliance Matrix.

2 9/26/2012 Compliance
Matrix

Addition of the Communications and
Education Plans to Table I-5 (project) in
the Compliance Matrix to correctly
reflect Table I-5 requirements.

3 9/26/2012 Compliance
Matrix

Addition of the MDAA as an applicable
party for the Orbital Debris and End of
Mission plans.

4 9/26/2012 Appendices G
and H

The removal of the sentences on the
applicability of NPR 2830.1, NASA
Enterprise Architecture Procedures in
the Program and Project Plan templates.

5 9/26/2012 Appendix F Administrative correction of an incorrect
reference to "Program Plan" rather than
"Formulation Agreement" in Appendix F
(the Project Formulation Agreement
template) 

6 9/26/2012 Appendix G Administrative correction of an incorrect
reference to "Project Plan" rather than
"Program Plan" in Appendix G (the
Program Plan template).

7 9/26/2012 Figure 2-4 Corrected corrupted version of graphic.
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8 9/26/2012 Preface Administrative change made to add NPR
7120.5D to paragraph P.6 Cancellation.

9 11/19/2012 Appendices G
and H

Modified language to the Threat
Summary and project Protection Plan
sections of the Program and Project
Plans to indicate that the Threat
Summary contains Top Secret
information and the Protection Plan has
Secret information.

10 1/29/2013 Appendix C Corrected reference in Introduction from
3.5.2.2 to 3.5.4.

11 8/14/2014 Figure 2-3,
Tightly
Coupled
Programs Life
Cycle Chart

Added footnote for CERR. Renumbered
other footnotes. Corrected titles for SDR
and SRR reviews.

11 8/14/2014 2.1.1.b. "Space flight projects are" added to
definition of "project" to indicate the
difference between the definition of
"project" in NPR 7120.5E and the new
definition of "project" in NPD 1000.0 is
specific to space flight.

11 8/14/2014 2.2.5 Add reference to "NASA Space Flight
Program and Project Management
Handbook."

11 8/14/2014 2.2.5.2 Add "s" to "LCR" (typo).

11 8/14/2014 2.3.1 Remove extra space.

11 8/14/2014 3.2.1.d Change "Center Directors are
responsible and accountable for both
Institutional Authority responsibilities
and the proper planning and execution of
programs and projects assigned to the
Center" to "Center Directors are
responsible and accountable for all
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responsible and accountable for all
activities assigned to their Center. They
are responsible for the institutional
activities and for ensuring the proper
planning for and assuring the proper
execution of programs and projects
assigned to the Center." (clarification)

11 8/14/2014 3.3.4 Added sentence at end of paragraph:
"TAs are expected to keep their
discipline chain of authority informed of
issues as they arise, including direct
communication between the Center's
engineering director, SMA director (or
equivalent), and chief medical officer
with their counterparts at NASA
Headquarters." (clarification)

11 8/14/2014 3.3.6.2.a Remove parentheses and change "may
delegate" to "delegates." (clarify
expectation)

11 8/14/2014 3.3.8 Add to the Safety and Mission
Assurance TA responsibilities: "The
following individuals are responsible for
implementing SMA Ta at the Center:"

11 8/14/2014 3.3.8.1 Add "The Chief, SMA" for parallelism.

11 8/5/2013 3.3.8.2 Delete old paragraph about Center
Director responsibilities and add this
paragraph: "Center Director—The
Center Director (or the Center safety and
mission assurance director or designee)
is the Center SMA TA responsible for
Center safety and mission assurance
processes, specifications, rules, best
practices, etc., necessary to fulfill
mission performance requirements for
programs, projects, and/or major
systems implemented by the Center. The
Center Director (or designee) also
monitors, collects, and assesses
institutional, program, and project SMA
financial metrics and performance
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results. The Center Director delegates
Center SMA TA implementation
responsibility to an individual in the
Center's safety and mission assurance
leadership. The Center SMA TA
supports the lower level SMA TAs in
processing changes to and waivers or
deviations from requirements that are
the responsibility of the SMA TA. This
includes all applicable Agency and
Center SMA directives, requirements,
procedures, and standards. The Center
Director appoints, with the approval of
the NASA Chief, SMA, individuals for
the position of Center SMA director (or
equivalent). The Center SMA director, in
consultation with the NASA Chief,
SMA, appoints program- and
project-level chief safety and mission
assurance officers (CSOs) to exercise the
TA role within programs and projects." 

11 8/14/2014 Appendix A Add definition: "Assure. To promise or
say with confidence. It is more about
saying than doing. (An example is: I
assure you that you'll be warm enough.)

11 8/14/2014 Appendix A Add definition: "Ensure. To do or have
what is necessary for success. (An
example is: I ensure that you'll be warm
enough.)

11 8/14/2014 Appendix A Add "Tribal government" to
"Environmental Management"
definition. (consistency with
Environmental Management Plan
description)

11 8/14/2014 Appendix A Add definition: "Knowledge
Management. A collection of policies,
processes, and practices relating to the
use of intellectual and knowledge-based
assets in an organization."
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11 8/14/2014 Appendix A Add definition: "Lessons Learned.
Captured knowledge or understanding
gained through experience which, if
shared, would benefit the work of others.
Unlike a best practice, lessons learned
describes a specific event that occurred
and provides recommendations for
obtaining a repeat of success or for
avoiding reoccurrence of an adverse
work practice or experience."

11 8/14/2014 Appendix A Change last sentence in definition of
"program" to agree with updated
language defining "program" in Chapter
2 from "A program defines a strategic
direction that the Agency has identified
as critical" to "A program implements a
strategic direction that the Agency has
identified as needed to accomplish
Agency goals and objectives."

11 8/14/2014 Appendix A Correct typo in definition of "Request for
Action/Review Item Discrepancy" from
"product of documentation" to "product
or documentation."

11 8/5/2013 Appendix B Deleted acronym (SMA) from definition
of CSO.

11 8/14/2014 Appendix
C-Compliance
Matrix; tables
I-1, I-3, I-5,
I-7; and
Appendix
J-References.

Update "Lessons Learned Plan" to
"Knowledge Management Plan" and
"NPR 7120.6" to "NPD 7120.6."

11 8/14/2014 Appendix
F.3.14.0

Correct grammar in Leading Indicators
section from "progress and
management...is achieved" to "progress
and management...are achieved."
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11 8/14/2014 Appendix G.3 Add "knowledge management" to the
Program Plan template Implementation
Approach, Section 1.6.

11 8/14/2014 Appendix G.3 Lowercase "Coordinator" (style) in
Section 3.12.

11 8/14/2014 Appendix G.3 Correct typo from "further" to "further"
in Section 3.14.

11 8/14/2014 Appendix G.3 Update "Lessons Learned Plan" to
"Knowledge Management Plan" in
Section 3.21.

11 8/14/2014 Appendix H.3 Add "knowledge management" to the
Project Plan template in Section 1.4.

11 8/14/2014 Appendix H.3 Add "laws" to the first bullet for
consistency and add second bullet to the
Environmental Management Plan in the
Project Plan template to update it to
include the Environmental Checklist,
which triages what environmental
documentation will be needed:
 Plan the level of National
Environmental Policy Act (NEPA)
documentation required to satisfy NEPA
requirements prior to KDP C and project
Implementation; e.g., the Environmental
Checklist and Record of Environmental
Consideration (REC), Environmental
Assessment (EA), and Environmental
Impact Statement (EIS). The project's
plans are based on the program's NEPA
strategy at all affected Centers, which is
developed in consultation with the
NASA Headquarters NEPA coordinator
to ensure the most effective, least
resource-intensive strategy to meet
NEPA requirements across the program
and its constituent projects.
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11 8/14/2014 Appendix H.3 Update "Lessons Learned Plan" to
"Knowledge Management Plan" in
Project Plan template Section 3.20.

11 8/14/2014 Table I-1 Correct "KDP 2" to "KDP II."

11 8/14/2014 Table I-2 Correct "FRR" to "MRR/FRR"

11 8/14/2014 Table I-2 Shift the expected update of work plans
to SIR and MRR/FRR from CDR and
ORR, respectively.

11 8/14/2014 Table I-4 and
I-6

Change CADRe line 5.i. to change
"Preliminary" to "Baseline" and
"Baseline" to "Update," since there is no
preliminary CADRe; add "Update" at
SIR; and add footnote clarifying that
MRR/FRR CADRe is for launch.

12 10/9/2014 Appendix A Update definition of "project" in
glossary to match text.

12 10/9/2014 Appendix H Update NPD title referred to in Project
Plan template.

12 10/9/2014 Appendix J Added new NPD 8081.1, NASA
Chemical Rocket Propulsion Testing to
References appendix.

12 10/9/2014 Table 2-1,
2.2.5 and 2.2.8

Add references to AA letter with
guidance on tailoring 7120.5
requirements for small Category 3, Class
D projects. A link at front of NPR.

13 6/5/15 Appendices C,
G, and H

Corrections due to cancellation of NPD
7500.2 and revision of NPR 7500.2,
Technology Transfer Requirements, plus
a typo.
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Preface
P.1 Purpose
This document establishes the requirements by which NASA formulates and implements space
flight programs and projects, consistent with the governance model contained in NASA Policy
Directive (NPD) 1000.0, NASA Governance and Strategic Management Handbook. 

P.2 Applicability
a. This NASA Procedural Requirements (NPR) is applicable to NASA Headquarters and NASA
Centers, including Component Facilities and Technical and Service Support Centers. This language
applies to the Jet Propulsion Laboratory, a Federally Funded Research and Development Center,
other contractors, grant recipients, or parties to agreements only to the extent specified or referenced
in the appropriate contracts, grants, or agreements. 

b. This NPR applies to all NASA space flight programs and projects (including spacecraft, launch
vehicles, instruments developed for space flight programs and projects, research and technology
developments funded by and to be incorporated into space flight programs and projects, critical
technical facilities specifically developed or significantly modified for space flight systems, highly
specialized Information Technology (IT) acquired as a part of space flight programs and projects
(non-highly specialized IT is subject to NPR 7120.7), and ground systems that are in direct support
of space flight operations). This NPR also applies to reimbursable space flight programs and projects
performed for non-NASA sponsors and to NASA contributions to space flight programs and projects
performed with international and interagency partners. 

c. For existing programs and projects, the requirements of this NPR apply to their current and future
phases as determined by the responsible Mission Directorate, approved by the NASA Chief
Engineer (or as delegated), and concurred with by the Decision Authority. 

d. This NPR can be applied to other NASA investments at the discretion of the responsible manager
or the NASA Associate Administrator. 

e. In this directive, all mandatory actions (i.e., requirements) are denoted by statements containing
the term "shall." The terms "may" or "can" denote discretionary privilege or permission, "should"
denotes a good practice and is recommended but not required, "will" denotes expected outcome, and
"are/is" denotes descriptive material. 

f. In this directive, all document citations are assumed to be the latest version unless otherwise
noted. 

P.3 Authority
a. The National Aeronautics and Space Act, as amended, 51 U.S.C. Â§ 20113(a). 

b. NPD 1000.0, NASA Governance and Strategic Management Handbook. 

c. NPD 1000.3, The NASA Organization. 

d. NPD 1000.5, Policy for NASA Acquisition. 
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e. NPD 7120.4, NASA Engineering and Program/Project Management Policy. 

P.4 Applicable Documents And Forms
a. Federal Participation in the Development and Use of Voluntary Consensus Standards and in
Conformity Assessment Activities, OMB Circular No. A-119. 

b. NPD 1001.0, NASA Strategic Plan. 

c. NPD 1200.1, NASA Internal Control. 

d. NPD 1210.2, NASA Surveys, Audits, and Reviews Policy. 

e. NPR 7120.10, Technical Standards for NASA Programs and Projects. 

f. NPR 7123.1, NASA Systems Engineering Processes and Requirements. 

g. NPR 8705.4, Risk Classification for NASA Payloads. 

h. NPR 8715.3, NASA General Safety Program Requirements. 

i. NPR 8900.1, Health and Medical Requirements for Human Space Exploration. 

j. NASA-STD-8709.20, Management of Safety and Mission Assurance Technical Authority (SMA
TA) Requirements. 

k. ANSI/EIA-748, Standard for Earned Value Management Systems. 

P.5 Measurement/Verification
a. Compliance with this document is verified by submission to responsible NASA officials of the
gate products identified in this document at Key Decision Points (KDPs), by submission of
milestone products and control plans due at life-cycle reviews, and by internal and external controls.
Internal controls are consistent with processes defined in NPD 1200.1, NASA Internal Control.
Internal controls include surveys, audits, and reviews conducted in accordance with NPD 1210.2,
NASA Surveys, Audits, and Reviews Policy. External controls may include external surveys, audits,
and reporting requirements. 

b. Compliance is also documented by appending a completed Compliance Matrix for this NPR (see
Appendix C) to the Formulation Agreement for projects in Formulation and/or the Program Plan or
Project Plan (see appendices G or H) for programs or projects entering or in Implementation. A copy
of the Compliance Matrix is forwarded to the Office of the Chief Engineer. 

P.6 Cancellation
a. NPR 7120.5D, NASA Space Flight Program and Project Management Requirements, dated March
6, 2007. 

b. NID 7120-97, NASA Interim Directive (NID): NASA Space Flight Program and Project
Management Requirement, dated, September 28, 2011. 

/S/
Mike Ryschkewitsch
NASA Chief Engineer 
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Chapter 1. Introduction
1.1 Key Policy Changes in this NPR
1.1.1 This NASA Procedural Requirements (NPR) has been substantially restructured to streamline
the requirements for space flight programs and projects and place complementary guidance and
contextual information into a companion handbook. The NASA Space Flight Program and Project
Management Handbook describes how programs and projects are managed in NASA and contains
explanatory material to help understand the requirements of this NPR. The Handbook can be found
on the "Other Policy Documents" menu in the NASA On-Line Directives Information System
(NODIS) under the tab for Office of the Chief Engineer. The requirements of this NPR may be
tailored in accordance with Section 3.5. 

1.1.2 NASA Centers, Mission Directorates, and other organizations that have programs or projects
shall develop appropriate documentation to implement the requirements of this document. 

1.1.3 For existing programs and projects, this NPR's requirements apply to their current and future
phases as determined by the responsible Mission Directorate, approved by the NASA Chief
Engineer (or as delegated), and concurred with by the Decision Authority. The Mission Directorate
shall submit their plan for phased tailoring of the requirements of this NPR within 60 days of the
NPR's effective date. 

1.2 Background
1.2.1 NASA space flight programs and projects develop and operate a wide variety of spacecraft,
launch vehicles, in-space facilities, communications networks, instruments, and supporting ground
systems.1 This document establishes a standard of uniformity for the process by which NASA
formulates and implements space flight programs and projects. 

1 NASA space flight programs and projects often need to mature technologies to meet mission goals. These enabling and/or
enhancing technologies are also covered by this NPR. 

1.2.2 NASA approaches the formulation and implementation of programs and projects through a
governance model that balances different perspectives from different elements of the organization.
The cornerstone of program and project governance is the organizational separation of the Mission
Directorates and their respective programs and projects (Programmatic Authorities) from the
Headquarters Mission Support Offices, the Center organizations that are aligned with these Mission
Support Offices, and the Center Directors (Institutional Authorities). (See NASA Policy Directives
(NPD) 1000.0, NASA Governance and Strategic Management Handbook and the NASA Space
Flight Program and Project Management Handbook.) 

1.2.3 This NPR distinguishes between "programmatic requirements" and "institutional
requirements." Both categories of requirements ultimately need to be satisfied in program and
project Formulation and Implementation. 

1.2.3.1 Programmatic requirements are the responsibility of the Programmatic Authorities.
Programmatic requirements focus on the products to be developed and delivered and specifically
relate to the goals and objectives of a particular NASA program or project. These programmatic
requirements flow down from the Agency's strategic planning process. Table 1-1 shows this flow
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down from Agency strategic planning through Agency, directorate, program, and project
requirement levels to the systems that will be implemented to achieve the Agency goals. 

Table 1-1 Programmatic Requirements Hierarchy 

Requirements
Level Content Governing

Document Approver Originator

Strategic Goals Agency strategic direction NPD 1000.0, NASA
Governance and
Strategic Management
Handbook; NPD
1001.0, NASA
Strategic Plan; and
Strategic Planning
Guidance

NASA
Admin-istrator

Support
Organiza-tions

Agency
Requirements

Structure, relationships,
and principles governing
design and evolution of
cross-Agency Mission
Directorate systems
linked in accomplishing
Agency strategic goals
and outcomes

Architectural Control
Document (ACD)

NASA
Admin-istrator

Host MDAA
with Inputs from
Other Affected
MDAAs

Mission
Directorate
Requirements

High-level requirements
levied on a program to
carry out strategic and
architectural direction,
including programmatic
direction for initiating
specific projects

Program Commitment
Agreement (PCA)

NASA AA MDAA

Program
Requirements

Detailed requirements
levied on a program to
implement the PCA and
high-level programmatic
requirements allocated
from the program to its
projects

Program Plan MDAA Program
Manager

Project
Requirements

Detailed requirements
levied on a project to
implement the Program
Plan and flow down
programmatic
requirements allocated
from the program to the
project

Project Plan Program
Manager

Project Manager

System
Requirements

Detailed requirements
allocated from the project
to the next lower level of
the project

System Requirements
Documentation

Project
Manager

Responsible
System Lead
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MDAA = Mission Directorate Associate Administrator; NASA AA = NASA Associate Administrator

1.2.3.2 Institutional requirements are the responsibility of the Institutional Authorities. (See Section
3.3 for details on Technical Authority.) They focus on how NASA does business and are
independent of any particular program or project. These requirements are issued by NASA
Headquarters (including the Office of the Administrator and Mission Support Offices) and by Center
organizations. Institutional requirements may respond to Federal statute, regulation, treaty, or
Executive Order. They are normally documented in NPDs, NPRs, NASA Standards, Center Policy
Directives (CPDs), Center Procedural Requirements (CPRs), and Mission Directorate requirements. 

1.2.4 This NPR is focused on improving program and project performance against internal and
external commitments. Figure 1-1 shows the flow down from NPD 1000.0, NASA Governance and
Strategic Management Handbook through Program and Project Plans. The figure identifies the five
types of institutional requirements that flow down to these plans: engineering, program/project
management, safety and mission assurance, health and medical, and Mission Support Office (MSO)
functional requirements. These terms are defined in Appendix A. 

Figure 1-1 Institutional Requirements Flow Down 

1.3 Overview of Management Process
1.3.1 Although this document emphasizes program and project management based on life cycles,
Key Decision Points (KDPs), and evolving products during each life-cycle phase, these are
embedded in NASA's four-part process for managing programs and projects, which consists of: 

a. Formulation—identifying how the program or project supports the Agency's strategic goals;
assessing feasibility, technology, concepts, and performance of trade studies; risk assessment and
possible risk mitigations based on risk-informed decision making (RIDM) and continuous risk
management (CRM) processes; team building; development of operations concepts and acquisition
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strategies; establishing high-level requirements, requirements flow down, and success criteria;
assessing the relevant industrial base/supply chain to ensure program or project success; preparing
plans, cost estimates, budget submissions, and schedules essential to the success of a program or
project; and establishing control systems to ensure performance of those plans and alignment with
current Agency strategies. 

b. Approval (for Implementation)—acknowledgment by the Decision Authority (see Appendix A for
definition of "Decision Authority") that the program/project has met Formulation requirements and
is ready to proceed to Implementation. By approving a program/project, the Decision Authority
commits to the time-phased cost plan based on technical scope and schedule necessary to continue
into Implementation. 

c. Implementation—execution of approved plans for the development and operation of the
program/project, and use of control systems to ensure performance to approved plans and
requirements and continued alignment with the Agency's strategic goals. 

d. Evaluation—continual self- and independent assessment of the performance of a program or
project and incorporation of the assessment findings to ensure adequacy of planning and execution
according to approved plans and requirements. 

1.4 Acquisition
1.4.1 NASA's program and project support of its overall mission is long term in nature, but the
environments in which these programs and projects are conducted are dynamic. In recognition of
this, NPD 1000.0, NASA Governance and Strategic Management Handbook and NPD 1000.5,
Policy for NASA Acquisition have put in place a framework for ensuring that NASA's strategic
vision, programs and projects, and resources remain properly aligned. The acquisition process and
annual strategic resource planning form a continuous process to oversee this alignment. At the
program and project level, the Acquisition Strategy Meeting (ASM) and the Procurement Strategy
Meeting (PSM) support the Agency's acquisition process, which includes strategic planning, as well
as procurement. The PSM is in NASA FAR Supplement (NFS) 1807.170. The PSM guide is at

http://prod.nais.nasa.gov/portals/pl/documents/PSMs_091611.html. 

1.5 Document Structure
1.5.1 Chapter 2 defines the different types of programs and projects, their documents, and how they
mature through their different life cycles. It also describes how to establish baselines and approval
processes. Chapter 3 describes roles and responsibilities relevant to program and project managers,
the governance structure, Technical Authority, the dissenting opinion process, and how to tailor
requirements. Appendix C contains the Compliance Matrix. Templates for required program and
project documents are contained in appendices D through H. Appendix I encompasses the tables of
program and project products by phase. Appendix J provides a list of references. 
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Chapter 2. NASA Life Cycles for Space Flight
Programs and Projects
2.1 Programs and Projects
2.1.1 Space flight programs and projects flow from the implementation of national priorities, defined
in the Agency's Strategic Plan, through the Agency's Mission Directorates, as part of the Agency's
general work breakdown hierarchy shown in Figure 2-1. 

Figure 2-1 Programmatic Authority Organizational Hierarchy 

This hierarchical relationship of programs to projects shows that programs and projects are different
and their management involves different activities and focus. The following definitions are used to
distinguish the two: 

a. Program - a strategic investment by a Mission Directorate or Mission Support Office that has a
defined architecture and/or technical approach, requirements, funding level, and a management
structure that initiates and directs one or more projects. A program implements a strategic direction
that the Agency has identified as needed to accomplish Agency goals and objectives.

b. Project - space flight projects are a specific investment identified in a Program Plan having
defined requirements, a life-cycle cost, a beginning, and an end. A project also has a management
structure and may have interfaces to other projects, agencies, and international partners. A project
yields new or revised products that directly address NASA's strategic goals.

Regardless of the structure of a program or project meeting the criteria of Section P.2, this NPR shall
apply to the full scope of the program or project and all the activities under it. Specific NPR 7120.5
requirements are flowed down to these activities to the extent necessary for the program or project to
ensure compliance and mission success. See Section 3.5.6.1 for the process of obtaining any required
deviations or waivers. 

2.1.2 NASA Programs
2.1.2.1 NASA space flight programs are initiated and implemented to accomplish scientific or
exploration goals that generally require a collection of mutually supporting projects. Programs
integrate and manage these projects over time and provide ongoing enabling systems, activities,
methods, technology developments, and feedback to projects and stakeholders. Programs are
generally created by a Mission Directorate with a long-term time horizon in mind, though as the
Agency's strategic direction or circumstances change, a Mission Directorate occasionally needs to
replan its programs or combine related programs to increase effectiveness. Programs are generally
executed at NASA Centers under the direction of the Mission Directorate and are assigned to
Centers based on decisions made by Agency senior management consistent with the results of the
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Centers based on decisions made by Agency senior management consistent with the results of the
Agency's strategic acquisition planning process. Because the scientific and exploration goals of
programs vary significantly, different program implementation strategies are required, ranging from
very simple to very complex. To accommodate these differences, NASA identifies four basic types
of programs (defined in Appendix A) that may be employed: single-project programs, uncoupled
programs, loosely coupled programs, and tightly coupled programs. 

2.1.3 Single-Project Programs
2.1.3.1 Single-project programs are programs that implement their program objectives and
requirements through one of two management approaches: (1) separate program and project
structures or (2) a combined structure. The requirements for both programs and projects apply to
single-project programs as described in the NPR. 

2.1.4 NASA Projects
2.1.4.1 As with programs, projects vary in scope and complexity and thus require varying levels of
management requirements and Agency attention and oversight. Consequently, project categorization
defines Agency expectations of project managers by determining both the oversight council and the
specific approval requirements. Projects are Category 1, 2, or 3 and shall be assigned to a category
based initially on: (1) the project life-cycle cost (LCC) estimate, the inclusion of significant
radioactive material 2 , and whether or not the system being developed is for human space flight;
and (2) the priority level, which is related to the importance of the activity to NASA, the extent of
international participation (or joint effort with other government agencies), the degree of uncertainty
surrounding the application of new or untested technologies, and spacecraft/payload development
risk classification. (See NPR 8705.4, Risk Classification for NASA Payloads.) Guidelines for
determining project categorization are shown in Table 2-1, but categorization may be changed based
on recommendations by the Mission Directorate Associate Administrator (MDAA) that consider
additional risk factors facing the project. The NASA Associate Administrator (AA) approves the
final project categorization. The Office of the Chief Engineer (OCE) is responsible for the official
listing of NASA programs and projects.  3 For purposes of project categorization, the project
life-cycle cost estimate includes phases A through F and all Work Breakdown Structure (WBS)
Level 2 elements and is measured in real-year (nominal) dollars. 

2 Nuclear safety launch approval is required by the Administrator or Executive Office of the President when significant
radioactive materials are included on board the spacecraft and/or launch vehicle. (Levels are defined in NPR 8715.3, NASA
General Safety Program Requirements.) 
3 This data is maintained by the Office of Chief Financial Officer in a database called the Meta-Data Manager (MdM). This
database is the basis for the Agency's work breakdown and forms the structure for program and project status reporting across all
Mission Directorates and Mission Support Offices. 

Table 2-1 Project Categorization Guidelines 

Priority Level LCC < $250M $250M < LCC < $1B

LCC > $1B,
significant

radioactive material,
or human 
space flight

NPR 7120.5E -- Chapter2 Verify Current version before use at:
http://nodis3.gsfc.nasa.gov/ Page  19  of  141 

NPR 7120.5E -- Chapter2 Verify Current version befor use at:
http://nodis3.gsfc.nasa.gov/ Page  19  of  141 

http://nodis3.gsfc.nasa.gov/
http://nodis3.gsfc.nasa.gov/


High Category 2 Category 2 Category 1

Medium Category 3 Category 2 Category 1

Low Category 3 Category 2 Category 1

Note: Small Category 3, Class D projects with a life-cycle cost of under $150 million should refer to
guidance on tailoring NPR 7120.5 requirements from the NASA AA, which can be found on the
OCE tab in NODIS under "Other Policy Documents" at
http/nodis3.gsfc.nasa.gov/OCE_docs/OCE_25.pdf.

2.1.4.2 When projects are initiated, they are assigned to a NASA Center or implementing
organization by the MDAA consistent with direction and guidance from the strategic planning
process. They are either assigned directly to a Center by the Mission Directorate or are selected
through a competitive process such as an Announcement of Opportunity (AO).  4 For Category 1
projects, the assignment shall be with the concurrence of the NASA AA. 

4 As part of the process of assigning projects to NASA Centers, the affected program manager may recommend project
assignments to the MDAA. 

2.1.5 Program and Project Manager Certification 

2.1.5.1 Programs and projects with a life-cycle cost greater than $250 million will be managed by
program and project managers who have been certified in compliance with Office of Management
and Budget (OMB)'s promulgated Federal acquisition program/project management certification
requirements. This certification is required within one year of appointment. Further information on
how NASA is implementing program and project manager certification can be found in the NASA
Space Flight Program and Project Management Handbook. 

2.2 Program and Project Life Cycles
2.2.1 Programs and projects shall follow their appropriate life cycle, which includes life-cycle
phases; life-cycle gates and major events, including KDPs; major life-cycle reviews (LCRs);
principal documents that govern the conduct of each phase; and the process of recycling through
Formulation when program changes warrant such action. Uncoupled and loosely coupled programs
follow the life cycle depicted in Figure 2-2. Tightly coupled programs follow the life cycle shown in
Figure 2-3. Single-project programs follow the life cycle shown in Figure 2-4. Projects follow the
life cycle shown in Figure 2-5. 

2.2.2 Each program and project performs the work required for each phase, which is described in the
NASA Space Flight Program and Project Management Handbook and NPR 7123.1. This work shall
be organized by a product-based WBS developed in accordance with the Program and Project Plan
templates (appendices G and H). When an alternate approach provides for better program/project
implementation, the program/project manager should tailor the requirement as noted in the
Compliance Matrix. (See Appendix C.) 

2.2.3 The documents shown on the life-cycle figures and described below shall be prepared in
accordance with the templates in appendices D, E, F, G, and H. 
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Figure 2-2 NASA Uncoupled and Loosely Coupled Program Life Cycle 
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Figure 2-3 NASA Tightly Coupled Program Life Cycle 
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Figure 2-4 NASA Single-Project Program Life Cycle 
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Figure 2-5 NASA Project Life Cycle 

2.2.3.1 The program Formulation Authorization Document (FAD) (see Appendix E) is prepared by
the Mission Directorate and authorizes a program manager to initiate the planning of a new program
and to perform the analysis of alternatives required to formulate a sound Program Plan that contains
project elements, requirements, schedules, and time-phased cost plans. 

2.2.3.2 The PCA (see Appendix D) is an agreement between the MDAA and the NASA AA (the
Decision Authority) that authorizes program transition from Formulation to Implementation. The
PCA is prepared by the Mission Directorate and documents Agency requirements that flow down to
the program, Mission Directorate requirements, program objectives, management and technical
approach and associated architecture, technical performance, schedule, time-phased cost plans,
safety and risk factors, internal and external agreements, life-cycle reviews, and all attendant
top-level program requirements. 

2.2.3.3 The Program Plan (see Appendix G) is an agreement between the MDAA (who has final
approval authority for the plan), the participating Center Director(s), and the program manager. It
documents at a high level the program's objectives and requirements, scope, implementation
approach, interfaces with other programs, environment within which the program operates, funding
by time-phased cost plans consistent with the approved PCA, and commitments of the program. The
Program Plan is prepared by the program. 

2.2.3.4 The project FAD (see Appendix E) is prepared by the Mission Directorate. It authorizes a
project manager to initiate the planning of a new project and to perform the analysis of alternatives
required to formulate a sound Formulation Agreement and subsequent Project Plan and contains
requirements, schedules, and project funding requirements. 
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2.2.3.5 The Formulation Agreement (see Appendix F) is prepared by the project in response to the
FAD to establish the technical and acquisition work that needs to be conducted during Formulation
and defines the schedule and funding requirements during Phase A and Phase B for that work. 

2.2.3.6 The Project Plan (see Appendix H) is an agreement among the MDAA; the program
manager; participating Center Director(s); the project manager; and for AO-selected missions, the
principal investigator. 5 The Project Plan is prepared by the project manager with the support of the
project team and defines at a high level the project's objectives, technical and management
approach, environment within which the project operates, and commitments of the project to the
program. 

5 A principal investigator is a person who conceives an investigation and is responsible for carrying it out and reporting its results.
In some cases, principal investigators from industry and academia act as project managers for smaller development efforts with
NASA personnel providing oversight. 

2.2.4 Each program and project shall perform the LCRs identified in its respective figure in
accordance with NPR 7123.1, applicable Center practices, and the requirements of this document.
These reviews provide a periodic assessment of the program's or project's technical and
programmatic status and health at key points in the life cycle using six criteria: alignment with and
contribution to Agency strategic goals, adequacy of management approach, adequacy of technical
approach, adequacy of the integrated cost and schedule estimates and funding strategy, adequacy
and availability of resources other than budget, and adequacy of the risk management approach. (See
NPR 8000.4 Agency Risk Management Procedural Requirements and NASA/SP-2011-3422 NASA
Risk Management Handbook for further requirements and guidance on risk management and the
NASA Space Flight Program and Project Management Handbook for further guidance on addressing
the expected maturity for each of these criteria.) A life-cycle review is complete when the governing
Program Management Council (PMC) and Decision Authority complete their assessment and sign
the Decision Memorandum (see paragraph 2.4.1). 

2.2.5 The program or project and an independent Standing Review Board (SRB) shall conduct the
SRR, SDR/MDR, PDR, CDR, SIR, ORR, and PIR LCRs in figures 2-2, 2-3, 2-4, and 2-5. The
Decision Authority may request the SRB to conduct other reviews identified on the figures or special
reviews identified in paragraph 2.2.9. LCRs that do not require an SRB will be convened by the
Center Director (or designee) of the Center responsible for the program or project management. The
program or project manager determines whether one- or two-step reviews will be conducted. (See
the NASA Standing Review Board Handbook and the NASA Space Flight Program and Project
Management Handbook for further guidance on the review processes conducted by the SRB.) Small
Category 3, Class D projects with a life-cycle cost of under $150 million should refer to guidance on
using an independent review team to perform independent assessments of the project in place of an
SRB. Guidance can be found on the OCE tab in NODIS under Other Policy Documents at
http/nodis3.gsfc.nasa.gov/OCE_docs/OCE_25.pdf.)

2.2.5.1 NASA accords special importance to the policies and procedures established to ensure the
integrity of the SRB's independent review process and to comply with Federal law. The Conflict of
Interest (COI) procedures detailed in the NASA Standing Review Board Handbook shall be strictly
adhered to. 

2.2.5.2 The portion of the LCRs conducted by the SRB shall be convened by the Convening
Authorities in accordance with Table 2-2. The scope and requirements for this review will be
documented in a Terms of Reference (ToR), for which there is a template in the NASA Standing
Review Board Handbook. 
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Table 2-2 Convening Authorities for Standing Review Board 

Decision Authority Technical Authority Director, 
Office of 

EvaluationNASA AA MDAA NASA CE Center Director(s)

Programs Approve Approve Approve Approve Approve

Category 1 Projects Approve Approve Concur Approve Approve

Category 2 Projects Approve Concur Approve Approve*

Category 3 Projects Approve Approve

NASA CE = NASA Chief Engineer 

* Only for Category 2 projects that are $250 million or above. 

NOTE: LCR entrance and success criteria in NPR 7123.1 and the life-cycle phase and KDP
information in the NASA Space Flight Program and Project Management Handbook provide
specifics for addressing the six criteria required to demonstrate the program or project has met
expected maturity state. 

2.2.5.3 The program or project manager, the SRB chair, and the Center Director (or designated
Engineering Technical Authority representative) shall mutually assess the program's or project's
expected readiness for the LCR and report any disagreements to the Decision Authority for final
decision. The assessment occurs approximately 30 to 90 calendar days prior to the LCR. 

2.2.6 In preparation for these LCRs, the program or project shall generate the appropriate
documentation per the Appendix I tables of this document, NPR 7123.1, and Center practices, as
necessary, to demonstrate that the program's or project's definition and associated plans are
sufficiently mature to execute the follow-on phase(s) with acceptable technical, safety, and
programmatic risk. 

2.2.6.1 For a single-project program that is implemented through separate program and project
structures, the MDAA and single-project program manager will determine which of the documents
in the tables are produced by the program and which are produced by the project. In both
management approaches, the Program and Project Plans may be combined if approved by the
MDAA. 

2.2.7 Each program and project proceeds through the KDPs identified in its respective life-cycle
figure. A KDP is the event where the Decision Authority determines the readiness of a program or
project to progress to the next phase of the life cycle and establishes the content, cost, and schedule
commitments for the ensuing phase(s). Transition to the following phase occurs immediately
following KDP approval except for the transition from Phase D to E, where transition occurs
following on-orbit checkout. KDPs associated with uncoupled, loosely coupled, and tightly coupled
programs are designated with Roman numerals and zero. The first KDP is KDP 0; the second is KDP
I, etc. KDPs for projects and single-project programs are designated with letters, i.e., KDP A, KDP
B, etc. 

2.2.7.1 For missions selected as a result of an AO, KDP A is the selection of a Step 1 proposal for
concept development. In a one-step AO process, projects enter Phase A after selection (KDP A) and
the process becomes conventional. In a two-step AO process, projects are down-selected following
evaluation of concept study reports and the down-selection serves as KDP B. Following this
selection, the process becomes conventional with the exception that products normally required at
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KDP B that require Mission Directorate input or approval will be finished as early in Phase B as
feasible. 

2.2.8 Projects in phases C and D (and programs at the discretion of the MDAA) with a life-cycle cost
estimated to be greater than $20 million and Phase E project modifications, enhancements, or
upgrades with an estimated development cost greater than $20 million shall perform earned value
management (EVM) with an EVM system that complies with the guidelines in ANSI/EIA-748,
Standard for Earned Value Management Systems. Use of NASA's EVM capability and processes
will ensure compliance with the ANSI standard. This capability allows tailoring to match the
individual needs of the program or project, while still meeting the ANSI-748 guidelines. NASA's
EVM capability can be found on the Program and Project Management Community of Practice at
https://nen.nasa.gov/web/pm/evm. Small Category 3, Class D projects with a life-cycle cost of under
$150 million should refer to guidance on implementing the EVM requirements from the NASA AA,
which can be found on the OCE tab in NODIS under Other Policy Documents
http/nodis3.gsfc.nasa.gov/OCE_docs/OCE_25.pdf. Use of NASAÃ¢??s EVM capability and
processes will ensure compliance with the ANSI standard. 

2.2.8.1 EVM system requirements shall be applied to appropriate suppliers, in accordance with the
NASA Federal Acquisition Regulation (FAR) Supplement, and to in-house work elements. For
contracts that require EVM, a Contract Performance Report (CPR), Integrated Master Schedule
(IMS), and a WBS are required deliverables with the appropriate data requirements descriptions
(DRDs) included in the contract and/or agreement. 

2.2.8.2 For projects requiring EVM, Mission Directorates shall conduct a pre-approval integrated
baseline review as part of their preparations for KDP C to ensure that the project's work is properly
linked with its cost, schedule, and risk and that the management processes are in place to conduct
project-level EVM. 

2.2.9 The Office of the Administrator, MDAA, or the Center Director (or designee) may also
convene special reviews as they determine the need. In these cases, the MDAA or the Technical
Authority forms a special review team composed of relevant members of the SRB and additional
outside expert members as needed. The process followed for these reviews is the same as for other
reviews. The special review team is dissolved following resolution of the issue(s) that triggered its
formation. 

2.2.10 Each program and project shall complete and maintain a Compliance Matrix (see Appendix
C) for this NPR and attach it to the Formulation Agreement for projects in Formulation and/or the
Program or Project Plan. The program or project will use the Compliance Matrix to demonstrate
how it is complying with the requirements of this document and verify the compliance of other
responsible parties. 

2.3 Program and Project Oversight and Approval
2.3.1 Each program and project shall have a Decision Authority, the Agency's responsible individual
who determines whether and how the program or project proceeds through the life cycle and the key
program or project cost, schedule, and content parameters that govern the remaining life-cycle
activities. For programs and Category 1 projects, the Decision Authority is the NASA AA. The
NASA AA may delegate this authority to the MDAA for Category 1 projects. For Category 2 and 3
projects, the Decision Authority is the MDAA. The MDAA may delegate some of their
Programmatic Authority to appropriate Mission Directorate staff or to Center Directors. Decision
authority may be delegated to a Center Director for determining whether Category 2 and 3 projects
may proceed through KDPs into the next phase of the life cycle. However, the MDAA will retain
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authority for all program-level requirements, funding limits, launch dates, and any external
commitments. All delegations are documented and approved in the applicable authority document
(PCA or Program Plan) depending on which Decision Authority is delegating. 

2.3.1.1 The NASA AA shall approve all Agency Baseline Commitments (ABCs) for programs
requiring an ABC and projects with a life-cycle cost greater than $250 million. The NASA
Administrator's agreement is required for the ABCs for all programs and projects with a life-cycle
cost greater than $1 billion and all Category 1 projects. (See paragraph 2.4.1.5 for more information
on ABCs.) 

2.3.2 To ensure the appropriate level of management oversight, NASA has established two levels of
PMCsÃ???Ã??Ã?Â¢?"the Agency PMC (APMC) and Mission Directorate PMCs (MDPMCs). The
PMCs have the responsibility for periodically evaluating the technical, safety, and programmatic
performance (including cost, schedule, risk, and risk mitigation) and content of a program or project
under their purview. These evaluations focus on whether the program or project is meeting its
commitments to the Agency. Each program and project shall have a governing PMC. For all
programs and Category 1 projects, the governing PMC is the APMC; for Category 2 and 3 projects,
the governing PMC is the MDPMC. The PMC function may be delegated by the Decision Authority
to the Center Management Council (CMC) in the event the Decision Authority is delegated to the
Center. 

2.3.3 The Center Director (or designee) shall oversee programs and projects usually through the
CMC, which monitors and evaluates all program and project work (regardless of category) executed
at that Center. The CMC evaluation focuses on whether Center engineering, Safety and Mission
Assurance (SMA), health and medical, and management best practices (e.g., program and project
management, resource management, procurement, institutional best practices) are being followed by
the program or project under review and whether Center resources support program/project
requirements. The CMC also assesses program and project risk and evaluates the status and progress
of activities to identify and report trends and provide guidance to the Agency and affected programs
and projects. The CMC provides its findings and recommendations to program or project managers
and to the appropriate PMCs regarding the performance and technical and management viability of
the program or project prior to KDPs. 

2.3.3.1 For programs and projects that are conducted by multiple Centers, an Integrated Center
Management Council (ICMC) should be used where the Center Director (or designee) of each
Center with substantial contributions is a member of the ICMC. The ICMC is chaired by the Center
Director (or representative) responsible for the program/project management. 

2.3.4 Following each LCR, the independent SRB and the program or project shall brief the
applicable management councils on the results of the LCR to support the councils' assessments. The
final LCR in a given life-cycle phase provides essential information for the KDP, which marks the
end of that life-cycle phase except for transition from Phase D to E, where transition occurs
following on-orbit checkout and initial operations. To support the Decision Authority's
determination of the readiness of a program or project to progress to the next phase of the life cycle,
the program manager (for projects in their program), the Center Director, the MDAA (for programs
and Category 1 projects), and the governing PMC provide their assessments and recommendations
with supporting data, as necessary. Tables 2-3 through 2-6 define for each LCR and each KDP the
LCR objectives and the expected maturity state at the subsequent KDP. (The NASA Space Flight
Program and Project Management Handbook provides further details.) 

Table 2-3 Expected Maturity State Through the Life Cycle of Uncoupled and Loosely Coupled
Programs
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KDP
Review

Associated
Life-cycle

Review
LCR Objectives Overall Expected Maturity

State at KDP 

KDP 0 SRR To evaluate whether the program
functional and performance
requirements are properly formulated
and correlated with the Agency and
Mission Directorate strategic
objectives and assess the credibility of
the program's estimated budget and
schedule.

Program addresses critical NASA needs
and can likely be achieved as conceived.

KDP
Review 

Associated
Life-cycle

Review

LCR Objectives Overall Expected Maturity State at
KDP

KDP I SDR To evaluate the proposed program
requirements/ architecture and
allocation of requirements to initial
projects, assess the adequacy of
project pre-Formulation efforts, and
determine whether the maturity of the
program's definition and associated
plans are sufficient to begin
implementation.

Program is in place and stable,
addresses critical NASA needs, has
adequately completed Formulation
activities, has an acceptable plan for
Implementation that leads to mission
success, has proposed projects that are
feasible within available resources, and
has risks that are commensurate with the
Agency's expectations.

KDP II
to 
KDP n

PIR To evaluate the program's continuing
relevance to the Agency's Strategic
Plan, assess performance with respect
to expectations, and determine the
program's ability to execute the
implementation plan with acceptable
risk within cost and schedule
constraints.

Program still meets Agency needs and is
continuing to meet Agency
commitments, as planned.

NOTE: LCR entrance and success criteria in NPR 7123.1 and the life-cycle phase and KDP information in the
NASA Space Flight Program and Project Management Handbook provide specifics for addressing the six
criteria required to demonstrate the program or project has met expected maturity state.

Table 2-4 Expected Maturity State 
Through the Life Cycle of Tightly Coupled Programs 

KDP
Review

Associated
Life-cycle

Review
LCR Objectives Overall Expected

Maturity State at KDP 

KDP 0 SRR To evaluate whether the functional and
performance requirements defined for the
system are responsive to the Mission
Directorate requirements on the program
and its projects and represent achievable
capabilities.

Program addresses critical
NASA needs, and projects are
feasible within available
resources.
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SDR To evaluate the credibility and
responsiveness of the proposed program
requirements/architecture to the Mission
Directorate requirements and constraints,
including available resources, and
allocation of requirements to projects. To
determine whether the maturity of the
program's mission/system definition and
associated plans are sufficient to begin
preliminary design.

KDP I PDR To evaluate the completeness/consistency
of the program's preliminary design,
including its projects, in meeting all
requirements with appropriate margins,
acceptable risk, and within cost and
schedule constraints, and to determine the
program's readiness to proceed with the
detailed design phase of the program.

Program is in place and stable,
addresses critical NASA needs,
has adequately completed
Formulation activities, and has
an acceptable plan for
Implementation that leads to
mission success. Proposed
projects are feasible within
available resources, and the
program's risks are
commensurate with the Agency's
tolerances.

KDP II CDR To evaluate the integrity of the program
integrated design, including its projects and
ground systems. To meet mission
requirements with appropriate margins and
acceptable risk within cost and schedule
constraints. To determine if the integrated
design is appropriately mature to continue
with the final design and fabrication phase.

Program is still on plan. The risk
is commensurate with the
projects' payload classifications.
The program is ready for
Assembly, Integration, and Test
(AI&T) with acceptable risk
within its ABC.

SIR To evaluate the readiness of the program,
including its projects and supporting
infrastructure, to begin system AI&T with
acceptable risk and within cost and
schedule constraints.

KDP III ORR To evaluate the readiness of the program,
including its projects, ground systems,
personnel, procedures, and user
documentation. To operate the flight
system and associated ground systems in
compliance with program requirements and
constraints during the operations phase.

Program is ready for launch and
early operations with acceptable
risk within Agency
commitments.

FRR or MRR To evaluate the readiness of the program
and its projects, ground systems, personnel,
and procedures for a safe and successful
launch and flight/mission. 
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Non-KDP
Mission
Operations
Reviews

PLAR To evaluate the in-flight performance of the
program and its projects. To determine the
program's readiness to begin the operations
phase of the life cycle and transfer
responsibility to the operations
organization.

PLAR Expected State: Project is
ready to conduct mission
operations with acceptable risk
within Agency Commitments.

CERR To evaluate the readiness of the program
and its projects to execute a critical event
during the flight operations phase of the life
cycle.

Mission CERR Expected State:
Project is ready to conduct
critical mission activity with
acceptable risk.

PFAR To evaluate how well mission objectives
were met during a human space flight
mission. To evaluate the status of the flight
and ground systems, including the
identification of any anomalies and their
resolution. 

PFAR Expected State: All
anomalies that occurred in flight
are identified, and actions
necessary to mitigate or resolve
these anomalies are in place.

KDP IV 
to
KDP n-1

PIR To evaluate the program's continuing
relevance to the Agency's Strategic Plan,
assess performance with respect to
expectations, and determine the program's
ability to execute the implementation plan
with acceptable risk within cost and
schedule constraints.

Program still meets Agency
needs and is continuing to meet
Agency commitments as
planned.

KDP n DR To evaluate the readiness of the program
and its projects to conduct closeout
activities, including final delivery of all
remaining program/project deliverables and
safe decommissioning/disposal of space
flight systems and other program/project
assets.

Program decommissioning is
consistent with program
objectives and is ready for final
analysis and archival of mission
and science data and safe
disposal of its assets.

NOTE: LCR entrance and success criteria in NPR 7123.1 and the life-cycle phase and KDP information in the
NASA Space Flight Program and Project Management Handbook provide specifics for addressing the six
criteria required to demonstrate the program or project has met expected maturity state.

Ã???Ã??Ã?Â¢?? 

Table 2-5 Expected Maturity State Through the Life Cycle of 
Projects and Single-Project Programs 

KDP
Review

Associated
Life-cycle

Review
LCR Objectives Overall Expected Maturity

State at KDP 

KDP A MCR To evaluate the feasibility of the
proposed mission concept(s) and its
fulfillment of the program's needs and
objectives. To determine whether the
maturity of the concept and associated
planning are sufficient to begin Phase A.

Project addresses critical NASA
need. Proposed mission concept(s)
is feasible. Associated planning is
sufficiently mature to begin Phase
A, and the mission can likely be
achieved as conceived.
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KDP B SRR To evaluate whether the functional and
performance requirements defined for the
system are responsive to the program's
requirements on the project and represent
achievable capabilities.

Proposed mission/system
architecture is credible and
responsive to program
requirements and constraints,
including resources. The maturity
of the project's mission/system
definition and associated plans is
sufficient to begin Phase B, and
the mission can likely be achieved
within available resources with
acceptable risk.

MDR or SDR To evaluate the credibility and
responsiveness of the proposed
mission/system architecture to the
program requirements and constraints,
including available resources. To
determine whether the maturity of the
project's mission/system definition and
associated plans are sufficient to begin
Phase B.

KDP C PDR To evaluate the completeness/consistency
of the planning, technical, cost, and
schedule baselines developed during
Formulation. To assess compliance of the
preliminary design with applicable
requirements and to determine if the
project is sufficiently mature to begin
Phase C.

Project's planning, technical, cost,
and schedule baselines developed
during Formulation are complete
and consistent. The preliminary
design complies with its
requirements. The project is
sufficiently mature to begin Phase
C, and the cost and schedule are
adequate to enable mission success
with acceptable risk.

KDP D CDR To evaluate the integrity of the project
design and its ability to meet mission
requirements with appropriate margins
and acceptable risk within defined project
constraints, including available resources.
To determine if the design is
appropriately mature to continue with the
final design and fabrication phase.

Project is still on plan. The risk is
commensurate with the project's
payload classification, and the
project is ready for AI&T with
acceptable risk within its ABC.

PRR To evaluate the readiness of system
developer(s) to produce the required
number of systems within defined project
constraints for projects developing
multiple similar flight or ground support
systems. To evaluate the degree to which
the production plans meet the system's
operational support requirements.

SIR To evaluate the readiness of the project
and associated supporting infrastructure
to begin system AI&T, evaluate whether
the remaining project development can be
completed within available resources,
and determine if the project is sufficiently
mature to begin Phase D.
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KDP E ORR To evaluate the readiness of the project to
operate the flight system and associated
ground system(s) in compliance with
defined project requirements and
constraints during the
operations/sustainment phase of the
project life cycle.

Project and all supporting systems
are ready for safe, successful
launch and early operations with
acceptable risk within ABC.

MRR or FRR To evaluate the readiness of the project
and all project and supporting systems
for a safe and successful launch and
flight/mission.

KDP En
(applies
only to
Single-
Project
Programs)

PIR To evaluate the program's continuing
relevance to the Agency's Strategic Plan,
assess performance with respect to
expectations, and determine the
program's ability to execute the
implementation plan with acceptable risk
within cost and schedule constraints.

Program still meets Agency needs
and is continuing to meet Agency
commitments, as planned.

Non-KDP
Reviews

PLAR To evaluate in-flight performance of the
flight system early in the mission and
determine whether the project is
sufficiently prepared to begin Phase E.

PLAR Expected State: Project is
ready to conduct mission
operations with acceptable risk
within ABC.

CERR To evaluate the readiness of the project
and the flight system for execution of a
critical event during the flight operations
phase of the life cycle.

Mission CERR Expected State:
Project is ready to conduct critical
mission activity with acceptable
risk.

PFAR To evaluate how well mission objectives
were met during a human space flight
mission and to evaluate the status of the
returned vehicle.

PFAR Expected State: All
anomalies that occurred in flight
are identified. Actions necessary
to mitigate or resolve these
anomalies are in place.

KDP F DR To evaluate the readiness of the project to
conduct closeout activities including final
delivery of all remaining project
deliverables and safe decommissioning of
space flight systems and other project
assets. To determine if the project is
appropriately prepared to begin Phase F.

Project decommissioning is
consistent with program objectives
and project is ready for safe
decommissioning of its assets and
closeout of activities, including
final delivery of all remaining
project deliverables and disposal
of its assets.

Non-KDP
Disposal
Readiness
Review

DRR To evaluate the readiness of the project
and the flight system for execution of the
spacecraft disposal event. 

Mission DRR Expected State:
Project ready to conduct disposal
activity with acceptable risk. 

NOTE: LCR entrance and success criteria in NPR 7123.1 and the life-cycle phase and KDP information in the
NASA Space Flight Program and Project Management Handbook provide specifics for addressing the six
criteria required to demonstrate the program or project has met expected maturity state.

Table 2-6 Objectives for Other Reviews 
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Review Name Review Objective
System Acceptance
Review (SAR)

To evaluate whether a specific end item is sufficiently mature to be shipped from the
supplier to its designated operational facility or launch site.

Safety and Mission
Success Review
(SMSR)

To prepare Agency safety and engineering management to participate in program final
readiness reviews preceding flights or launches, including experimental/test launch
vehicles or other reviews as determined by the Chief, Safety and Mission Assurance.
The SMSR provides the knowledge, visibility, and understanding necessary for senior
safety and engineering management to either concur or nonconcur in program decisions
to proceed with a launch or significant flight activity.

Launch Readiness
Review (LRR) 

To evaluate a program/project and its ground, hardware, and software systems for
readiness for launch.

2.4 Approving and Maintaining Program and Project Plans,
Baselines, and Commitments
2.4.1 After reviewing the supporting material and completing discussions with concerned parties, the
Decision Authority determines whether and how the program or project proceeds into the next phase
and approves any additional actions. These decisions shall be summarized and recorded in the
Decision Memorandum signed at the conclusion of the governing PMC by all parties with
supporting responsibilities, accepting their respective roles. Once signed, the Decision Memorandum
is appended to the project Formulation Agreement, Program Plan, or Project Plan, as appropriate.
(See Decision Memorandum template with signature page in the NASA Space Flight Program and
Project Management Handbook.) 

2.4.1.1 The Decision Memorandum shall describe the constraints and parameters within which the
Agency, the program manager, and the project manager will operate; the extent to which changes in
plans may be made without additional approval; any additional actions that came out of the KDP;
and the supporting data (e.g., the cost and schedule data sheet) that provide further details. The
NASA Space Flight Program and Project Management Handbook provides an example of the
Decision Memorandum to illustrate the level and types of information that are documented. 

2.4.1.2 The Management Agreement contained within the Decision Memorandum defines the
parameters and authorities over which the program or project manager has management control. A
program or project manager has the authority to manage within the Management Agreement and is
accountable for compliance with the terms of the agreement. The Management Agreement, which is
documented at every KDP, may be changed between KDPs as the program or project matures and in
response to internal and external events. The Management Agreement should be viewed as a
contract between the Agency and the program or project manager. A divergence from the
Management Agreement that any party identifies as significant shall be accompanied by an
amendment to the Decision Memorandum. 

2.4.1.3 During Formulation, the Decision Memorandum shall establish a target life-cycle cost range
(and schedule range, if applicable) as well as the Management Agreement addressing the schedule
and resources required to complete Formulation. 

2.4.1.4 The Decision Memorandum also documents any additional resources beyond those explicitly
estimated or requested by the program/project (e.g., additional schedule margin) when the Decision
Authority determines that this is appropriate. This includes Unallocated Future Expenses (UFE),
which are costs that are expected to be incurred but cannot yet be allocated to a specific WBS
subelement of a program's or project's plan. Management control of some UFE may be retained
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above the level of the project (i.e., Agency, Mission Directorate, or program). (See Figure 2-6,
Example of Agreements and Commitments in Terms of Cost for Projects.) 

Figure 2-6 Example of Agreements and Commitments in Terms of Cost for Projects 

2.4.1.5 All projects and single-project programs shall document the Agency's life-cycle cost estimate
and other parameters in the Decision Memorandum for Implementation (KDP C), and this becomes
the ABC. The ABC is the baseline against which the Agency's performance is measured during the
Implementation Phase. The ABC for projects with a life-cycle cost of $250 million or more forms
the basis for the Agency's external commitment to OMB and Congress. 

2.4.1.6 Tightly coupled programs shall document their life-cycle cost estimate, in accordance with
the life-cycle scope defined in the FAD or PCA, and other parameters in their Decision
Memorandum and ABC at KDP I. 

2.4.1.7 Programs or projects shall be rebaselined when: (1) the estimated development cost 6
exceeds the ABC development cost by 30 percent or more (for projects over $250 million, also that
Congress has reauthorized the project); (2) the NASA AA judges that events external to the Agency
make a rebaseline appropriate; or (3) the NASA AA judges that the program or project scope defined
in the ABC has been changed or the tightly coupled program or project has been interrupted. ABCs
for projects are not rebaselined to reflect cost or schedule growth that does not meet one or more of
these criteria. When an ABC is rebaselined, the Decision Authority directs that a review of the new
baseline be conducted by the SRB or as determined by the Decision Authority. 

6"Development cost" includes all project costs from authorization to proceed to Implementation (Phase C) through operational
readiness at the end of Phase D. 

2.4.2 All programs and projects develop cost estimates and planned schedules for the work to be
performed in the current and following life-cycle phases (see Appendix I tables). As part of
developing these estimates, the program or project shall document the basis of estimate (BOE) in
retrievable program or project records. 

2.4.3 Tightly coupled and single-project programs (regardless of life-cycle cost) and projects with an
estimated life-cycle cost greater than $250 million shall develop probabilistic analyses of cost and
schedule estimates to obtain a quantitative measure of the likelihood that the estimate will be met in
accordance with the following requirements. 
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2.4.3.1 Tightly coupled and single-project programs (regardless of life-cycle cost) and projects with
an estimated life-cycle cost greater than $250 million shall provide a range of cost and a range for
schedule at KDP 0/KDP B, each range (with confidence levels identified for the low and high values
of the range) established by a probabilistic analysis and based on identified resources and associated
uncertainties by fiscal year. Separate analyses of cost and schedule, each with associated confidence
levels, meet the requirement. A joint cost and schedule confidence level (JCL) is not required but
may be used at KDP 0 and KDP B. 

2.4.3.2 At KDP I/KDP C, tightly coupled and single-project programs (regardless of life-cycle cost)
and projects with an estimated life-cycle cost greater than $250 million shall develop a
resource-loaded schedule and perform a risk-informed probabilistic analysis that produces a JCL.
The JCL is the product of a probabilistic analysis of the coupled cost and schedule to measure the
likelihood of completing all remaining work at or below the budgeted levels and on or before the
planned completion of Phase D. 

2.4.4 Mission Directorates shall plan and budget tightly coupled and single-project programs
(regardless of life-cycle cost) and projects with an estimated life-cycle cost greater than $250 million
based on a 70 percent joint cost and schedule confidence level, or as approved by the Decision
Authority. 

2.4.4.1 Any JCL approved by the Decision Authority at less than 70 percent shall be justified and
documented. 

2.4.4.2 Mission Directorates shall ensure funding for these projects is consistent with the
Management Agreement and in no case less than the equivalent of a 50 percent JCL. 

2.4.4.3 When a tightly coupled program, single-project program, or project with an estimated
life-cycle cost greater than $250M is rebaselined, the JCL should be recalculated and approved as a
part of the rebaselining approval process. 

2.4.5 Loosely coupled and uncoupled programs are not required to develop program cost and
schedule confidence levels. These programs shall provide analysis that provides a status of the
program's risk posture that is presented to the governing PMC as each new project reaches KDP B
and C or when a project's ABC is rebaselined. 
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Chapter 3. Program and Project Management
Roles and Responsibilities
3.1 Governance 
3.1.1 The fundamental principles of NASA governance are defined in NPD 1000.0, NASA
Governance and Strategic Management Handbook. The governance model prescribes a management
structure that employs checks and balances among key organizations to ensure that decisions have
the benefit of different points of view and are not made in isolation. This structure is made up of two
authorities: Programmatic and Institutional. Programmatic Authority consists of the Mission
Directorates and their respective programs and projects. The Institutional Authority consists of those
organizations not in the Programmatic Authority. As part of Institutional Authority, NASA
established the Technical Authority process as a system of checks and balances to provide
independent oversight of programs and projects in support of safety and mission success through the
selection of specific individuals with delegated levels of authority. Individuals with these formal
delegations are Technical Authorities. The requirements related to Technical Authority are contained
in Section 3.3. 

3.2 Roles and Responsibilities 
3.2.1 The roles and responsibilities of NASA management are defined in NPD 1000.0, NASA
Governance and Strategic Management Handbook, and further outlined in NPD 1000.3, The NASA
Organization. The key roles and responsibilities specific to programs and projects can be
summarized as follows: 

a. The Administrator leads the Agency and is accountable to the President for all aspects of the
Agency's mission, including establishing and articulating the Agency's vision and strategic priorities
and ensuring successful implementation of supporting policies, programs, and performance
assessments. The Administrator performs all necessary functions to govern NASA operations and
exercises the powers vested in NASA by law. 

b. The NASA Associate Administrator is responsible for the technical and programmatic integration
of programs at the Agency level and serves as the Decision Authority for programs and Category 1
projects with the advice of the APMC. He or she monitors the status and performance of the
programs and projects via reports from the MDAA; Center Director; and through Agency-level
review, such as the APMC and the Baseline Performance Review (BPR) process. The NASA AA
may delegate Decision Authority to MDAAs. 

c. MDAAs are responsible for Programmatic Authority in managing programs and projects within
their Mission Directorate. They establish directorate policies applicable to programs, projects, and
supporting elements; support the Agency's strategic acquisition process; initiate new programs and
projects; recommend assignment of programs and Category 1 projects to Centers; assign Category 2
and 3 projects to Centers; serve as the KDP Decision Authority for Category 2 and 3 projects; are
responsible for all program-level requirements; establish program and project budgets; approve
Formulation Agreements and Program and Project Plans; oversee program and project performance
via the MDPMC; and approve launch readiness. The MDAAs may delegate some of their
Programmatic Authority to deputy associate administrators, division directors, or their equivalent,
such as program directors, and Center Directors. The MDAAs proactively work with Center
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Directors to develop constructive solutions for the formulation and implementation of programs and
projects conducted at their Centers and to resolve issues as they arise. 

d. Center Directors are responsible and accountable for all activities assigned to their Center. They
are responsible for the institutional activities and for ensuring the proper planning for and assuring
the proper execution of programs and projects assigned to the Center. This includes: 

(1) Performing their delegated Technical Authority duties in accordance with Section 3.3;

(2) Ensuring the Center is capable of accomplishing the programs, projects, and other activities
assigned to it in accordance with Agency policy and the Center's best practices and institutional
policies by establishing, developing, and maintaining institutional capabilities (processes and
procedures, human capitalÃ¢?"including trained/certified program/project personnel, facilities, and
infrastructure) required for the execution of programs and projects;

(3) Establishing and maintaining ongoing processes and forums, including the CMC, to monitor the
status and progress of programs and projects at their Center;

(4) Performing periodic program and project reviews to assess technical and programmatic progress
to ensure performance in accordance with their Center's and the Agency's requirements, procedures,
processes, etc.;

(5) Reporting the executability of all aspects of their programs and projects (programmatic,
technical, and all others) along with major risks, mitigation strategies, and significant concerns to the
Decision Authority and other appropriate forums;

(6) Working with the Mission Directorate and the programs and project managers, once assigned, to
assemble the program/project team(s) and to provide needed Center resources;

(7) Providing support and guidance to programs and projects in resolving technical and
programmatic issues and risks;

(8) Concurring on the adequacy of cost/schedule estimates and the consistency of these estimates
with Agency requirements, workforce, and other resources stipulated in proposed Program and
Project Plans;

(9) Working proactively with the Mission Directorates, programs, projects, and other Institutional
Authorities to find constructive solutions to problems to benefit both the programs and projects and
the overall Agency long-term health; and

(10) Certifying that programs and/or projects have been accomplished properly as part of the launch
approval process.

e. The program manager is responsible for the formulation and implementation of the program as
described in this document and NPR 7123.1. This includes responsibility and accountability for the
program safety; technical integrity; technical, cost, and schedule performance; and mission success.
(Refer to the NASA Space Flight Program and Project Management Handbook for additional
information.) 

f. The project manager is responsible for the formulation and implementation of the project as
described in this document and NPR 7123.1. This includes responsibility and accountability for the
project safety; technical integrity; technical, cost, and schedule performance; and mission success.
(Refer to the NASA Space Flight Program and Project Management Handbook for additional
information) 

g. The Director, Office of Evaluation, supports the Administrator, Deputy Administrator, Associate
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Administrator, and Chief of Staff to provide objective, transparent, and multidisciplinary assessment
and evaluation of all aspects of NASA programs, projects, and institutions. The Office of Evaluation
serves as an independent assessment organization, providing objective reviews to the Mission
Directorates and APMC of newly proposed and ongoing programs, projects, and institutions for cost
effectiveness, quality, and performance in achieving strategic Agency objectives. 

h. The NASA Chief Engineer establishes policy, oversight, and assessment of the NASA
engineering and program/project management processes; implements the Engineering Technical
Authority process; and serves as principal advisor to the Administrator and other senior officials on
matters pertaining to the technical capability and readiness of NASA programs and projects to
execute according to plans. The Chief Engineer directs the NASA Engineering and Safety Center
(NESC) and ensures that programs/projects respond to requests from the NESC for data and
information needed to make independent technical assessments and then respond to NESC
assessments. The Chief Engineer leads the mission and program/project performance assessment for
the BPR; ensures that space asset protection functional support is provided to NASA missions and
management, including at a minimum, preparation of program threat summaries and project
protection plans; and co-chairs the SMSR with the Office of Safety and Mission Assurance (OSMA).

i. The Chief, Safety and Mission Assurance ensures the existence of robust safety and mission
assurance processes and activities through the development, implementation, assessment, and
functional oversight of Agency-wide safety, reliability, maintainability, quality, and risk
management policies and procedures. The Chief, SMA serves as principal advisor to the
Administrator and other senior officials on Agency-wide safety, reliability, maintainability, and
quality; performs independent program and project compliance verification audits; implements the
SMA Technical Authority process; monitors, collects, and assesses Agency-wide safety and mission
assurance financial and performance results; oversees the prompt investigation of NASA mishaps
and assures the appropriate closure; and co-chairs the Safety and Mission Success Review (SMSR)
with the OCE. 

j. The Chief Health and Medical Officer establishes policy, oversight, and assessment on all health
and medical matters associated with NASA missions, is responsible for implementation of the
Health and Medical Technical Authority process, and serves as principal advisor to the
Administrator and other senior officials on health and medical issues related to the Agency
workforce. 

k. The Mission Support Directorate (MSD) Associate Administrator establishes policy and
procedures for institutional oversight for mission support functional areas (e.g., procurement). 

l. Roles and responsibilities for other NASA organizations can be found in NPD 1000.3. 

3.3 Technical Authority
3.3.1 Programs and projects shall follow the Technical Authority (TA) process established in this
Section 3.3. NASA established this process as part of its system of checks and balances to provide
independent oversight of programs and projects in support of safety and mission success through the
selection of specific individuals with delegated levels of authority. These individuals are the
Technical Authorities. In this document, the term TA is used to refer to such an individual, but is
also used to refer to elements of the TA process. The responsibilities of a program or project
manager are not diminished by the implementation of TA. The program or project manager is
ultimately responsible for the safe conduct and successful outcome of the program or project in
conformance with governing requirements. This includes meeting programmatic, institutional,
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technical, safety, cost, and schedule commitments. 

3.3.1.1 TA originates with the Administrator and is formally delegated to the NASA AA and then to
the NASA Chief Engineer for Engineering Technical Authority; the Chief, Safety and Mission
Assurance for SMA Technical Authority; and then to the Center Directors. The Administrator
delegates Health and Medical Technical Authority (HMTA) to the NASA Chief Health and Medical
Officer. HMTA may then be delegated to the Center Chief Medical Officer with the concurrence of
the Center Director. Subsequent TA delegations are made to selected individuals who are funded
independent of the Programmatic Authority. Such delegations are formal and traceable to the
Administrator. TAs located at Centers remain part of their Center organization, and their personnel
performance appraisal is signed by the management of that Center organization. The Center Director
(or designee) is responsible for establishing and maintaining Center TA policies and practices,
consistent with Agency policies and standards. 

3.3.2 Other Technical Authority Roles 

3.3.2.1 Top-level documents developed by a program detailing Agency-level requirements for
human-rated systems are signed by the Administrator or his/her formally delegated designee. 

3.3.2.2 On decisions related to technical and operational matters involving safety and mission
success residual risk, formal concurrence by the responsible TAs (Engineering, Safety and Mission
Assurance, and/or Health and Medical) is required. This concurrence is to be based on the technical
merits of the case. For residual risks to personnel or high-value hardware, the cognizant safety
organization needs to agree that the risk is acceptable. For matters involving human safety risk, the
actual risk taker(s) (or official spokesperson(s) and their supervisory chain) need to formally consent
to taking the risk and the responsible program, project, or operations manager needs to formally
accept the risk. 

3.3.3 At the program or project level, the responsibilities common to each of the individuals with
delegated TA (Engineering Technical Authority (ETA), SMA TA, and HMTA) are delineated
below. (See paragraphs 3.3.6 to 3.3.9 for unique aspects of each of the TAs.) These individuals: 

a. Serve as members of program or project control boards, change boards, and internal review
boards. 

b. Work with the Center management and other TA personnel, as necessary, to ensure that the
quality and integrity of program or project processes, products, and standards of performance related
to engineering, SMA, and health and medical reflect the level of excellence expected by the Center
or, where appropriate, by the NASA TA community. 

c. Ensure that requests for waivers or deviations from TA requirements are submitted to and acted
on by the appropriate level of TA. ("Technical Authority requirements" is defined in Appendix A.) 

d. Assist the program or project in making risk-informed decisions that properly balance technical
merit, cost, schedule, and safety across the system. 

e. Provide the program or project with the TA view of matters based on their knowledge and
experience and raise a Dissenting Opinion (see Section 3.4) on a decision or action, when
appropriate. 

f. Serve as an effective part of NASA's overall system of checks and balances. 

3.3.3.1 At all Centers (except Johnson Space Center, where the chief medical officer serves this
function), the program/project-level ETA and SMA TA are responsible to serve as the awareness
and communication links for potential HMTA issues and to inform the appropriate level of HMTA,
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the program/project manager, and Center management of potential HMTA issues. (See NPR
7120.11, NASA Health and Medical Technical Authority (HMTA) Implementation.) 

3.3.4 The day-to-day involvement of the TAs in program/project activities ensures that significant
views from the TAs will be available to the program/project in a timely manner and should be
handled during the normal program/project processes. TAs are expected to keep their discipline
chain of authority informed of issues as they are arise, including direct communication between the
Center's engineering director, SMA director (or equivalent), and chief medical officer with their
counterparts at NASA Headquaters.

3.3.5 Infrequent circumstances may arise when a TA and the program or project manager disagree
on a proposed programmatic or technical action and judge that the issue rises to a level of
significance that should be brought to the attention of the next higher level of management (i.e., a
Dissenting Opinion exists). In such circumstances: 

a. Resolution occurs prior to Implementation whenever possible. However, if considered to be in the
best interest of the program/project, the program/project manager has the authority to proceed at risk
in parallel with the pursuit of a resolution. In such circumstances, the next higher level of
Programmatic and TA is informed of the decision to proceed at risk. 

b. Resolution is jointly attempted at successively higher levels of Programmatic Authority and TA
until resolved. Final appeals are made to the NASA Administrator. 

3.3.6 The Engineering Technical Authority (ETA) establishes and is responsible for the
engineering design processes, specifications, rules, best practices, etc., necessary to fulfill
programmatic mission performance requirements. 

3.3.6.1 The NASA Chief Engineer provides overall leadership for the ETA process for programs and
projects, including Agency engineering policy direction, requirements, and standards. The NASA
Chief Engineer approves the appointment of the Center engineering directors (or equivalent) and of
ETAs on programs and Category 1 projects and is notified of the appointment of other Engineering
TAs. The NASA Chief Engineer hears appeals of engineering decisions when they cannot be
resolved at lower levels. 

3.3.6.2 The Center Director (or designee) develops the Center's ETA policies and practices,
consistent with Agency policies and standards. The following individuals are responsible for
implementing ETA at the Center: 

a. Center Director - The Center Director (or the Center engineering director or designee) is the
Center ETA responsible for Center engineering design processes, specifications, rules, best
practices, etc., necessary to fulfill mission performance requirements for programs, projects, and/or
major systems implemented by the Center. The Center Director delegates Center ETA
implementation responsibility to an individual in the Center's engineering leadership. The Center
ETA supports the TAs in processing changes to and waivers or deviations from requirements that
are the responsibility of the ETA. This includes all applicable Agency and Center engineering
directives, requirements, procedures, and standards. The Center Director appoints, with the approval
of the NASA Chief Engineer, individuals for the position of Center engineering director (or
equivalent) and for the ETA positions down to and including program chief engineers and Category
1 project chief engineers (or equivalents). 7 The Center Director appoints Category 2 and 3 project
chief engineers and lead discipline engineers. 

7 Centers may use an equivalent term for these positions, such as Program/Project Systems Engineer. 
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b. Program/Project Chief Engineer (PCE)Ã¢?"The PCE is the position to which the
program/project-level ETA has been delegated. Different Centers use different titles for this
position. 

c. Lead Discipline Engineer (LDE)Ã¢?"The LDE is a senior technical engineer in a specific
discipline at the Center. Different Centers use different titles for this position. The LDE assists the
program/project through direct involvement with working-level engineers to identify engineering
requirements in accordance with NPR 7120.10, Technical Standards for NASA Programs and
Projects and other documents, and develop solutions that comply with the requirements. The LDE
works through and with the PCE to ensure the proper application and management of
discipline-specific engineering requirements and Agency standards. 

3.3.6.3 The ETA for the program or project leads and manages the engineering activities, including
systems engineering, design, development, sustaining engineering, and operations. A Center may
have more than one engineering organization and delegates ETA to different areas as needed. To
support the program/project and maintain ETA independence and an effective check and balance
system: 

a. The program/project manager concurs in the appointment of the program/project-level ETAs. 

b. The ETA cannot approve a request for relief from a non-technical derived requirement established
by a Programmatic Authority. 

c. An ETA may approve a request for relief from a technical derived requirement if he/she ensures
that the appropriate independent Institutional Authority subject matter expert who is the steward for
the involved technology has concurred in the decision to approve the requirement relief. 

3.3.7 Although a limited number of individuals make up the ETAs, their work is enabled by the
contributions of the program's or project's working-level engineers and other supporting personnel
(e.g., contracting officers). The working-level engineers do not have formally delegated TA and
consequently may not serve in an ETA capacity. These engineers perform the detailed engineering
and analysis for the program/project with guidance from their Center management and/or LDEs and
support from the Center engineering infrastructure. They deliver the program/project products (e.g.,
hardware, software, designs, analysis, and technical alternatives) that conform to applicable
programmatic, Agency, and Center requirements. They are responsible for raising issues to the
program/project manager, Center engineering management, and/or the PCE, as appropriate, and are
a key resource for resolving these issues. 

3.3.8 The Safety and Mission Assurance (SMA) TA establishes and is responsible for the SMA
processes, specifications, rules, best practices, etc., necessary to fulfill safety and programmatic
mission performance requirements. (Refer to NASA-STD-8709.20, Management of Safety and
Mission Assurance Technical Authority (SMA TA) Requirements. The following individuals are
responsible for implementing SMA TA at the Center:

3.3.8.1 The Chief, SMA hears appeals of SMA decisions when issues cannot be resolved below the
Agency level. 

3.3.8.2 The Center Director (or the Center SMA director or designee) is the Center SMA TA
responsible for Center safety and mission assurance processes, specifications, rules, best practices,
etc., necessary to fulfill mission performance requirements for programs, projects, and/or major
systems implemented by the Center. The Center Director (or designee) also monitors, collects, and
assesses institutional, program, and project SMA financial metrics and performance results. The
Center Director delegates Center SMA TA implementation responsibility to an individual in the
Center's safety and mission assurance leadership. The Center SMA TA supports the lower level
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SMA TAs in processing changes to and waivers or deviations from requirements that are the
responsibility of the SMA TA. This includes all applicable Agency and Center SMA directives,
requirements, procedures, and standards. The Center Director appoints, with the approval of the
NASA Chief, SMA, individuals for the position of Center SMA director (or equivalent). The Center
SMA director, in consultation with the NASA Chief, SMA, appoints program- and project-level
chief safety and mission assurance officers (CSOs) to exercise the TA role within programs and
projects. 

3.3.9 The Health and Medical Technical Authority (HMTA) is the NASA Chief Health and
Medical Officer (CHMO). The CHMO establishes and is responsible for the health and medical
Agency-level requirements, specifications, rules, best practices, etc., necessary to fulfill
programmatic mission performance requirements. 

3.3.9.1 Due to Center infrastructure differences, the flow down of HMTA processes and
responsibilities from the CHMO varies between Centers. Additionally, the CHMO entered into an
agreement with SMA and OCE to have engineering and safety TA personnel serve as awareness and
communication links for HMTA. The HMTA flow down and communication processes, including
roles and responsibilities, are specified in NPR 7120.11, Health and Medical Technical Authority
Implementation, and further described in the Center HMTA implementation plan. This NPR
recognizes that medical staff have a special obligation to protect the handling and dissemination of
an individual's medical information and the necessity of respecting these restrictions. 

3.3.9.2 When applicable, the Program Plan or Project Plan will describe how the program or project
will comply with HMTA requirements and processes as described in NPR 7120.11. The CHMO
hears appeals of HMTA decisions when issues cannot be resolved below the Agency level. 

3.4 Process for Handling Dissenting Opinions
3.4.1 Programs and projects shall follow the Dissenting Opinion process in this Section 3.4. NASA
teams have full and open discussions, with all facts made available, to understand and assess issues.
Diverse views are to be fostered and respected in an environment of integrity and trust with no
suppression or retribution. In the team environment in which NASA operates, team members often
have to determine where they stand on a decision. In assessing a decision or action, a member has
three choices: agree, disagree but be willing to fully support the decision, or disagree and raise a
Dissenting Opinion. Unresolved issues of any nature (e.g., programmatic, safety, engineering, health
and medical, acquisition, accounting) within a team should be quickly elevated to achieve resolution
at the appropriate level. 

3.4.2 When time permits, the disagreeing parties jointly document the issue, including agreed-to
facts, discussion of the differing positions with rationale and impacts, and the parties'
recommendations. The joint documentation needs to be approved by the representative of each view,
concurred with by affected parties, and provided to the next higher level of the involved authorities
with notification to the second higher level of management. This may involve a single authority
(e.g., the Programmatic Authority) or multiple authorities (e.g., Programmatic and TAs). In cases of
urgency, the disagreeing parties may jointly present the information stated above orally with all
affected organizations represented, advance notification to the second-higher level of management,
and documentation follow up. 

3.4.3 Management's decision on the dissent memorandum (or oral presentation) is documented and
provided to the dissenter and to the notified managers and becomes part of the program or project
record. If the dissenter is not satisfied with the process or outcome, the dissenter may appeal to the
next higher level of management. The dissenter has the right to take the issue upward in the
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organization, even to the NASA Administrator, if necessary. 

3.5 Principles Related to Tailoring Requirements
3.5.1 Programs and projects shall follow the tailoring process in this Section. 

3.5.2 It is NASA policy that all prescribed requirements (requirements levied on a lower
organizational level by a higher organizational level) are complied with unless relief is formally
granted. Policy also recognizes that each program or project has unique aspects that must be
accommodated to achieve mission success in an efficient and economical manner. Tailoring is the
process used to adjust or seek relief from a prescribed requirement to meet the needs of a specific
program or project. Tailoring is both an expected and accepted part of establishing proper
requirements. For requests for relief from requirements that are the responsibility of the Chief, SMA,
NASA-STD-8709.20 contains the SMA-specific process. Refer to the NASA Space Flight Program
and Project Management Handbook for additional explanation and guidance related to the tailoring
process. 

3.5.3 The evaluation and disposition of requests for tailoring (including Agency-level requirements
and standards) comply with the following: 

a. The request for relief from a requirement includes the rationale, a risk evaluation, and reference to
all material that provides the justification supporting acceptance. The request for requirement relief
is referred to as a "deviation" or "waiver" depending on the timing of the request. Deviations apply
before a requirement is put under configuration control at the level the requirement will be
implemented, and waivers apply after. 

b. The organization submitting the tailoring request informs the next higher level of involved
management in a timely manner of the tailoring request. 

c. The organization at the level that established the requirement dispositions the request for tailoring
of that requirement unless this authority has been formally delegated elsewhere. Such delegations
will maintain the separation of Programmatic and Institutional Authorities required by governance. 

d. The dispositioning organization consults with the other organizations that were involved in the
establishment of the specific requirement and obtains the concurrence of those organizations having
a substantive interest. 

e. Approved tailoring requests become part of the retrievable program or project records. 

3.5.4 A prescribed requirement that is not relevant and/or not capable of being applied to a specific
program, project, system, or component can be approved as Non-Applicable by the individual who
has been delegated oversight authority by the organization that established the requirement. This
approval can be granted at the level where the requirement was specified for implementation (e.g.,
the project-level ETA could approve a Non-Applicable designation for an engineering requirement).
The request and approval documentation become part of the retrievable program or project records.
No other formal deviation or waiver process is required. 

3.5.5 A request for a permanent change to a prescribed requirement in an Agency or Center
document that is applicable to all programs and projects shall be submitted as a "change request" to
the office responsible for the requirement policy document unless formally delegated elsewhere. 

3.5.6 Tailoring NPR 7120.5 

3.5.6.1 Tailoring of NPR 7120.5 requirements is dispositioned by the designated officials shown in
Table 3-1, unless formally delegated elsewhere. Requests for tailoring may be submitted in the form
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Table 3-1, unless formally delegated elsewhere. Requests for tailoring may be submitted in the form
of the Compliance Matrix (Appendix C) or by using a waiver request (see the NASA Space Flight
Program and Project Management Handbook) individually or in groups. Regardless of whether the
waiver is documented as a stand-alone document or as part of the Compliance Matrix, the required
signatures from the responsible organizations are to be obtained. 

Table 3-1 Waiver Approval Authority for NPR 7120.5 Requirements 

Project
Manager

Program
Manager

Center
Director MDAA Chief

Engineer
NASA

AA

Approval
Authority for

Waivers or
Deviations
with Dissent

Programs R C** R A I NASA AA

Category 1, 2,
and 3 Projects R R C** R A I NASA AA

Reimbursable
Space Flight
Projects

R C** R* A I NASA AA

R = Recommends; C = Concurs; A = Approves; I = Informed 

* As applicable 

**Unless otherwise delegated 

3.6 Reimbursable Space Flight Work
3.6.1 A Center negotiating reimbursable space flight work with another agency shall propose NPR
7120.5 as the basis by which it will perform the space flight work. If the sponsoring agency does not
want NPR 7120.5 requirements (or a subset of those requirements) to be followed, then the
interagency Memorandum of Understanding/Memorandum of Agreement (MOU/MOA) or the
contract needs to explicitly identify those requirements that will not be followed, along with the
substitute requirements for equivalent processes and any additional program/project management
requirements the sponsoring agency wants. The Center obtains a formal waiver by the NASA Chief
Engineer for those NPR 7120.5 requirements that are not to be followed or the Center cannot accept
the work. 

3.7 Use of the Metric System
3.7.1 The International System of Units (commonly known as the SystÃ?Â¨me Internationale (SI) or
metric system of measurement) is to be used for all new space flight projects and programs,
especially in cooperative efforts with International Partners. Public Laws 94-168 and 100-418 and
Executive Order 12770 provide relief from this preferential use of SI if it is found that obtaining
components in SI units would result in a substantial increase in cost or unacceptable delays in
schedule. Each program and project shall perform and document an assessment to determine an
approach that maximizes the use of SI. This assessment will document an integration strategy if both
SI and U.S. customary units are used in a project or program. The assessment is to be completed and
documented in the Program Plan or Project Plan no later than the SDR. 

NPR 7120.5E -- Chapter3 Verify Current version before use at:
http://nodis3.gsfc.nasa.gov/ Page  45  of  141 

NPR 7120.5E -- Chapter3 Verify Current version befor use at:
http://nodis3.gsfc.nasa.gov/ Page  45  of  141 

http://nodis3.gsfc.nasa.gov/
http://nodis3.gsfc.nasa.gov/


NPR 7120.5E -- Chapter3 Verify Current version before use at:
http://nodis3.gsfc.nasa.gov/ Page  46  of  141 

NPR 7120.5E -- Chapter3 Verify Current version befor use at:
http://nodis3.gsfc.nasa.gov/ Page  46  of  141 

http://nodis3.gsfc.nasa.gov/
http://nodis3.gsfc.nasa.gov/


Appendix A. Definitions
Acquisition. The process for obtaining the systems, research, services, construction, and supplies
that NASA needs to fulfill its missions. Acquisition--which may include procurement (contracting
for products and services)--begins with an idea or proposal that aligns with the NASA Strategic Plan
and fulfills an identified need and ends with the completion of the program or project or the final
disposition of the product or service. 

Acquisition Plan. The integrated acquisition strategy that enables a program or project to meet its
mission objectives and provides the best value to NASA. (See a description in Section 3.4 of the
Program Plan and Project Plan templates, appendices G and H.) 

Acquisition Strategy Meeting. A forum where senior Agency management reviews major
acquisitions in programs and projects before authorizing significant budget expenditures. The ASM
is held at the Mission Directorate/Mission Support Office level, implementing the decisions that
flow out of the earlier Agency acquisition strategy planning. The ASM is typically held early in
Formulation, but the timing is determined by the Mission Directorate. The ASM focuses on
considerations such as impacting the Agency workforce, maintaining core capabilities and
make-or-buy planning, and supporting Center assignments and potential partners. 

Agency Baseline Commitment. Establishes and documents an integrated set of project
requirements, cost, schedule, technical content, and an agreed-to JCL that forms the basis for
NASA's commitment to the external entities of OMB and Congress. Only one official baseline exists
for a NASA program or project, and it is the Agency Baseline Commitment. 

Agency Program Management Council. The senior management group, chaired by the NASA
Associate Administrator or designee that is responsible for reviewing Formulation performance,
recommending approval, and overseeing implementation of programs and Category 1 projects
according to Agency commitments, priorities, and policies. 

Agreement. The statement (oral or written) of an exchange of promises. Parties to a binding
agreement can be held accountable for its proper execution and a change to the agreement requires a
mutual modification or amendment to the agreement or a new agreement. 

Analysis of Alternatives. A formal analysis method that compares alternative approaches by
estimating their ability to satisfy mission requirements through an effectiveness analysis and by
estimating their life-cycle costs through cost analysis. The results of these two analyses are used
together to produce a cost-effectiveness comparison that allows decision makers to assess the
relative value or potential programmatic returns of the alternatives. An analysis of alternatives
broadly examines multiple elements of program/project alternatives (including technical
performance, risk, LCC, and programmatic aspects). 

Announcement of Opportunity. An AO is one form of a NASA Broad Agency Announcement,
which is a form of public/private competition. NASA solicits, accepts, and evaluates proposals
submitted by all categories of proposers in response to an AO, including academia, industry,
not-for-profits, Government laboratories, Federally Funded Research and Development Centers
(FFRDC), NASA Centers, and the Jet Propulsion Laboratory. Regulatory coverage of AOs appears
in NASA Federal Acquisition Regulation (FAR) Supplement (NFS) Part 1872. NASA typically uses
a one-step or a two-step AO process. In a one-step AO process, proposals for new projects are
evaluated competitively and selected for Formulation in a single step. In two-step competitions,
several proposals for new projects may be selected in Step 1 and given time to mature their concepts
in a funded concept study before the Step 2 down-selection. 
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Approval. Authorization by a required management official to proceed with a proposed course of
action. Approvals are documented. 

Approval (for Implementation). Acknowledgment by the Decision Authority that the program
/project has met stakeholder expectations and Formulation requirements and is ready to proceed to
Implementation. By approving a program/project, the Decision Authority commits the budget
resources necessary to continue into Implementation. Approval (for Implementation) is documented.

Assure. To promise or say with confidence. It is more about saying than doing. (An example is: I
assure you that you will be warm enough.)

Architectural Control Document. A configuration-controlled document or series of documents
that embodies a cross-Agency mission architecture(s), including the structure, relationships,
interfaces, principles, assumptions, and results of the analysis of alternatives that govern the design
and implementation of the enabling mission systems. 

Baseline (document context). Implies the expectation of a finished product, though updates may be
needed as circumstances warrant. All approvals required by Center policies and procedures have
been obtained. 

Baseline (general context). An agreed-to set of requirements, cost, schedule, designs, documents,
etc., that will have changes controlled through a formal approval and monitoring process. 

Baseline Performance Review. A monthly Agency-level independent assessment to inform senior
leadership of performance and progress toward the Agency's mission and program/project
performance. The monthly meeting encompasses a review of crosscutting mission support issues and
all NASA mission areas. 

Baseline Science Requirements. The mission performance requirements necessary to achieve the
full science objectives of the mission. (Also see Threshold Science Requirements.) 

Basis of Estimate. The documentation of the ground rules, assumptions, and drivers used in
developing the cost and schedule estimates, including applicable model inputs, rationale or
justification for analogies, and details supporting cost and schedule estimates. The basis of estimate
is contained in material available to the SRB and management as part of the LCR and KDP process. 

Budget. A financial plan that provides a formal estimate of future revenues and obligations for a
definite period of time for approved programs, projects, and activities. (See NPR 9420.1 and NPR
9470.1 for other related financial management terms and definitions.) 

Center Management Council. The council at a Center that performs oversight of programs and
projects by evaluating all program and project work executed at that Center. 

Change Request. A change to a prescribed requirement set forth in an Agency or Center document
intended for all programs and projects for all time. 

Compliance Matrix. The Compliance Matrix (Appendix C) documents whether and how the
program or project complies with the requirements of NPR 7120.5. It provides rationale and
approvals for waivers from requirements and is part of retrievable program and project records. 

Component Facilities. Complexes that are geographically separated from the NASA Center or
institution to which they are assigned, but are still part of the Agency. 

Concept Documentation (formerly Mission Concept Report). Documentation that captures and
communicates a feasible concept that meets the goals and objectives of the mission, including
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communicates a feasible concept that meets the goals and objectives of the mission, including
results of analyses of alternative concepts, the concept of operations, preliminary risks, and potential
descopes. It may include images, tabular data, graphs, and other descriptive material. 

Concurrence. A documented agreement by a management official that a proposed course of action
is acceptable. 

Confidence Level. A probabilistic assessment of the level of confidence of achieving a specific
goal. 

Configuration Management. A management discipline applied over a product's life cycle to
provide visibility into and control changes to performance, functionality, and physical
characteristics. 

Conflict of Interest. A conflict of interest involves the abuseÃ¢?"actual, apparent, or
potentialÃ¢?"of the trust that NASA has in its personnel. A conflict of interest is a situation in
which financial or other personal considerations have the potential to compromise or bias
professional judgment and objectivity. An apparent conflict of interest is one in which a reasonable
person would think that the individual's judgment is likely to be compromised. A potential conflict
of interest involves a situation that may develop into an actual conflict of interest. A conflict of
interest exists whether or not decisions are affected by a personal interest; a conflict of interest
implies only the potential for bias, not likelihood. 

Continuous Risk Management. A systematic and iterative process that efficiently identifies,
analyzes, plans, tracks, controls, communicates, and documents risks associated with
implementation of designs, plans, and processes. 

Contract. A mutually binding legal relationship obligating the seller to furnish the supplies or
services (including construction) and the buyer to pay for them. It includes all types of commitments
that obligate the Government to an expenditure of appropriated funds and that, except as otherwise
authorized, are in writing. In addition to bilateral instruments, contracts include (but are not limited
to) awards and notices of awards; job orders or task letters issued under basic ordering agreements;
letter contracts; orders, such as purchase orders, under which the contract becomes effective by
written acceptance or performance; and bilateral contract modifications. Contracts do not include
grants and cooperative agreements. 

Contract Performance Report. Consists of five formats containing data for measuring contractors'
cost and schedule performance on Government acquisition contracts. This is a contract data
requirement when EVM is required. 

Convening Authority. The management official(s) responsible for convening a program/project
review; establishing the Terms of Reference, including review objectives and success criteria;
appointing the SRB chair; and concurring in SRB membership. These officials receive the
documented results of the review. 

Cost Analysis Data Requirement. A formal document designed to help managers understand the
cost and cost risk of space flight projects. The Cost Analysis Data Requirement (CADRe) consists of
a Part A "Narrative" and a Part B "Technical Data" in tabular form, both provided by the
program/project or Cost Analysis Division. Also, the project team produces the project life-cycle
cost estimate, schedule, and risk identification, which is appended as Part C. 

Decision Authority (program and project context). The individual authorized by the Agency to
make important decisions on programs and projects under their authority. 

Decision Memorandum. The document that summarizes the decisions made at KDPs or as
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necessary in between KDPs. The decision memorandum includes the Agency Baseline Commitment
(if applicable), Management Agreement cost and schedule, UFE, and schedule margin managed
above the project, as well as life-cycle cost and schedule estimates, as required. 

Decommissioning. The process of ending an operating mission and the attendant project as a result
of a planned end of the mission or project termination. Decommissioning includes final delivery of
any remaining project deliverables, disposal of the spacecraft and all its various supporting systems,
closeout of contracts and financial obligations, and archiving of project/mission operational and
scientific data and artifacts. Decommissioning does not mean that scientific data analysis ceases,
only that the project will no longer provide the resources for continued research and analysis. 

Derived Requirements. Requirements arising from constraints, consideration of issues implied but
not explicitly stated in the high-level direction provided by NASA Headquarters and Center
institutional requirements, factors introduced by the selected architecture, and the design. These
requirements are finalized through requirements analysis as part of the overall systems engineering
process and become part of the program/project requirements baseline. Derived non-technical
requirements are established by, and are the responsibility of, the Programmatic Authority. Derived
technical requirements are the responsibility of the Institutional Authority. 

Design Documentation. A document or series of documents that captures and communicates to
others the specific technical aspects of a design. It may include images, tabular data, graphs, and
other descriptive material. Design documentation is different from the CADRe, though parts of
design documentation may be repeated in the latter. 

Development Costs. The total of all costs from the period beginning with the approval to proceed to
Implementation at the beginning of Phase C through operational readiness at the end of Phase D. 

Deviation. A documented authorization releasing a program or project from meeting a requirement
before the requirement is put under configuration control at the level the requirement will be
implemented. 

Disposal. The process of eliminating a project's assets, including the spacecraft and ground systems.
Disposal includes the reorbiting, deorbiting, and/or passivation (i.e., the process of removing stored
energy from a space structure at the end of mission that could result in an explosion or deflagration
of the space structure) of a spacecraft. 

Dissenting Opinion. A disagreement with a decision or action that is based on a sound rationale
(not on unyielding opposition) that an individual judges is of sufficient importance that it warrants a
specific review and decision by higher-level management, and the individual specifically requests
that the dissent be recorded and resolved by the Dissenting Opinion process. 

Earned Value Management. A tool for measuring and assessing project performance through the
integration of technical scope with schedule and cost objectives during the execution of the project.
EVM provides quantification of technical progress, enabling management to gain insight into project
status and project completion costs and schedules. Two essential characteristics of successful EVM
are EVM system data integrity and carefully targeted monthly EVM data analyses (e.g.,
identification of risky WBS elements). 

Earned Value Management System. An integrated management system and its related subsystems
that allow for planning all work scope to completion; assignment of authority and responsibility at
the work performance level; integration of the cost, schedule, and technical aspects of the work into
a detailed baseline plan; objective measurement of progress (earned value) at the work performance
level; accumulation and assignment of actual costs; analysis of variances from plans; summarization
and reporting of performance data to higher levels of management for action; forecast of
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achievement of milestones and completion of events; forecast of final costs; and disciplined baseline
maintenance and incorporation of baseline revisions in a timely manner. 

Engineering Requirements. Requirements defined to achieve programmatic requirements and
relating to the application of engineering principles, applied science, or industrial techniques. 

Environmental Impact. The direct, indirect, or cumulative beneficial or adverse effect of an action
on the environment. 

Ensure. To do or have what is necessary for success. (An example is: I ensure that you will be
warm enough.)

Environmental Management. The activity of ensuring that program and project actions and
decisions that may potentially affect or damage the environment are assessed during the
Formulation Phase and reevaluated throughout Implementation. This activity is performed according
to all NASA policy and Federal, State, Tribal government and local environmental laws and
regulations. 

Evaluation. The continual self- and independent assessment of the performance of a program or
project and incorporation of the evaluation findings to ensure adequacy of planning and execution
according to plans. 

Final (document context). Implies the expectation of a finished product. All approvals required by
Center policies and procedures have been obtained. 

Formulation. The identification of how the program or project supports the Agency's strategic
goals; the assessment of feasibility, technology, and concepts; risk assessment, team building,
development of operations concepts, and acquisition strategies; establishment of high-level
requirements and success criteria; the preparation of plans, budgets, and schedules essential to the
success of a program or project; and the establishment of control systems to ensure performance to
those plans and alignment with current Agency strategies. 

Formulation Agreement. The Formulation Agreement is prepared by the project to establish the
technical and acquisition work that needs to be conducted during Formulation and defines the
schedule and funding requirements during Phase A and Phase B for that work. 

Formulation Authorization Document. The document issued by the MDAA to authorize the
formulation of a program whose goals will fulfill part of the Agency's Strategic Plan and Mission
Directorate strategies and establish the expectations and constraints for activity in the Formulation
Phase. In addition, a FAD or equivalent is used to authorize the formulation of a project. (See
Appendix E.) 

Funding (budget authority). The authority provided by law to incur financial obligations that will
result in expenditures. There are four basic forms of budget authority, but only two are applicable to
NASA: appropriations and spending authority from offsetting collections (reimbursables and
working capital funds). Budget authority is provided or delegated to programs and projects through
the Agency's funds distribution process. 

Health and Medical Requirements. Requirements defined by the Office of the Chief Health and
Medical Officer. 

Highly Specialized Information Technology. Highly specialized Information Technology (IT) is a
part of, internal to, or embedded in a mission platform. The platform's function (e.g., avionics,
guidance, navigation, flight controls, simulation, radar, etc.) is enabled by IT but not driven by IT
itself (e.g., computer hardware and software to automate internal functions of a spacecraft or
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spacecraft support system such as spacecraft control and status, sensor signal and data processing,
and operational tasking). Representative examples of highly specialized IT include: avionics
software, real-time control systems, onboard processors, the Deep Space Network, spacecraft
instrumentation software, wind tunnel control system, human physiology monitoring systems,
ground support environment, experiment simulators, Mission Control Centers, and launch cameras.
(For the complete definition, see NPR 7120.7, NASA Information Technology and Institutional
Infrastructure Program and Project Management Requirements.) 

Implementation. The execution of approved plans for the development and operation of the
program/project, and the use of control systems to ensure performance to approved plans and
continued alignment with the Agency's goals. 

Independent Assessment(s) (includes reviews, evaluations, audits, analysis oversight,
investigations). Assessments are independent to the extent the involved personnel apply their
expertise impartially and without any conflict of interest or inappropriate interference or influence,
particularly from the organization(s) being assessed. 

Independent Funding (context of Technical Authority). The funding of Technical Authorities is
considered independent if funding originating from the Mission Directorate or other Programmatic
Authorities is provided to the Center in a manner that cannot be used to influence the technical
independence or security of Technical Authorities. 

Industrial Base. The capabilities residing in either the commercial or government sector required to
design, develop, manufacture, launch, and service the program or project. This encompasses related
manufacturing facilities, supply chain operations and management, a skilled workforce, launch
infrastructure, research and development, and support services. 

Information Technology. Any equipment or interconnected system(s) or subsystem(s) of
equipment that is used in the automatic acquisition, storage, analysis, evaluation, manipulation,
management, movement, control, display, switching, interchange, transmission, or reception of data
or information by the Agency. 

Infrastructure Requirements. The facilities and environmental, aircraft, personal property,
equipment, and information technology resources that are needed to support programs and projects.
Utilization of the capability afforded by the infrastructure includes consideration of the maintenance
and other liabilities it presents. 

Institutional Authority. Institutional Authority encompasses all those organizations and authorities
not in the Programmatic Authority. This includes Engineering, Safety and Mission Assurance, and
Health and Medical organizations; Mission Support organizations; and Center Directors. 

Institutional Requirements. Requirements that focus on how NASA does business that are
independent of the particular program or project. There are five types: Engineering, program/project
management, safety and mission assurance, health and medical, and Mission Support Office
functional requirements. 

Integrated Baseline Review. A risk-based review conducted by Program/Project Management to
ensure a mutual understanding between the customer and supplier of the risks inherent in the
supplier's Performance Measurement Baseline (PMB) and to ensure that the PMB is realistic for
accomplishing all of the authorized work within the authorized schedule and budget. 

Integrated Center Management Council. The forum used by projects and programs that are being
implemented by more than one Center and includes representatives from all participating Centers.
The ICMC will be chaired by the director of the Center (or representative) responsible for program
or project management. 
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Integrated Logistics Support. The management, engineering activities, analysis, and information
management associated with design requirements definition, material procurement and distribution,
maintenance, supply replacement, transportation, and disposal that are identified by space flight and
ground systems supportability objectives. 

Integrated Master Schedule. A logic network-based schedule that reflects the total project scope of
work, traceable to the WBS, as discrete and measurable tasks/milestones and supporting elements
that are time phased through the use of valid durations based on available or projected resources and
well-defined interdependencies. 

Integration Plan. The integration and verification strategies for a project interface with the system
design and decomposition into the lower-level elements. The integration plan is structured to bring
the elements together to assemble each subsystem and to bring all of the subsystems together to
assemble the system/product. The primary purposes of the integration plan are: (1) to describe this
coordinated integration effort that supports the implementation strategy, (2) to describe for the
participants what needs to be done in each integration step, and (3) to identify the required resources
and when and where they will be needed. 

Interface Control Document. An agreement between two or more parties on how interrelated
systems will interface with each other. It documents interfaces between things like electrical
connectors (what type, how many pins, what signals will be on each of the pins, etc.); fluid
connectors (type of connector or of fluid being passed, flow rates of the fluid, etc.); mechanical
(types of fasteners, bolt patterns, etc.); and any other interfaces that might be involved. 

Joint Cost and Schedule Confidence Level. (1) The probability that cost will be equal to or less
than the targeted cost and schedule will be equal to or less than the targeted schedule date. (2) A
process and product that helps inform management of the likelihood of a project's programmatic
success. (3) A process that combines a project's cost, schedule, and risk into a complete picture. JCL
is not a specific methodology (e.g., resource-loaded schedule) or a product from a specific tool. The
JCL calculation includes consideration of the risk associated with all elements, regardless of whether
or not they are funded from appropriations or managed outside of the project. JCL calculations
include the period from KDP C through the hand over to operations, i.e., end of the on-orbit
checkout. 

Key Decision Point. The event at which the Decision Authority determines the readiness of a
program/project to progress to the next phase of the life cycle (or to the next KDP). 

Knowledge Management. A collection of policies, processes, and practices relating to the use of
intellectual and knowledge-based assets in an organization.

Learned Lession. Captured knowledge or understanding gained through experience which, if
shared, would benefit the work of others. Unlike a best practice, lessons learned describes a specific
event that occurred and provides recommendations for obtaining a repeat of success or for avoiding
reoccurrence of an adverse work practice or experience. 

Life-Cycle Cost. The total of the direct, indirect, recurring, nonrecurring, and other related expenses
both incurred and estimated to be incurred in the design, development, verification, production,
deployment, prime mission operation, maintenance, support, and disposal of a project, including
closeout, but not extended operations. The LCC of a project or system can also be defined as the
total cost of ownership over the project or system's planned life cycle from Formulation (excluding
Pre-Phase A) through Implementation (excluding extended operations). The LCC includes the cost
of the launch vehicle. 
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Life-Cycle Review. A review of a program or project designed to provide a periodic assessment of
the technical and programmatic status and health of a program or project at a key point in the life
cycle, e.g., Preliminary Design Review (PDR) or Critical Design Review (CDR). Certain life-cycle
reviews provide the basis for the Decision Authority to approve or disapprove the transition of a
program/project at a KDP to the next life-cycle phase. 

Loosely Coupled Programs. These programs address specific objectives through multiple space
flight projects of varied scope. While each individual project has an assigned set of mission
objectives, architectural and technological synergies and strategies that benefit the program as a
whole are explored during the Formulation process. For instance, Mars orbiters designed for more
than one Mars year in orbit are required to carry a communication system to support present and
future landers. 

Management Agreement. Within the Decision Memorandum, the parameters and authorities over
which the program or project manager has management control constitute the program or project
Management Agreement. A program or project manager has the authority to manage within the
Management Agreement and is accountable for compliance with the terms of the agreement. 

Margin. The allowances carried in budget, projected schedules, and technical performance
parameters (e.g., weight, power, or memory) to account for uncertainties and risks. Margins are
allocated in the formulation process, based on assessments of risks, and are typically consumed as
the program/project proceeds through the life cycle. 

Metric. A measurement taken over a period of time that communicates vital information about the
status or performance of a system, process, or activity. 

Mission. A major activity required to accomplish an Agency goal or to effectively pursue a
scientific, technological, or engineering opportunity directly related to an Agency goal. Mission
needs are independent of any particular system or technological solution. 

Mission Directorate Program Management Council. The forum that evaluates all programs and
projects executed within that Mission Directorate and provides input to the MDAA. For programs
and Category 1 projects, the MDAA carries forward the MDPMC findings and recommendations to
the APMC. 

Mission Support Office Requirements. Requirements defined by Mission Support Offices (e.g.,
procurement and medical). 

Non-Applicable Requirement. Any requirement not relevant; not capable of being applied. 

Operations Concept (formerly Mission Operations Concept). A description of how the flight
system and the ground system are used together to ensure that the concept of operation is reasonable.
This might include how mission data of interest, such as engineering or scientific data, are captured,
returned to Earth, processed, made available to users, and archived for future reference. The
Operations Concept should describe how the flight system and ground system work together across
mission phases for launch, cruise, critical activities, science observations, and end of mission to
achieve the mission. 

Orbital Debris. Any object placed in space by humans that remains in orbit and no longer serves
any useful function. Objects range from spacecraft to spent launch vehicle stages to components and
also include materials, trash, refuse, fragments, and other objects that are overtly or inadvertently
cast off or generated. 

Performance Measurement Baseline. The time-phased cost plan for accomplishing all authorized
work scope in a project's life cycle, which includes both NASA internal costs and supplier costs.
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The project's performance against the PMB is measured using earned value management, if required,
or other performance measurement techniques if EVM is not required. The PMB does not include
UFE. 

Preliminary (document context). Implies that the product has received initial review in accordance
with Center best practices. The content is considered correct, though some TBDs may remain. All
approvals required by Center policies and procedures have been obtained. Major changes are
expected. 

Prescribed Requirement. A requirement levied on a lower organizational level by a higher
organizational level. 

Primary Risks. Those undesirable events having both high probability and high impact/severity. 

Principal Investigator. A person who conceives an investigation and is responsible for carrying it
out and reporting its results. In some cases, PIs from industry and academia act as project managers
for smaller development efforts with NASA personnel providing oversight. 

Procurement Strategy Meeting. A forum where management reviews and approves the approach
for the Agency's major and other selected procurements. Chaired by the assistant administrator for
Procurement (or designee), the Procurement Strategy Meeting (PSM) addresses and documents
information, activities, and decisions required by the FAR and NFS and incorporates NASA
strategic guidance and decisions from the ASM strategic acquisition meeting to ensure the alignment
of the individual procurement action with NASA's portfolio and mission. 

Program. A strategic investment by a Mission Directorate or Mission Support Office that has a
defined architecture and/or technical approach, requirements, funding level, and management
structure that initiates and directs one or more projects. A program implements a strategic direction
that the Agency has identified as needed to accomplish Agency goals and objectives. (See Section
2.1.2.) 

Program Commitment Agreement. The contract between the AA and the responsible MDAA that
authorizes transition from Formulation to Implementation of a program. (See Appendix D.) 

Program/Project Management Requirements. Requirements that focus on how NASA and
Centers perform program and project management activities. 

Program Plan. The document that establishes the program's baseline for Implementation, signed by
the MDAA, Center Director(s), and program manager. 

Program (Project) Team. All participants in program (project) Formulation and Implementation.
This includes all direct reports and others that support meeting program (project) responsibilities. 

Programmatic Authority. Programmatic Authority includes the Mission Directorates and their
respective program and project managers. Individuals in these organizations are the official voices
for their respective areas. Programmatic Authority sets, oversees, and ensures conformance to
applicable programmatic requirements. 

Programmatic Requirements. Requirements set by the Mission Directorate, program, project, and
PI, if applicable. These include strategic scientific and exploration requirements, system
performance requirements, safety requirements, and schedule, cost, and similar nontechnical
constraints. 

Project. A space flight project is a specific investment identified in a Program Plan having defined
requirements, a life-cycle cost, a beginning, and an end. A project also has a management structure
and may have interfaces to other projects, agencies, and international partners. A project yields new
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or revised products that directly address NASA's strategic goals. 

Project Plan. The document that establishes the project's baseline for Implementation, signed by the
responsible program manager, Center Director, project manager, and the MDAA, if required. (See
Appendix H.) 

Rebaselining. The process that results in a change to a project's Agency Baseline Commitment. 

Reimbursable Program/Project. A project (including work, commodities, or services) for
customers other than NASA for which reimbursable agreements have been signed by both the
customer and NASA. The customer provides funding for the work performed on their behalf. 

Replanning. The process by which a program or project updates or modifies its plans. 

Request for Action/Review Item Discrepancy. The most common names for the comment forms
that reviewers submit during life-cycle reviews that capture their comments, concerns, and/or issues
about the product or documentation. Often, RIDs are used in a more formal way, requiring boards to
disposition them and having to get agreements with the submitter, project, and board members for
their disposition and closeout. RFAs are often treated more informally, almost as suggestions that
may or may not be reacted to. 

Reserves. Obsolete term. See Unallocated Future Expenses. 

Residual Risk. The remaining risk that exists after all mitigation actions have been implemented or
exhausted in accordance with the risk management process. (See NPD 8700.1.) 

Risk. In the context of mission execution, risk is the potential for performance shortfalls, which may
be realized in the future, with respect to achieving explicitly established and stated performance
requirements. The performance shortfalls may be related to any one or more of the following
mission execution domains: (1) safety, (2) technical, (3) cost, and (4) schedule. (See NPR 8000.4,
Agency Risk Management Procedural Requirements.) 

Risk Assessment. An evaluation of a risk item that determines: (1) what can go wrong, (2) how
likely is it to occur, (3) what the consequences are, (4) what the uncertainties are that are associated
with the likelihood and consequences, and (5) what the mitigation plans are. 

Risk Management. Risk management includes risk-informed decision making (RIDM) and
continuous risk management (CRM) in an integrated framework. RIDM informs systems
engineering decisions through better use of risk and uncertainty information in selecting alternatives
and establishing baseline requirements. CRM manages risks over the course of the development and
the Implementation Phase of the life cycle to ensure that safety, technical, cost, and schedule
requirements are met. This is done to foster proactive risk management, to better inform decision
making through better use of risk information, and then to more effectively manage Implementation
risks by focusing the CRM process on the baseline performance requirements emerging from the
RIDM process. (See NPR 8000.4, Agency Risk Management Procedural Requirements.) These
processes are applied at a level of rigor commensurate with the complexity, cost, and criticality of
the program. 

Risk-Informed Decision Making. A risk-informed decision-making process uses a diverse set of
performance measures (some of which are model-based risk metrics) along with other
considerations within a deliberative process to inform decision making. 

Safety. Freedom from those conditions that can cause death, injury, occupational illness, damage to
or loss of equipment or property, or damage to the environment. 

Safety and Mission Assurance Requirements. Requirements defined by the SMA organization
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related to safety and mission assurance. 

Security. Protection of people, property, and information assets owned by NASA that covers
physical assets, personnel, IT, communications, and operations. 

Signature. A distinctive mark, characteristic, or thing that indicates identity; one's name as written
by oneself. 

Single-Project Programs. These programs tend to have long development and/or operational
lifetimes, represent a large investment of Agency resources, and have contributions from multiple
organizations/agencies. These programs frequently combine program and project management
approaches, which they document through tailoring. 

Stakeholder. An individual or organizational customer having an interest (or stake) in the outcome
or deliverable of a program or project. 

Standards. Formal documents that establish a norm, requirement, or basis for comparison, a
reference point to measure or evaluate against. A technical standard, for example, establishes
uniform engineering or technical criteria, methods, processes, and practices. (Refer to NPR 7120.10,
Technical Standards for NASA Programs and Projects.) 

Standing Review Board. The board responsible for conducting independent reviews (life cycle and
special) of a program/project and providing objective, expert judgments to the convening authorities.
The reviews are conducted in accordance with approved Terms of Reference (ToR) and life-cycle
requirements per this document and NPR 7123.1. 

Success Criteria. That portion of the top-level requirements that defines what is to be achieved to
successfully satisfy NASA Strategic Plan objectives addressed by the program or project. 

Suppliers. Each project office is a customer having a unique, multi-tiered hierarchy of suppliers to
provide it products and services. A supplier may be a contractor, grantee, another NASA Center,
university, international partner, or other government agency. Each project supplier is also a
customer if it has authorized work to a supplier lower in the hierarchy. 

Supply Chain. The specific group of suppliers and their interrelationships that is necessary to
design, develop, manufacture, launch, and service the program or project. This encompasses all
levels within a space system, including providers of raw materials, components, subsystems,
systems, systems integrators, and services. 

System. The combination of elements that function together to produce the capability required to
meet a need. The elements include all hardware, software, equipment, facilities, personnel,
processes, and procedures needed for this purpose. 

Systems Engineering. A disciplined approach for the definition, implementation, integration, and
operation of a system (product or service). The emphasis is on achieving stakeholder functional,
physical, and operational performance requirements in the intended use environments over planned
life within cost and schedule constraints. Systems engineering includes the engineering processes
and technical management processes that consider the interface relationships across all elements of
the system, other systems, or as a part of a larger system. 

Tailoring. The process used to adjust or seek relief from a prescribed requirement to accommodate
the needs of a specific task or activity (e.g., program or project). The tailoring process results in the
generation of deviations and waivers depending on the timing of the request. 

Technical Authority. Part of NASA's system of checks and balances that provides independent
oversight of programs and projects in support of safety and mission success through the selection of
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individuals at delegated levels of authority. These individuals are the Technical Authorities.
Technical Authority delegations are formal and traceable to the Administrator. Individuals with
Technical Authority are funded independently of a program or project. 

Technical Authority Requirements. Requirements invoked by OCE, OSMA, and Office of the
Chief Health and Medical Officer (OCHMO) documents (e.g., NPRs or technical standards cited as
program or project requirements) or contained in Center institutional documents. These requirements
are the responsibility of the office or organization that established the requirement unless delegated
elsewhere. 

Technical Standard. Common and repeated use of rules, conditions, guidelines, or characteristics
for products or related processes and production methods and related management systems
practices; the definition of terms, classification of components; delineation of procedures;
specification of dimensions, materials, performance, designs, or operations; measurement of quality
and quantity in describing materials, processes, products, systems, services, or practices; test
methods and sampling procedures; or descriptions of fit and measurements of size or strength.
(Source: OMB Circular No. A-119, Federal Participation in the Development and Use of Voluntary
Consensus Standards and in Conformity Assessment Activities.) (See NPR 7120.10, Technical
Standards for NASA Programs and Projects.) 

Technology Readiness Level. Provides a scale against which to measure the maturity of a
technology. TRLs range from 1, Basic Technology Research, to 9, Systems Test, Launch, and
Operations. Typically, a TRL of 6 (i.e., technology demonstrated in a relevant environment) is
required for a technology to be integrated into a flight system. (See Systems Engineering Handbook
NASA/SP-2007-6105 Rev 1, p. 296 for more information on TRL levels and technology
assessment.) 

Termination Review. A review initiated by the Decision Authority for the purpose of securing a
recommendation as to whether to continue or terminate a program or project. Failing to stay within
the parameters or levels specified in controlling documents will result in consideration of a
termination review. 

Terms of Reference. A document specifying the nature, scope, schedule, and ground rules for an
independent review or independent assessment. 

Threshold Science Requirements. The mission performance requirements necessary to achieve the
minimum science acceptable for the investment. In some AOs used for competed missions,
threshold science requirements may be called the "science floor" for the mission. (Also see Baseline
Science Requirements.) 

Tightly Coupled Programs. Programs with multiple projects that execute portions of a mission(s).
No single project is capable of implementing a complete mission. Typically, multiple NASA Centers
contribute to the program. Individual projects may be managed at different Centers. The program
may also include other agency or international partner contributions. 

Unallocated Future Expenses. The portion of estimated cost required to meet specified confidence
level that cannot yet be allocated to the specific project WBS sub-elements because the estimate
includes probabilistic risks and specific needs that are not known until these risks are realized. 

Uncoupled Programs. Programs implemented under a broad theme and/or a common program
implementation concept, such as providing frequent flight opportunities for cost-capped projects
selected through AO or NASA Research Announcements. Each such project is independent of the
other projects within the program. 

Validation. The process of showing proof that the product accomplishes the intended purpose based
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on stakeholder expectations. May be determined by a combination of test, analysis, demonstration,
and inspection. (Answers the question, "Am I building the right product?") 

Verification. Proof of compliance with requirements. Verification may be determined by a
combination of test, analysis, demonstration, and inspection. (Answers the question, "Did I build the
product right?") 

Waiver. A documented authorization releasing a program or project from meeting a requirement
after the requirement is put under configuration control at the level the requirement will be
implemented. 

Work Breakdown Structure. A product-oriented hierarchical division of the hardware, software,
services, and data required to produce the program's or project's end product(s), structured according
to the way the work will be performed and reflecting the way in which program/project costs and
schedule, technical, and risk data are to be accumulated, summarized, and reported. 
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Appendix B. Acronyms
AA Associate Administrator

ABC Agency Baseline Commitment

ACD Architectural Control Document

AI&T Assembly, Integration, and Test

AO Announcement of Opportunity

APMC Agency Program Management Council

ASM Acquisition Strategy Meeting

BOE Basis of Estimate

BPR Baseline Performance Review

CAD Cost Analysis Division

CADRe Cost Analysis Data Requirement

CD Center Director

CDR Critical Design Review

CE Chief Engineer

CERR Critical Events Readiness Review

CFO Chief Financial Officer

CHMO Chief Health and Medical Officer

CMC Center Management Council

COI Conflict of Interest

COOP Continuity of Operations 

CPD Center Policy Directive

CPR Center Procedural Requirements (also Contract Performance Report)

CRM Continuous Risk Management

CSO Chief Safety and Mission Assurance Officer

DA Decision Authority (also Deputy Administrator)

DOD Department of Defense 

DR Decommissioning Review

DRD Data Requirements Description

DRM Design Reference Mission

DRR Disposal Readiness Review

EAC Estimate at Completion

EC Executive Council

ECC Education Coordinating Council

ELV Expendable Launch Vehicle

EMD Environmental Management Division

NPR 7120.5E -- AppendixB Verify Current version before use at:
http://nodis3.gsfc.nasa.gov/ Page  60  of  141 

NPR 7120.5E -- AppendixB Verify Current version befor use at:
http://nodis3.gsfc.nasa.gov/ Page  60  of  141 

http://nodis3.gsfc.nasa.gov/
http://nodis3.gsfc.nasa.gov/


EMS Environmental Management System 

EOMP End of Mission Plan

ETA Engineering Technical Authority

EVM Earned Value Management

FAD Formulation Authorization Document

FAR Federal Acquisition Regulation

FC Fully Compliant

FED Facilities Engineering Division

FRR Flight Readiness Review

FTE Full-Time Employee

GDS Ground Data System

GFY Government Fiscal Year

HMTA Health and Medical Technical Authority

ICD Interface Control Document

ICMC Integrated Center Management Council

ILS Integrated Logistics Support 

IMS Integrated Master Schedule

IT Information Technology

JCL Joint Cost and Schedule Confidence Level

JPL Jet Propulsion Laboratory, a Federally Funded Research and Development Center

KDP Key Decision Point

LCC Life-Cycle Cost

LCR Life-Cycle Review

LDE Lead Discipline Engineer

LMD Logistics Management Division

LRR Launch Readiness Review

MCR Mission Concept Review

MD Mission Directorate

MDAA Mission Directorate Associate Administrator

MdM Meta-Data Manager

MDPMC Mission Directorate Program Management Council

MDR Mission Definition Review

MOA Memorandum of Agreement

MOS Mission Operations System

MOU Memorandum of Understanding

MRB Mission Readiness Briefing

MRR Mission Readiness Review
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MSD Mission Support Directorate

MSO Mission Support Office

MSOD Mission Support Office Director

NA Not Applicable

NEN NASA Engineering Network

NEPA National Environmental Policy Act

NESC NASA Engineering and Safety Center

NFS NASA Federal Acquisition Regulation (FAR) Supplement

NID NASA Interim Directive

NOA New Obligation Authority

NODIS NASA On-Line Directives Information System

NPD NASA Policy Directive

NPR NASA Procedural Requirements

OCE Office of the Chief Engineer

OCFO Office of the Chief Financial Officer

OCHMO Office of the Chief Health and Medical Officer

OCIO Office of the Chief Information Officer

OCT Office of the Chief Technologist

OComm Office of Communications

ODAR Orbital Debris Assessment Report

OE Office of Education

OER Office of External Relations

OIIR Office of International and Interagency Relations

OMB Office of Management and Budget (Executive Office of the White House)

OPS Office of Protective Services

ORR Operational Readiness Review

OSMA Office of Safety and Mission Assurance

PCA Program Commitment Agreement

PCE Program (or Project) Chief Engineer

PDLM Product Data and Life-Cycle Management

PDR Preliminary Design Review

PFAR Post-Flight Assessment Review

PI Principal Investigator

PIR Program Implementation Review

PLAR Post-Launch Assessment Review

PMB Performance Measurement Baseline 

PMC Program Management Council
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PPBE Planning, Programming, Budgeting, and Execution

PRA Probabilistic Risk Assessment

PRR Production Readiness Review

PSM Procurement Strategy Meeting

RFA Request for Action

RFP Request for Proposal

RID Review Item Discrepancy

RIDM Risk-Informed Decision Making

SAR System Acceptance Review

SDR System Definition Review

SEMP Systems Engineering Management Plan

SI Système Internationale (or metric) system of measurement

SIR System Integration Review

SMA Safety and Mission Assurance

SMATA Safety and Mission Assurance Technical Authority

SMC Strategic Management Council

SMD Science Mission Directorate

SMSR Safety and Mission Success Review

SRB Standing Review Board

SRR System Requirements Review

STEM Science, Technology, Engineering, and Mathematics

TA Technical Authority

TBD To Be Determined

TBR To Be Resolved

TRL Technology Readiness Level

ToR Terms of Reference

UFE Unallocated Future Expenses

V&V Verification and Validation

WBS Work Breakdown Structure

WYE Work Year Equivalent 
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Appendix C. Compliance Matrix
Template Instructions
The Compliance Matrix documents the program's or project's compliance with the requirements of NPR 7120.5 or how
the program or project is tailoring the requirements in accordance with paragraph 3.5. The matrix lists: 

• the paragraph reference, 

• the NPR 7120.5 requirement statement, 

• the requirement owner (the organization or individual responsible for the requirement), 

• whether tailoring authority is held at Headquarters for the requirement, 

• the organization or individual to whom the requirement applies (MDAA, CD, PM), 

• a "Comply?" column to describe applicability or intent to tailor, 

• the "Justification" column to justify how tailoring is to be applied, and 

• the "Approval" column, when signatures are required to approve tailoring. 

The "Requirement Owner" column designates which organization is responsible for maintaining the requirement for
the Agency. The head of the requirement owner's organization has the authority for tailoring unless this authority has
been formally delegated. An "X" indicates the Headquarters' requirements owner has retained approval authority for
tailoring of the requirement. When there is no "X" in the "Tailor" column, tailoring authority may have been delegated
by the responsible organization. In this case, program and project managers should work with the Center representative
of the responsible organization (e.g., OSMA) to determine if tailoring authority has been delegated to a Center person
and, if so, who is the delegated authority. Note that OCE delegations can be found in the "Letter of Delegation" located
on the OCE tab under the "Other Policy Documents" menu in the NASA On-Line Directives Information System
(NODIS). 

The next three columns ("MDAA," "CD," and "PM") designate to whom the requirement applies. An "A" in the
column indicates applicability. 

The "Comply?" column is filled in by the program or project to identify the program's or project's approach to the
requirement. The project inserts an "FC" for "fully compliant," "T" for "tailored," or "NA" for a requirement that is
"not applicable," per paragraph 3.5.4. The column titled "Justification" documents the rationale for tailoring,
documents how the requirement will be tailored, or justifies why the requirement is not applicable. It is expected that
much of the rationale will already have been developed in retrievable program and/or project records and can simply be
referenced (in an appropriate, accessible form). The level of documentation should be commensurate with the
significance of departure from the norm and is determined by the requirements owner or as delegated. In the case
where evaluation indicates that the tailoring of a requirement increases risk, evidence of official acceptance of that risk
should be provided as referenced in retrievable program or project records. Columns in the Compliance Matrix can be
adjusted to accommodate the necessary information. 

For tailored requirements, the name, title, and signature of the responsible authority (requirement owner or delegate)
goes in the "Approval" column to indicate that approval to tailor has been obtained from the head of the organization
responsible for the requirement (or as delegated) with any required concurrences. The requirement owner consults with
the other organizations that were involved in the establishment of the specific requirement and obtains the concurrence
of those organizations having a substantive interest. The Compliance Matrix is submitted as part of the Formulation
Agreement, Program Plan, or Project Plan. Redundant signatures are not required in the "Approval" column of the
Compliance Matrix, if the requirements owner is already a required signatory (e.g., MDAA, CD, Program Manager,
and Project Manager) on the Formulation Agreement, Program Plan, or Project Plan. An example of this would be
OCE requirements that have been delegated to the Center Director (as designated by a blank in the "tailor" column and
the "Letter of Delegation"). In this case, a separate signature by the Center Director is not required in the "Approval"
column since the Center Director is a signatory on the plan. However, if tailoring was proposed for a requirement by an
owner who isn't normally a signatory on the Formulation Agreement, Program Plan, or Project Plan (e.g., OSMA), the
program or project manager should obtain the signature of the approving official in the "Approval" column of the
Compliance Matrix prior to submitting the plan for final signature. 
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The Compliance Matrix is provided to streamline the waiver and deviation process described in paragraph 3.5. If the
Compliance Matrix is completed in accordance with these instructions, it meets the requirements for requesting
tailoring and serves as a group submittal for waivers to NPR 7120.5. Once the Formulation Agreement or Program or
Project Plan is signed, the tailoring is approved. A copy is forwarded to OCE. If the Compliance Matrix changes or if
compliance is phased for existing programs or projects, updated versions of the Compliance Matrix are incorporated
into an approved Formulation Agreement or Program or Project Plan revision. 

Approver Acronyms:

CAD Cost Analysis Division

EMD Environmental Management Division

FED Facilities Engineering Division

LMD Logistics Management Division

OCE Office of the Chief Engineer 

OCFO Office of the Chief Financial Officer

OCIO Office of the Chief Information Officer

OComm Office of Communications

OCT Office of the Chief Technologist

OE Office of Education 

OIIR Office of International and Interagency Relations

OPS Office of Protective Services

OSMA Office of Safety and Mission Assurance

SMD Science Mission Directorate

[Program or Project Name]

Para
#

NPR 7120.5
Requirement

Statement

Require-ment
Owner Tailor MD

AA CD PM Com-ply? Justification Approval

1.1.2 NASA Centers, Mission
Directorates, and other
organizations that have
programs or projects shall
develop appropriate
documentation to implement
the requirements of this NPR.

OCE X A A

1.1.3 The Mission Directorate shall
submit their plan for phased
tailoring of the requirements
of this NPR within 60 days
of the effective date of this
NPR.

OCE X A

2.1.1 Regardless of the structure of
a program or project meeting
the criteria of Section P.2,
this NPR shall apply to the
full scope of the program or
project and all the activities
under it. 

OCE X A
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2.1.4.1 Projects are Category 1, 2, or
3 and shall be assigned to a
category based initially on:
(1) the project life-cycle cost
(LCC) estimate, the inclusion
of significant radioactive
material, and whether or not
the system being developed is
for human space flight; and
(2) the priority level, which is
related to the importance of
the activity to NASA, the
extent of international
participation (or joint effort
with other government
agencies), the degree of
uncertainty surrounding the
application of new or
untested technologies, and
spacecraft/payload
development risk
classification.

OCE X A

2.1.4.2 When projects are initiated,
they are assigned to a NASA
Center or implementing
organization by the MDAA
consistent with direction and
guidance from the strategic
planning process. They are
either assigned directly to a
Center by the Mission
Directorate or are selected
through a competitive
process such as an
Announcement of
Opportunity (AO). For
Category 1 projects, the
assignment shall be with the
concurrence of the NASA
AA.

OCE X A

2.2.1 Programs and projects shall
follow their appropriate life
cycle, which includes
life-cycle phases; life-cycle
gates and major events,
including KDPs; major
life-cycle reviews (LCRs);
principal documents that
govern the conduct of each
phase; and the process of
recycling through
Formulation when program
changes warrant such action.

OCE A

2.2.2 Each program and project
performs the work required
for each phase, which is
described in the NASA
Space Flight Program and
Project Management
Handbook and NPR 7123.1.
This work shall be organized
by a product-based WBS
developed in accordance with
the Program and Project Plan
templates (appendices G and
H).

OCE A
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2.2.3 The documents shown on the
life-cycle figures and
described below shall be
prepared in accordance with
the templates in appendices
D, E, F, G, and H.

OCE A

2.2.4 Each program and project
shall perform the LCRs
identified in its respective
figure in accordance with
NPR 7123.1, applicable
Center practices, and the
requirements of this
document. 

OCE A

2.2.5 The program or project and
an independent Standing
Review Board (SRB) shall
conduct the SRR,
SDR/MDR, PDR, CDR, SIR,
ORR, and PIR LCRs in
figures 2-2, 2-3, 2-4, and 2-5.

OCE X A

2.2.5.1 The Conflict of Interest
(COI) procedures detailed in
the NASA Standing Review
Board Handbook shall be
strictly adhered to.

OCE X A A A

2.2.5.2 The portion of the LCR
conducted by the SRB shall
be convened by the
Convening Authorities in
accordance with Table 2-2. 

OCE X A A A

2.2.5.3 The program or project
manager, the SRB chair, and
the Center Director (or
designated Engineering
Technical Authority
representative) shall mutually
assess the program's or
project's expected readiness
for the LCR and report any
disagreements to the
Decision Authority for final
decision.

OCE X A A

2.2.6 In preparation for these
LCRs, the program or project
shall generate the appropriate
documentation per the
Appendix I tables of this
document, NPR 7123.1, and
Center practices, as
necessary, to demonstrate
that the program's or project's
definition and associated
plans are sufficiently mature
to execute the follow-on
phase(s) with acceptable
technical, safety, and
programmatic risk.

OCE X A

Table I-1 Uncoupled and
Loosely Coupled Program
Milestone Products and
Control Plans Maturity
Matrix
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Tabl
I-1

1. FAD [Baseline at SRR] OCE A A

Tabl
I-1

2. PCA [Baseline at KDP I] OCE A

Tabl
I-1

3. Program Plan [Baseline at
SDR]

OCE A A A

Tabl
I-1

3.a. Mission Directorate
requirements and constraints
[Baseline at SRR]

OCE A A

Tabl
I-1

3.b. Traceability of
program-level requirements
on projects to the Agency
strategic goals and Mission
Directorate requirements and
constraints [Baseline at SDR]

OCE A A

Tabl
I-1

3.c. Documentation of
driving ground rules and
assumptions on the program
[Baseline at SDR] 

OCE A A

Tabl
I-1

4. Interagency and
international agreements
[Baseline at SDR]

OCE A A

Tabl
I-1

5. ASM minutes OCE A A

Tabl
I-1

6. Risk mitigation plans and
resources for significant risks

OCE A

Tabl
I-1

7. Documented Cost and
Schedule Baselines [Baseline
at SDR]

OCE A

Tabl
I-1

8. Documentation of Basis of
Estimate (cost and schedule)
[Baseline at SDR]

OCE A

Tabl
I-1

9. Documentation of
performance against
plan/baseline, including
status/closure of formal
actions from previous KDP

OCE A

Tabl
I-1

10. Plans for work to be
accomplished during
Implementation

OCE A

Program Plan Control Plans

Tabl
I-1

1. Technical, Schedule, and
Cost Control Plan [Baseline
at SDR]

OCE A

Tabl
I-1

2. Safety and Mission
Assurance Plan [Baseline at
SDR] [per NPDs 8730.5 and
8720.1, NPRs 8715.3,
8705.2, 8705.6 and 8735.2,
and NASA Stds 8719.13 and
8739.8]

OSMA A

Tabl
I-1

3. Risk Management Plan
[Baseline at SDR] 
[per NPR 8000.4]

OSMA A

Tabl
I-1

4. Acquisition Plan [Baseline
at SDR]

OCE A
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Tabl
I-1

5. Technology Development
Plan [Baseline at SDR] 
[per NPR 7500.2]

OCT A

Tabl
I-1

6. Systems Engineering
Management Plan [Baseline
at SDR]

OCE A

Tabl
I-1

7. Product Data and
Life-Cycle Management Plan
[Initial at SDR] [per NPR
7120.9] 

OCE A

Tabl
I-1

8. Review Plan [Baseline at
SRR]

OCE A

Tabl
I-1

9. Environmental
Management Plan [Baseline
at SDR] [per NPR 8580.1]

EMD A

Tabl
I-1

10. Configuration
Management Plan [Baseline
at SDR]

OCE A

Tabl
I-1

11. Security Plan [Baseline at
SDR] 
[per NPD 1600.2 and NPRs
1600.1, 1040.1, and 2810.1]

OPS OCIO A

Tabl
I-1

12. Threat Summary
[Baseline at SDR]

OCE X A

Tabl
I-1

13. Technology Transfer
(formerly Export) Control
Plan [Baseline at SDR] [per
NPR 2190.1]

OIIR A

Tabl
I-1

14. Education Plan [Baseline
at SDR]

OE A

Tabl
I-1

15. Communications Plan
[Baseline at SDR]

OComm A

Tabl
I-1

16. Knowledge Management
Plan [Baseline at SDR] [per
NPD 7120.4 and NPD
7120.6]

OCE A

Table I-2 Tightly Coupled
Program Milestone Products
Maturity Matrix

Tabl
I-2

1. FAD [Baseline at SRR] OCE A A

Tabl
I-2

2. PCA [Baseline at PDR] OCE A

Tabl
I-2

3. Program Plan [Baseline at
SDR] 

OCE A A A

Tabl
I-2

3.a. Mission Directorate
requirements and constraints
[Baseline at SRR]

OCE A A

Tabl
I-2

3.b. Traceability of
program-level requirements
on projects to the Agency
strategic goals and Mission
Directorate requirements and
constraints 
[Baseline at SDR]

OCE A A
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Tabl
I-2

3.c. Documentation of
driving ground rules and
assumptions on the program 
[Baseline at SDR] 

OCE A A

Tabl
I2

4. Interagency and
international agreements 
[Baseline at SDR] 

OCE A A

Tabl
I-2

5. ASM minutes OCE A A

Tabl
I-2

6. Risk mitigation plans and
resources for significant risks

OCE A

Tabl
I-2

7. Documented Cost and
Schedule Baselines 
[Baseline at PDR] 

OCE A

Tabl
I-2

8. Documentation of Basis of
Estimate (cost and schedule)
[Baseline at PDR]

OCE A

Tabl
I-2

9. Joint Cost and Schedule
Confidence Level and
supporting documentation
[Baseline at PDR]

CAD X A

Tabl
I-2

10. Shared Infrastructure,
Staffing, and Scarce Material
Requirements and Plans 

OCE A

Tabl
I-2

11. Documentation of
performance against
plan/baseline, including
status/closure of formal
actions from previous KDP

OCE A

Tabl
I-2

12. Plans for work to be
accomplished during next
life-cycle phase

OCE A

Table I-3 Tightly Coupled
Program Plan Control Plans
Maturity Matrix

Tabl
I-3

1. Technical, Schedule, and
Cost Control Plan 
[Baseline at SDR]

OCE A

Tabl
I-3

2. Safety and Mission
Assurance Plan [Baseline at
SDR] [per NPDs 8730.5 and
8720.1, NPRs 8715.3,
8705.2, 8705.6 and 8735.2,
and NASA Stds 8719.13 and
8739.8]

OSMA A

Tabl
I-3

3. Risk Management Plan
[Baseline at SDR] 
[per NPR 8000.4]

OSMA A

Tabl
I-3

4. Acquisition Plan [Baseline
at SDR]

OCE A

Tabl
I-3

5. Technology Development
Plan [Baseline at SDR] 
[per NPR 7500.2]

OCT A

Tabl
I-3

6. Systems Engineering
Management Plan 
[Baseline at SDR]

OCE A
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Tabl
I-3

7. Product Data and
Life-Cycle Management Plan
[Initial at SDR] [per NPR
7120.9]

OCE A

Tabl
I-3

8. Verification and
Validation Plan [Baseline at
PDR]

OCE A

Tabl
I-3

9. Information Technology
Plan [Baseline at SDR] 
[per NPDs 2200.1 and
1440.6 and NPRs 2200.2,
1441.1, and 2810.1]

OCIO A

Tabl
I-3

10. Review Plan [Baseline at
SRR]

OCE A

Tabl
I-3

11. Missions Operations Plan
[Baseline at ORR]

OCE A

Tabl
I-3

12. Environmental
Management Plan [Baseline
at PDR] [per NPR 8580.1]

EMD A

Tabl
I-3

13. Integrated Logistics
Support Plan [Baseline at
PDR] [per NPD 7500.1]

LMD A

Tabl
I-3

14. Science Data
Management Plan [Baseline
at ORR] [per NPD 2200.1
and NPRs 2200.2, 1441.1,
and 8020.12]

SMD A

Tabl
I-3

15. Configuration
Management Plan [Baseline
at SDR]

OCE A

Tabl
I-3

16. Security Plan [Baseline at
PDR] 
[per NPD 1600.2 and NPRs
1600.1, 2810.1, and 1040.1]

OPS A

Tabl
I-3

17. Threat Summary
[Baseline at PDR]

OCE X A

Tabl
I-3

18. Technology Transfer
(formerly Export) Control
Plan [Baseline at PDR] [per
NPR 2190.1]

OIIR A

Tabl
I-3

19. Education Plan [Baseline
at PDR]

OE A

Tabl
I-3

20. Communications Plan
[Baseline at PDR]

OComm A

Tabl
I-3

21. Knowledge Management
Plan [Baseline at SDR] [per
NPD 7120.4 and NPD
7120.6]

OCE A

Table I-4 Project Milestone
Products Maturity Matrix

Headquarters and Program
Products

Tabl
I-4

1. FAD [Baseline at MCR] OCE A A

Tabl
I-4

2. Program Plan [Baseline at
MCR]

OCE A A
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Tabl
I-4

2.a. Applicable Agency
strategic goals [Baseline at
MCR]

OCE A A

Tabl
I-4

2.b. Documentation of
program-level requirements
and constraints on the project
(from the Program Plan) and
stakeholder expectations,
including mission
objectives/goals and mission
success criteria 
[Baseline at SRR]

OCE A A

Tabl
I-4

2.c. Documentation of
driving mission, technical,
and programmatic ground
rules and assumptions 
[Baseline at SDR/MDR]

OCE A A

Tabl
I-4

3. Partnerships and
interagency and international
agreements [Baseline U.S.
partnerships and agreements
at SDR/MDR; Baseline
International agreements at
PDR]

OCE A A

Tabl
I-4

4. ASM minutes OCE A A

Tabl
I-4

5. NEPA compliance
documentation per NPR
8580.1

EMD A A

Tabl
I-4

6. Mishap Preparedness and
Contingency Plan [Baseline
at SMSR] [per NPR 8621.1]

OSMA A A

Project Technical Products

Tabl
I-4

1. Concept Documentation
[Approve at MCR]

OCE A

Tabl
I-4

2. Mission, Spacecraft,
Ground, and Payload
Architectures [Baseline
mission and spacecraft
architecture at SRR; Baseline
ground and payload
architectures at SDR/MDR] 

OCE A

Tabl
I-4

3. Project-Level, System, and
Subsystem Requirements
[Baseline project-level and
system-level requirements at
SRR; Baseline subsystem
requirements at PDR]

OCE A

Tabl
I-4

4. Design Documentation
[Baseline Preliminary Design
at PDR; Baseline Detailed
Design at CDR; Baseline
As-built hardware and
software at MRR/FRR]

OCE A

Tabl
I-4

5. Operations Concept
[Baseline at PDR]

OCE A

Tabl
I-4

6. Technology Readiness
Assessment Documentation 

OCE A

Tabl
I-4

7. Engineering Development
Assessment Documentation

OCE A
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Tabl
I-4

8. Heritage Assessment
Documentation

OCE A

Tabl
I-4

9. Safety Data Packages
[Baseline at CDR] 
[per NPRs 8715.3, 8735.1,
and 8735.2]

OSMA A

Tabl
I-4

10. ELV Payload Safety
Process Deliverables
[Baseline at SIR] [per NPR
8715.7]

OSMA A

Tabl
I-4

11. Verification and
Validation Report 
[Baseline at MRR/FRR]

OCE A

Tabl
I-4

12. Operations Handbook
[Baseline at ORR]

OCE A

Tabl
I-4

13. Orbital Debris
Assessment Report [Final at
SMSR] [per NPR 8715.6] 

OSMA A A

Tabl
I-4

14. End of Mission Plans per
NPR 8715.6/NASA-STD
8719.14, App B [Baseline at
SMSR]

OSMA A A

Tabl
I-4

15. Mission Report OCE A

Project Management,
Planning, and Control
Products

Tabl
I-4

1. Formulation Agreement
[Baseline for Phase A at
MCR; Baseline for Phase B
at SDR/MDR] 

OCE A A A

Tabl
I-4

2. Project Plan [Baseline at
PDR]

OCE A A A

Tabl
I-4

3. Plans for work to be
accomplished during next
Implementation life-cycle
phase [Baseline for Phase C
at PDR; Baseline for Phase D
at SIR; Baseline for Phase E
at MRR/FRR; Baseline for
Phase F at DR]

OCE A

Tabl
I-4

4. Documentation of
performance against
Formulation Agreement (see
#1 above) or against plans
for work to be accomplished
during Implementation
life-cycle phase (see #3
above), including
performance against
baselines and status/closure
of formal actions from
previous KDP

OCE A

Tabl
I-4

5. Project Baselines
[Baseline at PDR] 

OCE A

Tabl
I-4

5.a. Top technical, cost,
schedule and safety risks,
risk mitigation plans, and
associated resources

OCE A
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Tabl
I-4

5.b. Staffing requirements
and plans

OCE A

Tabl
I-4

5.c. Infrastructure
requirements and plans,
business case analysis for
infrastructure 
Alternative Future Use
Questionnaire (NASA Form
1739), per NPR 9250.1
[Baseline for NF 1739
Section A at SDR/MDR;
Baseline for NF 1739 Section
B at PDR]

FED 
OCFO

A

Tabl
I-4

5.d. Schedule [Baseline
Integrated Master Schedule
at PDR]

OCE A

Tabl
I-4

5.e. Cost Estimate
(Risk-Informed or
Schedule-Adjusted
Depending on Phase)
[Baseline at PDR]

OCE A

Tabl
I-4

5.f. Basis of Estimate (cost
and schedule) 

OCE A

Tabl
I-4

5.g. Joint Cost and Schedule
Confidence Level(s) and
supporting documentation
[Baseline at PDR]

CAD X A

Tabl
I-4

5.h. External Cost and
Schedule Commitments 
[Baseline at PDR]

OCE A A

Tabl
I-4

5.i. CADRe [Baseline at
PDR]

CAD X A

Tabl
I-4

6.
Decommissioning/Disposal
Plan [Baseline at DR] 

OCE A

Table I-5 Project Plan
Control Plans Maturity Matrix

Tabl
I-5

1. Technical, Schedule, and
Cost Control Plan 
[Baseline at SDR/MDR]

OCE A

Tabl
I-5

2. Safety and Mission
Assurance Plan [Baseline at
SRR] [per NPDs 8730.5 and
8720.1, NPRs 8715.3,
8705.2, 8705.6, and 8735.2,
and NASA Stds 8719.13 and
8739.8]

OSMA A

Tabl
I-5

3. Risk Management Plan
[Baseline at SRR] 
[per NPR 8000.4]

OSMA A

Tabl
I-5

4. Acquisition Plan [Baseline
at SRR] 

OCE A

Tabl
I-5

5. Technology Development
Plan (may be part of
Formulation Agreement)
[Baseline at MCR] 
[per NPR 7500.2]

OCT A
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Tabl
I-5

6. Systems Engineering
Management Plan [Baseline
at SRR]

OCE A

Tabl
I-5

7. Information Technology
Plan [Baseline at SDR/MDR]
[NPDs 2200.1 and 1440.6
and NPRs 2200.2, 1441.1,
2800.1, and 2810.1]

OCIO A

Tabl
I-5

8. Software Management
Plan(s) [Baseline at
SDR/MDR] [per NPR
7150.2 and
NASA-STD-8739.8]

OCE A

Tabl
I-5

9. Verification and
Validation Plan [Baseline at
PDR]

OCE A

Tabl
I-5

10. Review Plan [Baseline at
SRR]

OCE A

Tabl
I-5

11. Mission Operations Plan
[Baseline at ORR]

OCE A

Tabl
I-5

12. Environmental
Management Plan [Baseline
at SDR/MDR] [per NPR
8580.1]

EMD A

Tabl
I-5

13. Integrated Logistics
Support Plan [Baseline at
PDR] [per NPD 7500.1]

LMD A

Tabl
I-5

14. Science Data
Management Plan [Baseline
at ORR] [per NPD 2200.1
and NPRs 2200.2 and 1441.1]

SMD A

Tabl
I-5

15. Integration Plan
[Baseline at PDR]

OCE A

Tabl
I-5

16. Configuration
Management Plan [Baseline
at SRR] 

OCE A

Tabl
I-5

17. Security Plan [Baseline at
PDR] 
[per NPD 1600.2 and NPRs
1600.1 and 1040.1]

OPS A

Tabl
I-5

18. Project Protection Plan
[Baseline at PDR] 

OCE A

Tabl
I-5

19. Technology Transfer
(formerly Export) Control
Plan [Baseline at PDR] [per
NPR 2190.1]

OIIR A

Tabl
I-5

20. Knowledge Management
Plan [Baseline at PDR] [per
NPD 7120.4 and NPD
7120.6]

OCE A

Tabl
I-5

21. Human Rating
Certification Package [Initial
at SRR;certified at
MRR/FRR] [per NPR 8705.2]

OSMA A

Tabl
I-5

22. Planetary Protection Plan
[Baseline at PDR] 
[per NPD 8020.7 and NPR
8020.12]

SMD A
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Tabl
I-5

23. Nuclear Safety Launch
Approval Plan [Baseline at
SDR/MDR] [per NPR
8715.3]

OSMA A

Tabl
I-5

24. Range Safety Risk
Management Process
Documentation [Baseline at
SIR] [per NPR 8715.5]

OSMA A

Para # NPR 7120.5 Requirement
Statement

Require-ment
Owner

Tailor MD
AA

CD PM Com-ply? Justification Approval

Tabl
I-5

25. Education Plan [Baseline
at PDR]

OE A

Tabl
I-5

26. Communications Plan
[Baseline at PDR]

OComm A

Table I-6 Single-Project
Program Milestone Products
Maturity Matrix

Tabl
I-6

1. FAD [Baseline at MCR] OCE A A

Tabl
I-6

2. PCA [Baseline at PDR] OCE A

Tabl
I-6

3. Traceability of Agency
strategic goals and Mission
Directorate requirements and
constraints to
program/project-level
requirements and constraints
[Baseline at SRR]

OCE A A

Tabl
I-6

4. Documentation of driving
mission, technical, and
programmatic ground rules
and assumptions [Baseline at
SDR/MDR]

OCE A A

Tabl
I-6

5. Partnerships and
inter-agency and
international agreements
[Baseline U.S. partnerships
and agreements at
SDR/MDR; Baseline
international agreements at
PDR]

OCE A A

Tabl
I-6

6. ASM minutes OCE A A

Tabl
I-6

7. NEPA compliance
documentation per NPR
8580.1

EMD A A

Tabl
I-6

8. Mishap Preparedness and
Contingency Plan [Baseline
at SMSR]

OSMA A A

Single-Project Program
Technical Products

Tabl
I-6

1. Concept Documentation OCE A

NPR 7120.5E -- AppendixC Verify Current version before use at:
http://nodis3.gsfc.nasa.gov/ Page  76  of  141 

NPR 7120.5E -- AppendixC Verify Current version befor use at:
http://nodis3.gsfc.nasa.gov/ Page  76  of  141 

http://nodis3.gsfc.nasa.gov/
http://nodis3.gsfc.nasa.gov/


Tabl
I-6

2. Mission, Spacecraft,
Ground, and Payload
Architectures [Baseline
mission and spacecraft
architecture at SRR; baseline
ground and payload
architectures at SDR/MDR]

OCE A

Tabl
I-6

3. Project-Level, System, and
Subsystem Requirements
[Baseline project-level and
system-level requirements at
SRR; baseline subsystem
requirements at PDR]

OCE A

Tabl
I-6

4. Design Documentation
[Baseline Preliminary Design
at PDR; baseline Detailed
Design at CDR; baseline
as-built hardware and
software at MRR/FRR]

OCE A

Tabl
I-6

5. Operations Concept
[Baseline at PDR]

OCE A

Tabl
I-6

6. Technology Readiness
Assessment Documentation

OCE A

Tabl
I-6

7. Engineering Development
Assessment Documentation

OCE A

Tabl
I-6

8. Heritage Assessment
Documentation

OCE A

Tabl
I-6

9. Safety Data Packages
[Baseline at CDR]

OSMA A

Tabl
I-6

10. ELV Payload Safety
Process Deliverables
[Baseline at SIR]

OSMA A

Tabl
I-6

11. Verification and
Validation Report [Baseline
at MRR/FRR]

OCE A

Tabl
I-6

12. Operations Handbook
[Baseline at ORR]

OCE A

Tabl
I-6

13. Orbital Debris
Assessment Report [Final at
SMSR] [per NPR 8715.6]

OSMA A

Tabl
I-6

14. End of Mission Plans
[Baseline at SMSR] [per
NPR
8715.6/NASA-STD-8719.14,
App B]

OSMA A

Tabl
I-6

15. Mission Report OCE A

Single-Project Program
Management, Planning, and
Control Products

Tabl
I-6

1. Formulation Agreement
[Baseline for Phase A at
MCR; baseline for Phase B
at SDR/MDR]

OCE A A A

Tabl
I-6

2. Program Plan [Baseline at
PDR]

OCE A A A
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Tabl
I-6

3. Project Plan [Baseline at
PDR]

OCE A A A

Tabl
I-6

4. Plans for work to be
accomplished during next
Implementation life-cycle
phase [Baseline for Phase C
at PDR; baseline for Phase D
at SIR; baseline for Phase E
at MRR/FRR; baseline for
Phase F at DR]

OCE A

Tabl
I-6

5. Documentation of
performance against
Formulation Agreement (see
#1 above) or against plans
for work to be accomplished
during Implementation
life-cycle phase (see #3
above), including
performance against
baselines and status/closure
of formal actions from
previous KDP

OCE A

Tabl
I-6

6.Project Baselines [Baseline
at PDR]

OCE A

Tabl
I-6

6.a. Top technical, cost,
schedule and safety risks,
risk mitigation plans, and
associated resources

OCE A

Tabl
I-6

6.b. Staffing requirements
and plans

OCE A

Tabl
I-6

6.c. Infrastructure
requirements and plans,
business case analysis for
infrastructure Alternative
Future Use Questionnaire
(NASA Form 1739)
[Baseline for NF 1739
Section A at SDR/MDR;
Baseline for NF 1739 Section
B at PDR] [per NPR 9250.1]

FED OCFO A

Tabl
I-6

6.d. Schedule [Baseline
Integrated Master Schedule
at PDR]

OCE A

Tabl
I-6

6.e. Cost Estimate
(Risk-Informed or
Schedule-Adjusted
Depending on Phase)
[Risk-informed and
schedule-adjusted baseline at
PDR]

OCE A

Tabl
I-6

6.f. Basis of Estimate (cost
and schedule)

OCE A

Tabl
I-6

6.g. Joint Cost and Schedule
Confidence Level(s) and
supporting documentation
[Baseline at PDR]

CAD X A

Tabl
I-6

6.h. External Cost and
Schedule Commitments
[Baseline at PDR]

OCE A A

Tabl
I-6

6.i. CADRe [Baseline at
PDR]

CAD X A
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Tabl
I-6

7.
Decommissioning/Disposal
Plan [Baseline at DR]

OCE A

Table I-7 Single-Project
Program Plan Control Plans
Maturity Matrix

Tabl
I-7

1. Technical, Schedule, and
Cost Control Plan [Baseline
at SDR/MDR]

OCE A

Tabl
I-7

2. Safety and Mission
Assurance Plan [Baseline at
SRR]

OSMA A

Tabl
I-7

3. Risk Management Plan
[Baseline at SRR]

OSMA A

Tabl
I-7

4. Acquisition Plan [Baseline
at SRR]

OCE A

Tabl
I-7

5. Technology Development
Plan (may be part of
Formulation Agreement)
[Baseline at MCR]

OCT A

Tabl
I-7

6. Systems Engineering
Management Plan [Baseline
at SRR]

OCE A

Tabl
I-7

7. Product Data and
Life-Cycle Management Plan
[Initial at SDR/MDR] [per
NPR 7120.9]

OCE A

Tabl
I-7

8. Information Technology
Plan [Baseline at SDR/MDR]

OCIO A

Tabl
I-7

9. Software Management
Plan(s) [Baseline at
SDR/MDR]

OCE A

Tabl
I-7

10. Verification and
Validation Plan [Baseline at
PDR]

OCE A

Tabl
I-7

11. Review Plan [Baseline at
SRR]

OCE A

Tabl
I-7

12. Mission Operations Plan
[Baseline at ORR]

OCE A

Tabl
I-7

13. Environmental
Management Plan [Baseline
at SDR/MDR]

EMD A

Tabl
I-7

14. Integrated Logistics
Support Plan [Baseline at
PDR]

LMD A

Tabl
I-7

15. Science Data
Management Plan [Baseline
at ORR]

SMD A

Tabl
I-7

16. Integration Plan
[Baseline at PDR]

OCE A

Tabl
I-7

17. Threat Summary
[Baseline at PDR]

OCE X A

Tabl
I-7

18. Configuration
Management Plan [Baseline
at SRR]

OCE A
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Tabl
I-7

19. Security Plan [Baseline at
PDR]

OPS A

Tabl
I-7

20. Project Protection Plan
[Baseline at PDR]

OCE A

Tabl
I-7

21. Technology Transfer
(formerly Export) Control
Plan [Baseline at PDR]

OIIR A

Tabl
I-7

22.Knowledge Management
Plan [Baseline at PDR] [per
NPD 7120.4 and NPD
7120.6]

OCE A

Tabl
I-7

23. Human Rating
Certification Package [Initial
at SRR; certified at
MRR/FRR]

OSMA A

Tabl
I-7

24. Planetary Protection Plan
[Baseline at PDR]

SMD A

Tabl
I-7

25. Nuclear Safety Launch
Approval Plan [Baseline at
SDR/MDR]

OSMA A

Tabl
I-7

26. Range Safety Risk
Management Process
Documentation [Baseline at
SIR]

OSMA A

Tabl
I-7

27. Education Plan [Baseline
at PDR]

OE A

Tabl
I-7

28. Communications Plan
[Baseline at PDR]

OComm A

2.2.8 Projects in phases C and D
(and programs at the
discretion of the MDAA)
with a life-cycle cost
estimated to be greater than
$20 million and Phase E
project modifications,
enhancements, or upgrades
with an estimated
development cost greater
than $20 million shall
perform earned value
management (EVM) with an
EVM system that complies
with the guidelines in
ANSI/EIA-748, Standard for
Earned Value Management
Systems. 

OCE X A A

2.2.8.1 EVM system requirements
shall be applied to
appropriate suppliers, in
accordance with the NASA
Federal Acquisition
Regulation (FAR)
Supplement, and to in-house
work elements.

OCE X A

2.2.8.2 For projects requiring EVM,
Mission Directorates shall
conduct a pre-approval
integrated baseline review as
part of their preparations for
KDP C to ensure that the
project's work is properly
linked with its cost, schedule,

OCE A A

NPR 7120.5E -- AppendixC Verify Current version before use at:
http://nodis3.gsfc.nasa.gov/ Page  80  of  141 

NPR 7120.5E -- AppendixC Verify Current version befor use at:
http://nodis3.gsfc.nasa.gov/ Page  80  of  141 

http://nodis3.gsfc.nasa.gov/
http://nodis3.gsfc.nasa.gov/


linked with its cost, schedule,
and risk and that the
management processes are in
place to conduct project-level
EVM.

2.2.10 Each program and project
shall complete and maintain a
Compliance Matrix (see
Appendix C) for this NPR
and attach it to the
Formulation Agreement for
projects in Formulation
and/or the Program or Project
Plan. The program or project
will use the Compliance
Matrix to demonstrate how it
is complying with the
requirements of this
document and verify the
compliance of other
responsible parties.

OCE X A

2.3.1 Each program and project
shall have a Decision
Authority who is the
Agency's responsible
individual who determines
whether and how the
program or project proceeds
through the life cycle and the
key program or project cost,
schedule, and content
parameters that govern the
remaining life-cycle
activities. 

OCE X A

2.3.1.1 The NASA AA shall approve
all Agency Baseline
Commitments (ABCs) for
programs requiring an ABC
and projects with a life-cycle
cost greater than $250
million.

OCE X A A

2.3.2 Each program and project
shall have a governing PMC.

OCE X A

2.3.3 The Center Director (or
designee) shall oversee
programs and projects
usually through the CMC,
which monitors and evaluates
all program and project work
(regardless of category)
executed at that Center. 

OCE X A

2.3.4 Following each LCR, the
independent SRB and the
program or project shall brief
the applicable management
councils on the results of the
LCR to support the councils'
assessments. 

OCE X A A A

2.4.1 After reviewing the
supporting material and
completing discussions with
concerned parties, the
Decision Authority
determines whether and how
the program or project
proceeds into the next phase
and approves any additional

OCE X A
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and approves any additional
actions. These decisions shall
be summarized and recorded
in the Decision Memorandum
signed at the conclusion of
the governing PMC by all
parties with supporting
responsibilities, accepting
their respective roles.

2.4.1.1 The Decision Memorandum
shall describe the constraints
and parameters within which
the Agency, the program
manager, and the project
manager will operate; the
extent to which changes in
plans may be made without
additional approval; any
additional actions that came
out of the KDP; and the
supporting data (i.e., the cost
and schedule datasheet) that
provide further details. 

OCE X A A

2.4.1.2 A divergence from the
Management Agreement that
any party identifies as
significant shall be
accompanied by an
amendment to the Decision
Memorandum.

OCE X A A

2.4.1.3 During Formulation, the
Decision Memorandum shall
establish a target life-cycle
cost range (and schedule
range, if applicable) as well
as the Management
Agreement addressing the
schedule and resources
required to complete
Formulation.

OCE X A A

2.4.1.5 All projects and
single-project programs shall
document the Agency's
life-cycle cost estimate and
other parameters in the
Decision Memorandum for
Implementation (KDP C),
and this becomes the ABC. 

OCE X A A

2.4.1.6 Tightly coupled programs
shall document their
life-cycle cost estimate, in
accordance with the
life-cycle scope defined in
the FAD or PCA, and other
parameters in their Decision
Memorandum and ABC at
KDP I.

OCE X A A

2.4.1.7 Programs or projects shall be
rebaselined when: (1) the
estimated development cost
exceeds the ABC
development cost by 30
percent or more (for projects
over $250 million, also that
Congress has reauthorized
the project); (2) the NASA
AA judges that events
external to the Agency make

OFCO X A A
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external to the Agency make
a rebaseline appropriate; or
(3) the NASA AA judges
that the program or project
scope defined in the ABC has
been changed or the tightly
coupled program or project
has been interrupted. 

2.4.2 All programs and projects
develop cost estimates and
planned schedules for the
work to be performed in the
current and following
life-cycle phases (see
Appendix I tables). As part of
developing these estimates,
the program or project shall
document the basis of
estimate (BOE) in retrievable
program or project records.

OCE X A

2.4.3 Tightly coupled and
single-project programs
(regardless of life-cycle cost)
and projects (with an
estimated life-cycle cost
greater than $250 million)
shall develop probabilistic
analyses of cost and schedule
estimates to obtain a
quantitative measure of the
likelihood that the estimate
will be met in accordance
with the following
requirements. 

CAD X A

2.4.3.1 Tightly coupled and
single-project programs
(regardless of life-cycle cost)
and projects (with an
estimated life-cycle cost
greater than $250 million)
shall provide a range of cost
and a range for schedule at
KDP 0/KDP B, each range
(with confidence levels
identified for the low and
high values of the range)
established by a probabilistic
analysis and based on
identified resources and
associated uncertainties by
fiscal year.

CAD X A

2.4.3.2 At KDP I/KDP C, tightly
coupled and single-project
programs (regardless of
life-cycle cost) and projects
(with an estimated life-cycle
cost greater than $250
million) shall develop a
resource-loaded schedule and
perform a risk-informed
probabilistic analysis that
produces a JCL. 

CAD X A
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2.4.4 Mission Directorates shall
plan and budget tightly
coupled and single-project
programs (regardless of
life-cycle cost) and projects
(with an estimated life-cycle
cost greater than $250
million) based on a 70
percent joint cost and
schedule confidence level or
as approved by the Decision
Authority.

CAD X A

2.4.4.1 Any JCL approved by the
Decision Authority at less
than 70 percent shall be
justified and documented.

CAD X A A

2.4.4.2 Mission Directorates shall
ensure funding for these
projects is consistent with the
Management Agreement and
in no case less than the
equivalent of a 50 percent
JCL.

CAD X A

2.4.5 Loosely coupled and
uncoupled programs are not
required to develop program
cost and schedule confidence
levels. These programs shall
provide analysis that
provides a status of the
program's risk posture that is
presented to the governing
PMC as each new project
reaches KDP B and C or
when a project's ABC is
rebaselined.

OCE X A A

3.3.1 Programs and projects shall
follow the Technical
Authority process established
in Section 3.3 of this NPR.

OCE X A A A

3.4.1 Programs and projects shall
follow the Dissenting
Opinion process in this
Section 3.4.

OCE X A A A

3.5.1 Programs and projects shall
follow the tailoring process
in this Section 3.5.

OCE X A A A

3.5.5 A request for a permanent
change to a prescribed
requirement in an Agency or
Center document that is
applicable to all programs
and projects shall be
submitted as a "change
request" to the office
responsible for the
requirements policy
document unless formally
delegated elsewhere.

OCE X A A A
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3.6.1 A Center negotiating
reimbursable space flight
work with another agency
shall propose NPR 7120.5 as
the basis by which it will
perform the space flight
work.

OCE X A A

3.7.1 Each program and project
shall perform and document
an assessment to determine
an approach that maximizes
the use of SI. 

OCE X A
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Appendix D. Program Commitment
Agreement Template
D.1 PCA Title Page

Figure D-1 Program Commitment Agreement Title Page 

D.2 PCA Template
PROGRAM COMMITMENT AGREEMENT

(PROGRAM TITLE) 

1.0 PROGRAM OBJECTIVES 

Identify the broad program objectives. Describe the program's relationship to Mission Directorate
goals and objectives as documented in the Directorate's plan. Convey the public good of the program
to the taxpayer, stated in a way that can be understood by the average citizen. 

2.0 PROGRAM OVERVIEW 

Describe the strategy to achieve the above-mentioned objectives. Relationships with external
organizations, other agencies, or international partners should be addressed if achievement of the
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program objectives is dependent on their performance. Identify the associated projects to be included
in the program as of the writing date. Specify the type of program (i.e., single-project, uncoupled,
loosely coupled, or tightly coupled) and the basis for that classification. 

3.0 PROGRAM AUTHORITY 

Describe the NASA organizational structure for managing the program and projects from the
MDAA to the NASA Center project managers. Include lines of authority and reporting, Center(s)
responsibilities, the governing Program Management Councils (PMCs) for the oversight of the
program and its known projects, and the approving official for new projects. Identify any delegated
Decision Authority, per Section 2.3 of this NPR. 

4.0 TECHNICAL PERFORMANCE COMMITMENT 

Summarize the technical performance requirements, identifying baselines and thresholds needed to
achieve the program objectives, as applicable. If the objectives include a technical performance
target (goal) in addition to a threshold requirement, the commitment could be stated as a range.
Demonstrate traceability to Agency strategic goals and outcomes and Agency requirements. 

5.0 SCHEDULE COMMITMENT 

Identify the following key target milestones for each project in the program, such as: 

1. Start of Formulation. 

2. Target date or timeframe for the SDR or MDR. 

3. Target date or timeframe for the PDR or the start of implementation. 

4. Start of operations. 

5. End of prime operations and/or disposal, if applicable. 

6. Other milestones or time periods, as appropriate, for a specific program/project. 

6.0 COST COMMITMENT 

Provide the estimated cost range for the program for the ten-year period beginning in the current
fiscal year at a level of detail that identifies the approved individual projects. Identify the constraints
and assumptions used to develop this estimated cost range and specifically identify those
assumptions that drive the range. This cost range should contain all costs necessary to perform the
program, including, but not limited to, customary project activities, required technology
developments, facilities costs, launch vehicles, tracking, operations and sustainment, data analysis,
and disposal. Either reference the most recent Agency budget to provide the first five years of the
estimated program cost or provide the budget required for the next five years. The cost range should
be updated when program content changes, such as the addition of new projects entering
Implementation or when the estimated cost changes. Reference the annual budget contained in the
Integrated Budget and Performance Document (IBPD) for cost phasing. The cost range should be
updated when program content changes, such as the addition of new projects entering
Implementation. 

7.0 ACQUISITION STRATEGY 

Provide a high-level summary of the Acquisition Plan (described in Appendix G, Section 3.4) to
reflect the results of the process for acquisition process and the Acquisition Strategy Meeting
(ASM). 
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8.0 HIGH-RISK AREAS 

Identify the areas of highest risk for the program (covering safety, technical, institutional, cost, and
schedule issues) in which failure may result in changes to the program/project baseline cost,
schedule, safety, or technical performance requirements. This section should identify, where
possible, the specific risk drivers, such as high-risk technologies upon which the program is
dependent, and mitigation options. 

9.0 INTERNAL AGREEMENTS 

If the program is dependent on other NASA activities outside of the MDAA's control to meet
program objectives, identify the required support and list any formal agreements required. 

10.0 EXTERNAL AGREEMENTS 

Explain the involvement of external organizations, other agencies, or international support necessary
to meet the program objectives. Include a brief overview of the program/project relationships with
such external organizations. Include an identification of the commitments being made by the
external organizations, other agencies, or international partners and a listing of the specific
agreements to be concluded. Any unique considerations affecting implementation of required NASA
policies and processes necessitated by the external involvement should be clearly identified. 

11.0 REVIEWS 

Specify the program and project life-cycle reviews (per figures 2-2, 2-3, 2-4, and 2-5 in 

Chapter 2) that are required to be conducted during the Implementation Phase. Include any other
requirements, e.g., the ASM, and any known unique considerations, e.g., international participation. 

12.0 OUTCOMES 

Identify the discrete set of expected deliverables (outcomes) that flow from the Agency goals and
objectives, as defined in the Agency Strategic Plan. 

13.0 WAIVERS AND DEVIATIONS 

Identify known waivers or deviations that will be sought for the program. Provide a rationale
consistent with program characteristics such as scope, complexity, visibility, cost, safety, and
acceptable risk. 

14.0 PCA ACTIVITIES LOG 

Provide and maintain a log of all PCA activities, including revisions that reflect all waivers to the
original PCA. This log includes the information shown in Table D-1 and may be supplemented with
an attached addendum for each change, describing the change. The PCA should be updated to add
approved projects or whenever substantial change makes it necessary. 

Table D-1 Sample Program Commitment Agreement Activities Log 

Termination MDAA Associate
Administrator

Date Event Change Addendum Review Req'd Signature Signature

dd/mm/yy Revalidation None N/A No

dd/mm/yy Revalidation None N/A No

NPR 7120.5E -- AppendixD Verify Current version before use at:
http://nodis3.gsfc.nasa.gov/ Page  88  of  141 

NPR 7120.5E -- AppendixD Verify Current version befor use at:
http://nodis3.gsfc.nasa.gov/ Page  88  of  141 

http://nodis3.gsfc.nasa.gov/
http://nodis3.gsfc.nasa.gov/


dd/mm/yy Approval of new
project

Addition of
Project N

Ref. #1 No
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Appendix E. Formulation Authorization
Document Template
E.1 Program FAD Title Page

 

Figure E-1 Program Formulation Authorization Document Title Page 

E.2 Project FAD Title Page
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Figure E-2 Project Formulation Authorization Document Title Page 

E.3 Program/Project FAD Template
[Program/Project Name] Formulation Authorization Document 

[short title or acronym][ 

1.0 PURPOSE 

Describe the purpose of the program/project, including a clear traceability from the goals and
objectives in the Mission Directorate Strategies or Program Plan, as applicable. This need is
independent of any particular technological solution and is stated in terms of functional capabilities. 

2.0 AUTHORITY 

Describe the NASA organizational structure for managing the Formulation process from the
Mission Directorate Associate Administrator (MDAA) to the NASA Center program/project
managers, as applicable. Include lines of authority, coordination, and reporting. For projects and
single-project programs, the Formulation Authorization Agreement (FAD) provides the basis for the
project's Formulation Agreement. 

3.0 PROGRAM/PROJECT GOALS AND OBJECTIVES 

Describe the level or scope of work, goals, and objectives to be accomplished in the Formulation
Phase, Formulation cost targets and constraints, the time available, and any other constraints. 

4.0 INTERNAL PARTICIPANTS 

Identify Mission Directorates, Mission Support Offices, and Centers to be involved in the activity,
their scope of work, and any known constraints related to their efforts (e.g., the program/project will
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be co-funded by a different Mission Directorate). 

5.0 EXTERNAL PARTICIPANTS 

Identify participation external to NASA to be involved in the activity, their scope of work, and any
known constraints related to their efforts (e.g., the program/project will be co-funded by the external
participant). 

6.0 BUDGET AND COST ESTIMATE 

Identify, by fiscal year, the funding that will be committed to the program/project during each year
of project Formulation. If the Formulation period is less than five years, provide estimated annual
costs through the next five years. For projects, provide an estimated life-cycle cost range that is
consistent with this five-year cost runout. 

7.0 SCHEDULE 

For each project, provide the planned date for the completion of Phase A and estimated completion
of Phase B. Provide an estimated date (or range) for the completion of project development. Specify
the planned prime operations period. 

8.0 LIFE-CYCLE REVIEWS 

Specify the program and project life-cycle reviews (per figures 2-2, 2-3, 2-4, and 2-5 in 

Chapter 2 of this NPR) that are required to be conducted during the Formulation Phase. Include any
other requirements, e.g., the ASM, and any known unique considerations, e.g., international
participation. 
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Appendix F. Project Formulation Agreement
Template
F.1 Formulation Agreement Template Instructions
F.1.1 The Formulation Agreement represents the project's or single-project program's response to
the Formulation Authorization Document. (See Appendix E.) It establishes technical and acquisition
work that needs to be conducted during Formulation and defines the schedule and funding
requirements during Phase A and Phase B for that work. The Agreement focuses on the project or
single-project program activities necessary to accurately characterize the complexity and scope of
the project or single-project program; increase understanding of requirements; and identify and
mitigate high technical, acquisition, safety, cost, and schedule risks. It identifies and prioritizes the
Phase A and Phase B technical and acquisition work that will have the most value and enables the
project or single-project program to develop high-fidelity cost and schedule range estimates at KDP
B and high-fidelity cost and schedule commitments at KDP C. 

F.1.2 The Formulation Agreement serves as a tool for communicating and negotiating the project's
or single-project program's Formulation plans and resource allocations with the program and
Mission Directorate. It allows for differences in approach between competed versus assigned
missions. Variances with NPR 7120.5 product maturities as documented in Appendix I of NPR
7120.5 are identified with supporting rationale in the Agreement. The approved Agreement serves as
authorization for these variances. The Agreement is approved and signed at KDP A and is updated
and resubmitted for signature at KDP B. The Formulation Agreement for KDP A includes detailed
Phase A information and preliminary Phase B information. The Formulation Agreement for KDP B
identifies the progress made during Phase A and updates and details Phase B. 

F.1.3 Each section of the Formulation Agreement template is required.If a section is not applicable
to a particular project or single-project program, the project or single-project program indicates that
in the appropriate section and provides a rationale. If a section is applicable but the project or
single-project program desires to omit the section or parts of a section, then a waiver or deviation
needs to be obtained in accordance with the tailoring process for NPR 7120.5. (See Section 3.5.)
Approvals for waivers are documented in the Compliance Matrix, and the Compliance Matrix for
this NPR is attached to the Formulation Agreement. If the format of the completed project or
single-project Formulation Agreement differs from this template, a cross-reference table indicating
where the information for each template paragraph is needs to be provided with the document when
it is submitted for the MDAA signature. 

F.1.4 The approval signatures of MDAA, the Center Director, and the program manager certify that
the Formulation Agreement implements all the Agency's applicable institutional requirements or that
the owner of those requirements, e.g., Safety and Mission Assurance, has agreed to the modification
of those requirements contained in the Formulation Agreement. 

F.1.5 Products developed as part of or as a result of the Formulation Agreement may be
incorporated into the Project or Single-Project Program Plan, if appropriate, as the Project or
Single-Project Program Plan is developed during Formulation. The project or single-project program
may use the preliminary Project or Single-Project Program Plan to describe and control the project's
or single-project program's execution as long as the Project or Single-Project Program Plan does not
conflict with the Formulation Agreement. 
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F.2 Formulation Agreement Title Page

 

Figure F-1 Formulation Agreement Title Page 

F.3 Formulation Agreement Template

[Project or Single-Project Program Name] Formulation Agreement 

[short title or acronym] 

1.0 Purpose 

Describe the purpose of the program/project, including traceability from Formulation Authorization
Agreement (FAD). (See Appendix E.) 

2.0 Project or Single-Project Program Formulation Framework 

Identify the project or single-project program organization chart for Formulation; identify the initial
project or single-project program team, key personnel, and responsible Centers and partnerships (as
known) that will contribute during Formulation. Define major roles and responsibilities and identify
any Boards and Panels that will be used during Formulation for decision making and managing
project or single-project program processes. 

3.0 Project or Single-Project Program Plan and Project or Single-Project Program Control
Plans 
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Document the project's or single-project program's proposed milestones for delivery of the Project or
Single-Project Program Plan and project or single-project program control plans on the project or
single-project program schedule and provide rationale for any differences from requirements in
product maturities as documented in Appendix I of NPR 7120.5. 

4.0 Project or Single-Project Program, System, and Subsystem Requirements Flow Down 

Document the project's or single-project program's proposed milestones for flow down of
requirements to the project or single-project program, system, and subsystem levels on the project or
single-project program schedule, and provide rationale for any differences from requirements in
product maturities as documented in Appendix I of NPR 7120.5. Document the project or
single-project program schedule for development of any models needed to support requirements
development. 

5.0 Mission Scenario, Architectures, and Interfaces 

Document the project's or single-project program's proposed milestones for producing the mission
concept, mission scenario (or design reference mission), concept of operations, and mission,
spacecraft, payload, and ground systems architectures down to the level of subsystem interfaces.
Include these milestones on the project or single-project program schedule and provide rationale for
any differences from requirements documented in the tables in Appendix I of this NPR. 

Reference documentation of the feasible concept, concepts already evaluated, and plans for
additional concepts to be evaluated during Formulation. Documentation should include ground
rules, assumptions, and constraints used for analysis; key architecture drivers, such as redundancy;
preliminary key performance parameters; top-level technical parameters and associated margins; and
preliminary driving requirements. Documentation should also include feasible candidate
architectures; open architecture issues and how and when those issues will be resolved; basic
descriptions of each element; and descriptions of interfaces between elements. 

At KDP B update the approved concept and architecture, including a preliminary definition of the
operations concept and updated description of composition of payload/suite of instruments. Identify
the work required to close all architecture and architectural interface issues. 

6.0 Trade Studies 

[Identify spacecraft and ground systems design trade studies planned during phases A and B,
including trade studies that address performance versus cost and risk.] 

7.0 Risk Mitigation 

[Document plans for managing risks during Formulation. Identify the project's or single-project
program's major technical, acquisition, safety, cost, and schedule risks to be addressed during
Formulation, including risks likely to drive the project's or single-project program's cost and
schedule range estimates at KDP B, and cost and schedule estimates at KDP C. Describe the
associated risk mitigation plans. Provide rationale for addressing these risks during Formulation. 

Document the project's or single-project program's risk mitigation schedule and funding
requirements. Include intermediate milestones and expected progress by KDP B and KDP C.] 

8.0 Technology Readiness Assessment and Development 

[Identify the specific new technologies (Technology Readiness Levels (TRL) less than 6) that are
part of this project or single-project program; their criticality to the project's or single-project
program's objectives, goals, and success criteria; and the current status of each planned technology
development, including TRL and associated risks. Describe the specific activities and risk mitigation
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plans, the responsible organizations, models, and key tests to ensure that the technology maturity
reaches TRL 6 by PDR. (Refer to NPR 7120.8 for TRL definitions.) 

Identify off-ramp decision gates and strategies for ensuring there are alternative development paths
available if technologies do not mature as expected. Identify potential cost, schedule, or performance
impacts if the technology developments do not reach the required maturity levels. 

Provide technology development schedules, including intermediate milestones and funding
requirements, during Phases A and B for each identified technology development to achieve TRL 6
by PDR. Describe expected status of each technology development at SRR, MDR/SDR, and PDR.
Reference the preliminary or final Technology Development Plan for details as applicable. Describe
how the program will transition technologies from the development stage to manufacturing,
production, and insertion into the end system. Identify any potential costs and risks associated with
the transition to manufacturing, production, and insertion. Develop and document appropriate
mitigation plans for the identified risks.] 

9.0 Engineering Development Assessment, Prototyping, and Software Models 

[Identify major engineering development risks and any engineering prototyping or software model
development that needs to be accomplished during phases A and B to reduce development risk
(Engineering development risks include components and assemblies that have not been previously
built or flown in the planned environment or that have been significantly modified in functionality,
interfaces, power consumption, size, or use of materials.). Provide rationale and potential impacts to
project or single-project program performance, cost, and schedule if development risks are not
addressed. Describe the scope of the prototyping and modeling activities and the expected reduction
of cost and risk by performing this work during Formulation. Include the project or single-project
program's testing philosophy, including functional, environmental, and qualification testing, any life
testing and protoflight test plans, and rationale. 

Describe the prototypes and software models to be built, their fidelity (form, fit, and function, etc.),
test environments and objectives, and test dates. Identify any design alternatives if irresolvable
problems are encountered. 

Provide prototype and software model development and test schedules, including intermediate
milestones and funding requirements during phases A and B. Describe expected status and
accomplishments for each prototype or software model at SRR, MDR/SDR, and PDR.] 

Focus during Phase A should be on component and subassembly prototypes built to approximately
the correct size, mass, and power, with "flight-like" parts and materials, and tested in a laboratory
environment over the extremes of temperature and radiation (if relevant). Focus during Phase B
should be on testing form, fit, and function prototypes over the extremes of what will be experienced
during flight. 

Identify key performance parameters, associated modeling methodologies, and methods for tracking
KPPs throughout Formulation. 

10.0 Heritage Assessment and Validation 

[Identify the major heritage hardware and software assumptions and associated risks and the
activities and reviews planned to validate those assumptions during Formulation. Identify schedule
and funding requirements for those activities.] 

11.0 Acquisition Strategy and Long-lead Procurements 

[Identify acquisition and partnership plans during Formulation. Document the project's or
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single-project program's proposed milestones for in-house work and procurements, including
completing any Contract Statements of Work (SOW) and Requests for Proposal (RFP) during the
Formulation phase. Identify long-lead procurements to be initiated and provide associated rationale.
Identify procurements of material and services necessary for life-cycle sustainment. Identify
anticipated partnerships (other government agencies and U.S. and international partners), if any,
including roles and contributed items and plans for getting commitments for contributions and
finalizing open inter-agency agreements, domestic partnerships, and foreign contributions. Point to
the preliminary or final Acquisition Plan for details, as applicable. 

Identify major acquisition risks, including long-lead procurement risks and partnership risks. 

Identify funding requirements for procurement activities, long-lead procurements, and partnerships.] 

12.0 Formulation Phase Reviews 

[Identify and provide schedules for the project or single-project program life-cycle reviews (SRR,
SDR/MDR) and the system and subsystem-level reviews to be held during Formulation. Include
inheritance reviews, prototype design reviews, technology readiness reviews, fault protection
reviews, etc., necessary to reduce risk and enable more accurate cost and schedule range estimates at
KDP B and more accurate cost and schedule estimates at KDP C.] 

13.0 Formulation Phase Cost and Schedule Estimates 

[Document the project's or single-project program's Formulation Phase schedule and phased funding
requirements, including cost and schedule margins, aligned with the project or single-project
program Work Breakdown Structure (WBS). Identify the critical path. 

Ensure that all funding requirements in this Agreement are included and clearly identifiable.
Summarize funding requirements both in dollars and estimated percent of total costs phases A-D. 

Ensure that the schedules for all technology development, engineering prototyping, procurement and
risk mitigation activities, and milestones identified in this Agreement are included and clearly
identifiable. Provide schedule details to the appropriate level to justify Formulation funding
requirements (typically subsystem level). 

Include any additional milestones required in product maturities as documented in Appendix I in
NPR 7120.5, including the development of life-cycle cost and schedule ranges due at KDP B and the
JCL at KDP C, if required. 

Identify the schedule for developing the project's or single-project program's EVM capabilities, if
EVM is required. 

14.0 Leading Indicators 

Project or single-project programs develop and maintain the status of a set of programmatic and
technical leading indicators to ensure proper progress and management of the project or
single-project program are achieved during Formulation. These include: 

• Requirement Trends (percent growth, TBD/TBR (to be resolved) closures, number of requirement
changes); 

• Interface Trends (percent Interface Control Document (ICD) approvals, TBD/TBR burn down,
number of interface requirement changes); 

• Review Trends (Review Item Discrepancy (RID)/Request for Action (RFA)/Action Item burn
down per review); 
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• Formulation Cost Trends (Plan, actual, UFE, NOA); 

• Schedule Trends (slack/float, critical milestone dates); 

• Staffing Trends (Full-Time Employee (FTE)/Work Year Equivalent (WYE)); 

• Technical Performance Measures (Mass margin, power margin); and 

• Additional project or single-project program-specific indicators, as needed. 

These indicators are further explained in the NASA Space Flight Program and Project Management
Handbook and in a white paper on the Program and Project Management Communities of Practice
Web site. 

15.0 Appendices 

Appendix A Acronyms
Appendix B Definitions
Appendix C Compliance Matrix for this NPR
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Appendix G. Program Plan Template
G.1 Template Instructions
G.1.1 The Program Plan is an agreement among the program manager, Center Director, and Mission
Directorate Associate Administrator (MDAA). Other Center Directors providing a significant
contribution to the program also concur with the Program Plan to document their commitment to
provide required Center resources. The Program Plan defines the goals and objectives of the
program, the environment within which the program operates, and the Management Agreement
commitments of the program, including identifying the high-level requirements on both the program
and each constituent project. These requirements on the project may be in the body of the Plan or
added as appendices. The Program Plan is to be updated and approved during the program life cycle
if warranted by changes in the stated Management Agreement commitments. 

G.1.2 In this Program Plan template, all subordinate plans, collectively called control plans, are
required unless they are not applicable. They are based on requirements in NASA Policy Directives
(NPDs) and NASA Procedural Requirements (NPRs) that affect program/project planning. For
tightly coupled programs, the SMA Plan, Risk Management Plan, Product Data and Life-Cycle
Management (PDLM) Plan, and SEMP are required to be stand-alone plans with summaries and
references provided in the Program Plan. If a control plan is not applicable to a particular program,
indicate that by stating it is not applicable in the appropriate section and provide a rationale. The
remaining control plans can either be part of the Program Plan or separate stand-alone documents
referenced in the appropriate part of the Program Plan. In the case of the latter, the Program Plan
contains a summary of and reference to the stand-alone document; the approval authority for the
stand-alone Control Plan is the program manager. 

G.1.3 Each section of the Program Plan template is required. If a section is not applicable to a
particular program, indicate in the appropriate section and provide a rationale. If a section is
applicable but the program desires to omit the section or parts of a section, then a waiver needs to be
obtained in accordance with the requirement tailoring process for NPR 7120.5. Approvals are
documented in Part 4.0, Waivers or Deviations Log, of the Program Plan. In addition, the program's
Compliance Matrix for this NPR is attached to the Program Plan. If the format of the completed
Program Plan differs from this template, a cross-reference table indicating where the information for
each template paragraph is needs to be provided with the document when it is submitted for MDAA
signature. 

G.1.4 The approval signatures of the MDAA, the Center Director, and the program manager certify
that the Program Plan implements all the Agency's applicable institutional requirements or that the
authority responsible for those requirements, e.g., Safety and Mission Assurance, have granted a
deviation or waiver to the modification of those requirements. 

G.1.5 Single-project programs may combine the Program and Project Plans into a single document if
the MDAA agrees. 

G.2 Program Plan Title Page
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Figure G-1 Program Plan Title Page 

G.3 Program Plan Template
[Program Name] Program Plan]

[short title or acronym] 

1.0 PROGRAM OVERVIEW 

1.1 Introduction 

Briefly describe the background of the program and its current status, including results of
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Formulation activities, decisions, and documentation. 

1.2 Goals and Objectives 

State program goals and specific objectives, and provide clear traceability to the Agency's strategic
goals and to Mission Directorate strategic goals and objectives. Program performance goals and
their relationship to NASA program goals set forth in NPD 1001.0, NASA Strategic Plan should be
expressed in an objective, quantifiable, and measurable form. Goals and objectives should include
specific commitments to safety and mission success. 

1.3 Program Architecture 

Briefly describe the architecture of the program, its major components, and the way they will be
integrated. Describe how the major program components are intended to operate together, and with
legacy systems, as applicable, to achieve program goals and objectives. Specify the type of program
(i.e., single-project, uncoupled, loosely coupled, or tightly coupled) and the basis for that
classification. 

Provide a summary-level technical description of the program, including constituent projects and
operations concepts. The description should also include mission description, program interfaces,
facilities, logistics concepts, planned mission results, and data analysis, archiving, and reporting.
Identify driving ground rules and assumptions and major constraints affecting program systems
development (e.g., cost, launch window, required launch vehicle, mission planetary environment,
fuel/engine design, and foreign partners). 

Describe how the program will relate to other organizations within and outside NASA. Reference
Section 3.4, Acquisition Plan of this document (below) or provide the following information here: 

For organizations within NASA, describe the roles of each in the program, including technology
efforts, space communications, and launch services. 

For organizations outside NASA, describe the role of each in the program, including other
government agencies, academia, industry, and international partners as they are known at the start of
the program. 

1.4 Stakeholder Definition 

Identify the main stakeholders of the program (e.g., PI, science community, technology community,
public, education community, and Mission Directorate sponsor(s)) and the process to be used within
the program to ensure stakeholder advocacy. 

1.5 Program Authority, Management Approach, and Governance Structure 

Describe the program management structure, including each participating organization's
responsibilities. Identify: 

The Center where the program manager resides; and 
Each Center's responsibilities, as they relate to their respective requirement allocations referenced
in Section 2.1, Requirements Baseline below.

Describe the chain of accountability and decision path outlining the roles and responsibilities of
the Mission Directorate sponsor(s), program manager, Center Director, and other authorities
(including the Technical Authorities), as required. Provide a high-level description of the project's
organization within the program, showing the chain of accountability. Describe clear lines of
authority from projects and Centers to the program, and to the Mission Directorate, and frequency
of reporting for each. Illustrate the organization graphically. Describe the process by which
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of reporting for each. Illustrate the organization graphically. Describe the process by which
projects are formulated, approved, and terminated. 

1.6 Implementation Approach 

Describe briefly the implementation approach of the program, including any applicable guidance or
direction from the ASM review, the acquisition strategy (e.g., in-house, NASA Centers, and
contractor primes), partners, and partner contributions, if appropriate. Include make-or-buy decision
plans and trade studies. 

Describe how knowledge management, lessons learned, and participating NASA Centers'
implementation policies and practices will be utilized in the execution of the program. (Note: For
tightly coupled programs, the program manager, the NASA Chief Engineer, and the Center Chief
Engineers (or designees) participating in the program establish the engineering best practices for the
program. These decisions are documented here.) Document the agreements on the use of
implementation policies and practices between the program manager and participating NASA
Centers in this section (or in appendices to the document), along with the program's approach to
ensuring that interfaces do not increase risk to mission success. 

2.0 PROGRAM BASELINES 

2.1 Requirements Baseline 

Program Requirements. Document the high-level program requirements, including performance,
safety, and programmatic requirements and correlate them to Agency and Mission Directorate
strategic objectives and requirements. Describe the process by which program requirements are
verified for compliance. Describe the process for controlling changes to program requirements.
Document the traceability of requirements that flow down from Agency- and Center-level policy to
the program and from the program to projects. 

Requirements Documentation. For tightly coupled programs and single-project programs,
decompose these high-level requirements into requirements on constituent projects or systems,
specified herein or in a separate, configuration-controlled, program requirements document to be
prepared by the program manager and approved by the MDAA. Additional concurrences may be
required at the option of the NASA AA. There may also be subordinate project requirements
documents controlled at lower levels. 

For uncoupled or loosely coupled programs, apply these high-level requirements to generate the
program's requirements on each constituent project. This documentation is controlled by the Mission
Directorate and may be located in the body of the Program Plan or in a subsequent appendix.
Requirements thus documented, and any subsequent changes, require approval of the program
manager, MDAA, and participating Center Director(s). 

Program Requirements on Projects. For each project, provide a top-level description, including the
mission's science or exploration objectives. Document the project's category, governing PMC, and
risk classification. Describe the project's mission, performance, and safety requirements. For science
missions, include both baseline science requirements and threshold science requirements. (See
Appendix A for definitions.) Identify the mission success criteria for each project based on the
threshold science requirements. State each requirement in objective, quantifiable, and verifiable
terms. Identify the project's principal schedule milestones, including Preliminary Design Review
(PDR), Critical Design Review (CDR), launch, mission operational-critical milestones, and the
planned decommissioning date. State the development and/or total life-cycle cost constraints on the
project. Set forth any budget constraints by fiscal year. State the specific conditions under which a
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project Termination Review would be triggered. Describe any additional requirements on the project
(e.g., international partners). If the mission characteristics indicate a greater emphasis is necessary
on maintaining technical, cost, or schedule, then identify which is most important (e.g., state if the
mission is cost capped; or if schedule is paramount, as for a planetary mission; or if it is critical to
accomplish all of the technical objectives, as for a technology demonstration mission). 

2.2 WBS Baseline 

Provide the program's Work Breakdown Structure (WBS) and WBS dictionary down to the project
level developed in accordance with guidance provided by the NASA WBS Handbook,
NASA/SP-2010-3404, which can be found on the OCE tab under the "Other Policy Documents"
menu in NODIS. The WBS will support cost and schedule allocation down to a project level that
allows for unambiguous cost reporting. 

2.3 Schedule Baseline 

Present a summary of the program's integrated master schedule (IMS), including all critical
milestones, major events, life-cycle reviews, and KDPs throughout the program life cycle. The
summary of the master schedule should include the logical relationships (interdependencies) for the
various program elements and projects and critical paths, as appropriate. Identify driving ground
rules, assumptions, and constraints affecting the schedule baseline. 

2.4 Resource Baseline 

Present the program's funding requirements by fiscal year. State the New Obligation Authority
(NOA) in real-year dollars for all yearsÃ??Ã?Â¢?"prior, current, and remaining. The funding
requirements are to be consistent with the program's WBS and include funding for all cost elements
required by the Agency's full-cost accounting procedures. Funding requirements are to be consistent
with the budget. Provide a breakdown of the program's funding requirements to the WBS Level 2
elements. Present the program-specific (i.e., not individual project) workforce requirements by fiscal
year, consistent with the program's funding requirements and WBS. Throughout the Implementation
Phase, baselines are to be based on the joint cost and schedule confidence level in accordance with
NPD 1000.5 and NPR 7120.5. 

Describe the program infrastructure requirements (acquisition, renovations, and/or use of real
property/facilities, aircraft, personal property, and information technology). Identify means of
meeting infrastructure requirements through synergy with other existing and planned programs and
projects to avoid duplication of facilities and capabilities. Identify necessary upgrades or new
developments, including those needed for environmental compliance. 

Identify driving ground rules, assumptions, and constraints affecting the resource baseline. 

Document the project Commitment Baselines. 

2.5 Joint Cost and Schedule Confidence Level 

For implementation and beyond for single-project and tightly coupled programs, document the joint
cost and schedule confidence level approved by the Decision Authority. 

3.0 PROGRAM CONTROL PLANS 

3.1 Technical, Schedule, and Cost Control Plan 

Document how the program plans to control program requirements, technical design, schedule, and
cost to achieve its high-level requirements. This control plan will include the following: 

Describe the plan to monitor and control the requirements, technical design, schedule, and cost of the
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Describe the plan to monitor and control the requirements, technical design, schedule, and cost of the
program. 

Describe the program's performance measures in objective, quantifiable, and measurable terms and
document how the measures are traced from the program high-level requirements. Establish baseline
and threshold values for the performance metrics to be achieved at each Key Decision Point (KDP),
as appropriate. In addition, document the mission success criteria associated with the program-level
requirements that, if not met, trigger consideration of a Termination Review. 

Tightly coupled and single-project programs also develop and maintain the status of a set of
programmatic and technical leading indicators to ensure proper progress and management of the
program. These include:

Requirement Trends (percent growth, TBD/TBR closures, number of requirement changes);
Interface Trends (percent ICD approval, TBD/TBR burn down, number of interface requirement
changes);

Verification Trends (closure burn down, number of deviations/waivers approved/open); 
Review Trends (RID/RFA/Action Item burn down per review); 
Software Unique Trends (number of requirements per build/release versus plan); 
Problem Report/Discrepancy Report Trends (number open, number closed); 
Cost Trends (Plan, actual, UFE, EVM, NOA); 
Schedule Trends (critical path slack/float, critical milestone dates); 
Staffing Trends (FTE)/WYE); 
Technical Performance Measures (Mass margin, power margin); and 
Additional program-specific indicators, as needed. 
These indicators are further explained in the NASA Space Flight Program and Project
Management Handbook and in a white paper on the Program and Project Management
Communities of Practice Web site.

For tightly coupled programs, describe the approach to monitor and control the program's Agency
Baseline Commitment (ABC). Describe how the project will periodically report performance.
Describe mitigation approach if the project is exceeding the development cost documented in the
ABC to enable corrective action prior to triggering the 30 percent breach threshold. Describe how
the project will support a baseline review in the event the Decision Authority (DA) directs one.

Describe how the program will implement the SystÃ???Ã??Ã?Â¨me Internationale (SI) and other
systems of measurement and the identification of units of measure in all product documentation.
Where full implementation of the SI system of measurement is not practical, hybrid configurations
(i.e., a controlled mix of SI and non-SI system elements) may be used to support maximum
practical use of SI units for design, development, and operations. Where hybrid configurations are
used, describe the specific requirements established to control interfaces between elements using
different measurement systems. (See NPR 7120.5, Section 3.7, for SI assessment timing
requirement.)

Describe the program's implementation of Technical Authority (Engineering, Safety and Mission
Assurance, and Health and Medical).

For tightly coupled programs, describe the program's Earned Value Management System (EVMS),
if EVM requirements are to be levied at the program level. For loosely coupled or uncoupled
programs, describe the EVM requirements flowed down to the projects. Include plan for flow
down of EVM requirements and reporting to support project EVM.

Describe any additional specific tools the program will use to implement the program control
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processes, e.g., the requirements management system, the program scheduling system, the
program information management systems.

Describe how the program will monitor and control the integrated master schedule (IMS).

Describe how the program will utilize its technical and schedule margins and Unallocated Future
Expense (UFE) to control the Management Agreement.

Describe how the program plans to report technical, schedule, and cost status to the MDAA,
including frequency and the level of detail.

Describe how the program will address technical waivers and deviations and how dissenting
opinions will be handled.

3.2 Safety and Mission Assurance Plan

Develop a program Safety and Mission Assurance (SMA) Plan. The SMA Plan addresses life-cycle
SMA functions and activities. The plan identifies and documents program-specific SMA roles,
responsibilities, and relationships. This is accomplished through a program-unique mission
assurance process map and matrix developed and maintained by the program with appropriate
support and guidance of the Headquarters and/or Center SMA organization.

The Plan reflects a program life-cycle SMA process perspective, addressing areas including:
procurement, management, design and engineering, design verification and test, software design,
software verification and test, manufacturing, manufacturing verification and test, operations,
pre-flight verification and test, maintenance, and retirement.

The Plan also addresses specific critical SMA disciplines including (as a minimum): safety per
NPR 8715.3, NASA General Safety Program Requirements; quality assurance per NPD 8730.5,
NASA Quality Assurance Program Policy; compliance verification, audit, safety and mission
assurance reviews, and safety and mission assurance process maps per NPR 8705.6, Safety and
Mission Assurance Audits, Reviews, and Assessments; reliability and maintainability per

NPD 8720.1, NASA Reliability and Maintainability (R&M) Program Policy; software safety and
assurance per NASA-STD-8719.13, NASA Software Safety Standard; and NASA-STD-8739.8,
NASA Standard for Software Assurance; quality assurance functions per NPR 8735.1, Procedures
For Exchanging Parts, Materials, and Safety Problem Data Utilizing the Government-Industry
Data Exchange Program and NASA Advisories and NPR 8735.2, Management of Government
Quality Assurance Functions for NASA Contracts; and other applicable NASA procedural safety
and mission success requirements.

Describe how the program will develop and manage a Closed Loop Problem Reporting and
Resolution System. Describe how the program develops, tracks, and resolves problems. The
process should include a well-defined data collection system and process for hardware and
software problems and anomaly reports, problem analysis, and corrective action.

3.3 Risk Management Plan

Summarize how the program will implement the NASA risk management process (including
risk-informed decision making (RIDM) and continuous risk management (CRM) in accordance
with NPR 8000.4, Agency Risk Management Procedural Requirements. Include the initial
Significant Risk List and appropriate actions to mitigate each risk. Programs with international or
other U.S. Government agency contributions need to plan for, assess, and report on risks due to
international or other government partners and plan for contingencies.

For tightly coupled programs, develop a stand-alone Risk Management Plan and reference the
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stand-alone plan here.

3.4 Acquisition Plan

The program Acquisition Plan is developed by the program manager, supported by the Office of
Procurement, and needs to be consistent with the results of the process for acquisition and the
ASM. The elements of the program Acquisition Plan should be reflected in any resulting
Procurement Strategy Meeting (PSM) for individual procurement activity supporting the program
Acquisition Plan. It documents an integrated acquisition strategy that enables the program to meet
its mission objectives and provides the best value to NASA. The Acquisition Plan should include,
but is not limited to, the following:

Identify all major proposed acquisitions (such as engineering design study, hardware and software
development, mission and data operations support, and sustainment) in relation to the program
WBS. Provide summary information on each such proposed acquisition, including a Contract
WBS; major deliverable items; recommended type of procurement (competitive, AO for
instruments); type of contract (cost-reimbursable, fixed-price); source (institutional, contractor,
other U.S. Government agency, or international organization); procuring activity; and surveillance
approach. Identify those major procurements that require a PSM.

Describe completed or planned studies supporting make-or-buy decisions, considering NASA's
in-house capabilities and the maintenance of NASA's core competencies, as well as cost and best
overall value to NASA.

Describe the state of the industrial base capability and identify potential critical and single-source
suppliers needed to design, develop, produce, support, and, if appropriate, restart an acquisition
program or project. The acquisition plan should promote sufficient program/project stability to
encourage industry to invest, plan, and bear their share of risk. Describe the internal and external
mechanisms and procedures used to identify, monitor, and mitigate industrial base and supply
chain risks. Include data reporting relationships to allow continuous surveillance of the entire
supply chain that provides for timely notification and mitigation of potential risks associated with
the industrial base or supply chain. Describe the process for reporting industrial base and supply
chain risks to the MDAA.

Identify the program's approach to strengthen safety and mission assurance in the contract.

Describe how the program will establish and implement a risk management process per NPR
8000.4.

Describe all agreements, memoranda of understanding, barters, in-kind contributions, and other
arrangements for collaborative and/or cooperative relationships. Include partnerships created
through mechanisms other than those prescribed in the FAR and the NFS. List all such agreements
(the configuration control numbers, the date signed or projected dates of approval, and associated
record requirements) necessary for program success. Include or reference all agreements concluded
with the authority of the program manager and reference agreements concluded with the authority
of the MDAA and above. Include the following:

(1) NASA agreements, e.g., space communications, launch services, inter-Center memoranda of
agreement.

(2) Non-NASA agreements:

(a) Domestic, e.g., U.S. Government agencies.

(b) International, e.g., memoranda of understanding.
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3.5 Technology Development Plan

Describe the technology assessment, development, management, and acquisition strategies needed
to achieve the program's mission objectives.

Describe how the program will assess its technology development requirements, including how the
program will evaluate the feasibility, availability, readiness, cost, risk, and benefit of the new
technologies. The approach should include timely reporting of new technologies to the Center
Technology Transfer Office and supporting technology transfer activities in accordance with NPR
7500.2, NASA Technology Transfer Requirements.

Describe how the program will identify opportunities for leveraging ongoing technology efforts.

Describe how the program will transition technologies from the development stage to the
manufacturing and production phases. Identify the supply chain needed to manufacture the
technology and any costs and risks associated with the transition to the manufacturing and
production phases. Develop and document appropriate mitigation plans for the identified risks.

Describe the program's strategy for ensuring that there are alternative development paths available
if/when technologies do not mature as expected. Describe how the program will remove
technology gaps, including maturation, validation, and insertion plans, performance measurement
at quantifiable milestones, off-ramp decision gates, and resources required.

Describe briefly how the program will ensure that all planned technology exchanges, contracts,
and partnership agreements comply with all laws and regulations regarding export control and the
transfer of sensitive and proprietary information.

Describe how the program will transition technologies from the development stage to
manufacturing, production, and insertion into the end system. Identify any potential costs and risks
associated with the transition to manufacturing, production, and insertion. Develop and document
appropriate mitigation plans for the identified risks.

3.6 Systems Engineering Management Plan

Summarize the key elements of the program Systems Engineering Management Plan (SEMP).
Include descriptions of the program's overall approach for systems engineering, to include system
design and product realization processes (implementation and/or integration, verification and
validation, and transition), as well as the technical management processes.

For tightly coupled programs, develop a stand-alone SEMP that includes the content required by
NPR 7123.1, NASA Systems Engineering Processes and Requirements. Reference the stand-alone
plan here.

3.7 Product Data and Life-Cycle Management Plan

Document agreement among the program manager and various providers of PDLM services on
how the identified PDLM capabilities will be provided and how authoritative data will be managed
effectively by tightly coupled and single-project programs in compliance with NPR 7120.9.
(PDLM is the set of processes and associated information used to manage the entire life cycle of
product data from its conception through design, test, and manufacturing to service and disposal.)

3.8 Verification and Validation Plan

Summarize the approach for performing verification and validation of the program products.
Indicate the methodology to be used in the verification/validation (test, analysis, inspection, or
demonstration) as defined in NPR 7123.1, NASA Systems Engineering Processes and
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Requirements.

3.9 Information Technology Plan

Describe how the program will acquire and use information technology, addressing the following:

a. Describe the program's approach to knowledge capture, as well as the methods for contributing
knowledge to other entities and systems, including compliance with NPD 2200.1, Management of
NASA Scientific and Technical Information, and NPR 2200.2, Requirements for Documentation,
Approval, and Dissemination of NASA Scientific and Technical Information.

b. Describe how the program will manage information throughout its life cycle, including the
development and maintenance of an electronic program library. Explain how the program will
ensure identification, control, and disposition of program records in accordance with NPD 1440.6,
NASA Records Management, and NPR 1441.1, NASA Records Retention Schedules.

c. Document the program's approach to implementing IT security requirements in accordance with
NPR 2810.1, Security of Information Technology.

3.10 Review Plan

Summarize the program's approach for conducting a series of reviews, including internal reviews
and program life-cycle reviews. In accordance with Center best practices, MD review
requirements, and the requirements in NPR 7123.1, NASA Systems Engineering Processes and
Requirements and NPR 7120.5, NASA Space Flight Program and Project Management
Requirements, provide the names, purposes, content, and timing of the life-cycle reviews.

Identify any deviations from these documents that the program is planning or waivers that have
been granted. Provide the technical, scientific, schedule, cost, and other criteria that will be utilized
in the consideration of a Termination Review.

For tightly coupled programs that involve multiple Centers, document the program life-cycle
review requirements on the supporting projects that represent an integrated review process for the
various projects and take into consideration the participating Centers' review process best
practices. For each program life-cycle review and KDP, document the sequencing of the
associated project life-cycle reviews and KDPs, i.e., whether the associated project life-cycle
reviews and KDPs precede or follow the program life-cycle review and KDP. In addition,
document which projects should proceed to their KDPs together, which projects should proceed to
their KDPs simultaneously with the program KDP, and which projects may proceed to their KDPs
as individual projects.

The sequencing of project life-cycle reviews and KDPs with respect to program life-cycle reviews
and KDPs is especially important for project PDR life-cycle reviews that precede KDP Cs. At
KDP C, the Agency makes project technical, cost, and schedule commitments to its external
stakeholders at the established JCL in accordance with NPR 7120.5 requirements. Since changes
to one project can easily impact other projects' technical, cost, schedule, and risk baselines,
projects and their program may need to proceed to KDP C/KDP I together.

3.11 Mission Operations Plan

This section is required only for tightly coupled and single-project programs. For those programs,
describe the activities required to perform the mission. Describe how the program will implement
the associated facilities, hardware, software, and procedures required to complete the mission.
Describe mission operations plans, rules, and constraints. Describe the Mission Operations System
(MOS) and Ground Data System (GDS) in the following terms:
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MOS and GDS human resources and training requirements; 
Procedures to ensure that operations are conducted in a reliable, consistent, and controlled manner
using lessons learned during the program and from previous programs; 
Facilities requirements (offices, conference rooms, operations areas, simulators, and test beds); 
Hardware (ground-based communications and computing hardware and associated
documentation); and 
Software (ground-based software and associated documentation). 
3.12 Environmental Management Plan 

Describe the activities to be conducted to comply with NPR 8580.1, Implementing the National
Environmental Policy Act, and Executive Order 12114. After consultation with the NASA
Headquarters National Environmental Policy Act (NEPA) coordinator, describe the program's
NEPA strategy at all affected Centers, including decisions regarding programmatic NEPA
documents. Insert into the program schedule the critical milestones associated with complying
with these regulations. 

3.13 Integrated Logistics Support Plan 

Describe how the program will implement NPD 7500.1, Program and Project Life-Cycle Logistics
Support Policy, including a maintenance and support concept; participation in the design process to
enhance supportability; supply support; maintenance and maintenance planning; packaging,
handling, and transportation; technical data and documentation; support and test equipment;
training; manpower and personnel for Integrated Logistics Support (ILS) functions; facilities
required for ILS functions; and logistics information systems for the life of the program. 

3.14 Science Data Management Plan 

Describe how the program will manage the scientific data generated and captured by the
operational mission(s) and any samples collected and returned for analysis. Include descriptions of
how data will be generated, processed, distributed, analyzed, and archived, as well as how any
samples will be collected, stored during the mission, and managed when returned to Earth. The
Plan should include definitions of data rights and services and access to samples, as appropriate.
Explain how the program will accomplish the knowledge capture and information management
and disposition requirements in NPD 2200.1, Management of NASA Scientific and Technical
Information, NPR 2200.2, Requirements for Documentation, Approval, and Dissemination of
NASA Scientific and Technical Information, NPR 1441.1, NASA Records Retention Schedules,
as applicable to program science data. 

State further that the program will adhere to all NASA sample handling, curation, and planetary
protection directives and rules, including NPR 8020.12, Planetary Protection Provisions for
Robotic Extraterrestrial Missions. 

3.15 Configuration Management Plan 

Describe the configuration management (CM) approach that the program team will implement,
consistent with NPR 7123.1. Describe the structure of the CM organization and tools to be used.
Describe the methods and procedures to be used for configuration identification, configuration
control, interface management, configuration traceability, and configuration status accounting and
communications. Describe how CM will be audited and how contractor CM processes will be
integrated with the program. Reference the stand-alone program Configuration Management Plan,
if applicable. 

3.16 Security Plan 

Describe the program's plans for ensuring security and technology protection, including: 
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Security Requirements: Describe the program's approach for planning and implementing the
requirements for information, physical, personnel, industrial, and
counterintelligence/counterterrorism security, and for security awareness/education requirements
in accordance with NPR 1600.1, NASA Security Program Procedural Requirements, and NPD
1600.2, NASA Security Policy. Include provisions in the plan to protect personnel, facilities,
mission-essential infrastructure, and critical program information from potential threats and other
vulnerabilities that may be identified during the threat and vulnerability assessment process. 

Information Technology (IT) Security Requirements: Document the program's approach to
implementing IT security requirements in accordance with NPR 2810.1, Security of Information
Technology. 

Emergency Response Requirements: Describe the program's emergency response plan in
accordance with NPR 1040.1, NASA Continuity of Operations (COOP) Planning Procedural
Requirements and define the range and scope of potential crises and specific response actions,
timing of notifications and actions, and responsibilities of key individuals. 

3.17 Threat Summary 

Threat summaries attempt to document the threat environment that a NASA space
system/constellation or aircraft is most likely to encounter as it reaches operational capability.
These documents contain Top Secret/Sensitive Compartmented Information on the valid threats to
U.S. space systems and are the basis for establishing threat levels that the Program Office will use
to develop survivability strategies. Threat summaries are completed by an Agency team with
proper clearances at the request of the program manager through the Office of the Chief Engineer.
This team discusses with the program manager risk mitigation strategies, which are incorporated
into the program Threat Summary. Classified information is handled appropriately and not
included in the Program Plan. 

Program managers will ensure that a preliminary baseline Threat Summary is prepared by KDP 0
and that a baseline document is completed by KDP I. Updates to the baseline Threat Summary
during the Implementation Phase will be in accordance with product maturities, as documented in
Appendix I of NPR 7120.5. Specific technical information that is relevant to the production of the
Threat Summary will be added to an appendix of the baseline document for each project that
makes up the program. 

Program managers will provide program and project documentation to aid in the preparation of
threat summaries, i.e., mission overviews/requirements and operations concepts to either crewed
or robotic space protection program personnel to draft these documents. High-risk threat
information will be extracted from the Threat Summary at the Secret level and transferred to the
hostile threat section of the Project Protection Plan to develop mission survivability strategies and
protection measures. 

3.18 Technology Transfer Control Plan 

Describe how the program will implement the export control requirements specified in NPR
2190.1, NASA Export Control Program. 

3.19 Education Plan 

Describe any planned activities to enhance Science, Technology, Engineering, or Math (STEM)
education using the program's science and technical content. Describe plan for coordinating with
the Mission Directorate Education Coordinating Council (ECC) member to ensure program
education activities are aligned with NASA education portfolio offerings and requirements. 
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Define goals and outcomes for each activity. Address how the activity will advance NASA
strategic goals for education. Identify target audience for each activity and discuss how it reaches
and engages groups traditionally underrepresented and/or underserved in STEM disciplines. 

Describe how each activity will be evaluated. Define specific metrics and describe how they will
be collected. Include a timeline with relevant milestones for achieving goals and outcomes for
each activity. 

Describe the relationship between the program and project(s) education plans. 

3.20 Communications Plan 

Describe plans to implement a diverse, broad, and integrated set of efforts and activities to
communicate with, and engage target audiences, the public, and other stakeholders in
understanding the program, its objectives, elements, and benefits. Describe how the plan relates to
the larger NASA vision and mission. Focus should be placed on activities and campaigns that are
relevant; compelling; accessible; and, where appropriate, participatory. Describe how these efforts
and activities will promote interest and foster participation in NASA's endeavors. Address how
these efforts and activities will develop exposure to, and appreciation for, STEM. 

Define goals and outcomes, as well as key overarching messages and themes. Identify target
audiences, stakeholders, and partnerships. Summarize and describe products to be developed and
the tools, infrastructure, and methods that will be used to communicate, deploy, and disseminate
those products, including media, multimedia, Web, social media, and publications for
non-technical audiences, excluding those developed in the context of the Education Plan. Describe
events, activities, and initiatives focused on public engagement and how they link with planned
products and infrastructure. Identify milestones and resources required for implementation, and
define metrics to measure success. 

Describe the relationship between the program and project Communications Plans and the
coordination between program and projects regarding communications activities. 

3.21 Knowledge Management Plan 

Describe the project's approach to creating the program's knowledge management strategy and
processes. Strategy should include practices for examining the lessons learned database for
relevant lessons that can be reflected in the program early in the planning process to avoid known
issues; identifying, capturing and transferring knowledge and continuously capturing and
documenting lessons learned throughout the program life cycle in accordance with NPD 7120.4,
NASA Engineering and Program/Project Management Policy, and as described in NPD 7120.6,
Knowledge Policy on Programs and Projects and other appropriate requirements and standards
documentation.

3.22 Human Rating Certification Package 

For human space flight missions, develop a Human Rating Certification Package per NPR 8705.2,
Human Rating Requirements for Space Systems. Human rating certification focuses on the
integration of the human into the system, preventing catastrophic events during the mission, and
protecting the health and safety of humans involved in or exposed to space activities, specifically
the public, crew, passengers, and ground personnel. 

4.0 WAIVERS OR DEVIATIONS LOG 

Identify NPR 7120.5 requirements for which a waiver or deviation has been requested and
approved consistent with program characteristics such as scope, complexity, visibility, cost, safety,
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and acceptable risk, and provide rationale and approvals. 

5.0 CHANGE LOG 

Record changes in the Program Plan. 

6.0 APPENDICES 

Appendix A Acronyms
Appendix B Definitions
Appendix C Compliance Matrix for this NPR
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Appendix H. Project Plan Template
H.1 Template Instructions
H.1.1 The Project Plan is an agreement among the project manager, program manager, Center
Director, and the Mission Directorate Associate Administrator (MDAA). Other Center Directors
providing a significant contribution to the project also concur with the Project Plan to document their
commitment to provide required Center resources. It defines, at a high level, the scope of the
project, the implementation approach, the environment within which the project operates, and the
baseline commitments of the program and project. The Project Plan is consistent with the Program
Plan. The Project Plan is updated and approved during the project life cycle in response to changes
in program requirements on the project or the baseline commitments. 

H.1.2 In this Project Plan template, all subordinate plans, collectively called control plans, are
required unless they are not applicable. They are based on requirements in NASA Policy Directives
(NPDs) and NASA Procedural Requirements (NPRs) that affect program/project planning. Certain
control plans (the Safety and Mission Assurance (SMA) Plan, Risk Management Plan, Systems
Engineering Management Plan (SEMP), and Software Management Plan) are required to be
stand-alone plans with summaries and references provided in the Project Plan. If a control plan is
not applicable to a particular project, indicate that by stating it is not applicable in the appropriate
section and provide a rationale. The remaining control plans can either be a part of the Project Plan
or separate stand-alone documents referenced in the appropriate part of the Project Plan. In the case
of the latter, the Project Plan contains a summary of and reference to the stand-alone document; the
approval authority for the stand-alone control plan is the project manager. 

H.1.3 Each section of the Project Plan template is required. If a section is not applicable to a
particular project, indicate by stating that in the appropriate section and provide a rationale. If a
section is applicable but the project desires to omit the section or parts of a section, then a waiver or
deviation needs to be obtained in accordance with the requirement tailoring process for 

NPR 7120.5. If the format of the completed Project Plan differs from this template, a cross-reference
table indicating where the information for each template paragraph is needs to be provided with the
document when it is submitted for MDAA signature. Approvals are documented in Part 4.0, Waivers
or Deviations Log, of the Project Plan. In addition, the project's Compliance Matrix for this NPR is
attached to the Project Plan. 

H.1.4 The approval signatures of the MDAA, the Center Director, program manager, and project
manager certify that the Project Plan implements all the Agency's applicable institutional
requirements or that the authority responsible for those requirements, e.g., Safety and Mission
Assurance, have agreed to the modification of those requirements contained in the Project Plan. 

H.1.5 Single-project programs may combine the Program and Project Plans into a single document if
the MDAA agrees. 

H.2 Project Plan Title Page
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Figure H-1 Project Plan Title Page 

H.3 Project Plan Template
[Project Name] PROJECT PLAN

[short title or acronym] 

1.0 PROJECT OVERVIEW 

1.1 Introduction 

Briefly describe the background of the project and its current status, including results of Formulation
activities, decisions, and documentation. Document the project's category and NASA payload
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activities, decisions, and documentation. Document the project's category and NASA payload
development risk classification (see NPR 8705.4, Risk Classification for NASA Payloads), as stated
in the program requirements on the project. 

1.2 Objectives 

State the specific project objectives and high-level performance goals levied on the project by the
program. Include performance, schedule, cost, and technology development objectives, as
applicable. Identify program requirements and constraints on the project. Provide clear traceability
to applicable Agency strategic goals. 

1.3 Mission Description and Technical Approach 

Describe briefly the mission and the mission design. Include mission objectives and goals, mission
success criteria, and driving ground rules and assumptions affecting the mission and mission design.
Identify key characteristics of the mission, such as launch date(s), flight plans, and the key phases
and events on the mission timeline, including end of mission. Use drawings, figures, charts, etc., for
clarification. Describe planned mission results, data archiving, and reporting. 

Provide a brief description of the technical approach, including constituent launch, flight, and
ground systems, operations concepts, and logistics concepts. Describe the systems to be developed
(hardware and software), legacy systems, system interfaces, and facilities. Identify driving technical
ground rules and assumptions, and major constraints affecting system development (e.g., cost,
launch window, required launch vehicle, mission planetary environment, fuel/engine design, and
international partners). 

1.4 Project Authority, Governance Structure, Management Structure, and Implementation
Approach 

Identify the Center where the project manager resides. Describe the governance structure based on
the project category. Identify the governing PMC responsible for oversight of the project. Describe
other Centers' responsibilities, if any. Describe the chain of accountability and decision path that
outlines the roles and responsibilities of the project manager, program manager, Center Director,
principal investigator, and project scientist, as appropriate, and other authorities as required per the
project's categorization. 

Define the relationships among various elements and organizations within the project structure,
including all stakeholders, team members, and supporting organizations. (This includes Technical
Authorities.) Describe the project's approach for fostering effective upward and downward
communication of critical management, technical, risk, and safety information. (This includes the
Dissenting Opinion process.) Describe the process that the project will follow to communicate with
the Center Management Council (CMC) and the Integrated Center Management Council (ICMC) if
applicable. Describe briefly the process for problem reporting and subsequent decision making,
clearly describing the roles and responsibilities of all organizations. Describe any use of special
boards and committees. 

Describe the project management structure consistent with the project Work Breakdown Structure
(WBS), including organization and responsibilities, its integration with the parent program
management structure, and NASA Center(s) participation. Describe clear lines of authority within
the project team and between the project, the program office, the primary Center, the Mission
Directorate, other participating Centers, and other participating organizations. Illustrate the
organization graphically. 

Describe briefly the implementation approach of the project, including any applicable guidance or
direction from the Acquisition Strategy Meeting (ASM) review, the acquisition strategy (e.g.,
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in-house, NASA Centers, and contractor primes), partners, and partner contributions, if appropriate.
Describe briefly other program/project dependencies with NASA, other U.S. Government agencies,
and international activities, studies, and agreements. Include make-or-buy decision plans and trade
studies. 

Describe how knowledge management, lessons learned, and participating NASA Centers'
implementation policies and practices will be utilized in the execution of the project. Document the
agreements on the use of implementation policies and practices between the project manager and
contributing NASA Centers in this section (or in appendices to the document), along with the
project's approach to ensuring that interfaces do not increase risk to mission success. 

1.5 Stakeholder Definition 

Describe the stakeholders of the project (e.g., principal investigator (PI), science community,
technology community, public, education community, parent program, and Mission Directorate
sponsor) and the process to be used within the project to ensure stakeholder advocacy. 

2.0 PROJECT BASELINES 

Project baselines consist of a set of requirements, cost (including project-held UFE), schedule, and
technical content that forms the foundation for program/project execution and reporting done as part
of NASA's performance assessment and governance process. (For more detail, see 

NPR 7120.5, Section 2.4, on baseline policy and documentation.) 

2.1 Requirements Baseline 

List or reference the requirements levied on the project by the program in the Program Plan and
discuss how these are flowed down to lower levels by summarizing the requirements allocation
process. Reference requirements documents used by the project. 

2.2 WBS Baseline 

Provide the project's WBS and WBS dictionary to the Level 2 elements in accordance with the
standard template below and guidance provided by the NASA WBS Handbook,
NASA/SP-2010-3404, which can be found on the OCE tab under the "Other Policy Documents"
menu in NODIS. The WBS will support cost and schedule allocation down to a work package level;
integrate both government and contracted work; integrate well with the EVMS approach; allow for
unambiguous cost reporting; and be designed to allow project managers to monitor and control work
package/product deliverable costs and schedule. 

Figure H-2 Standard Level 2 WBS Elements for Space Flight Projects 
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2.3 Schedule Baseline 

Present a summary of the project's IMS, including all critical milestones, major events, life-cycle
reviews, and KDPs throughout the project life cycle. The summary of the master schedule should
include the logical relationships (interdependencies) for the various project elements and critical
paths, as appropriate. Identify driving ground rules, assumptions, and constraints affecting the
schedule baseline. 

2.4 Resource 

Present the project funding requirements by fiscal year. State the New Obligation Authority (NOA)
in real-year dollars for all yearsÃ??Ã?Â¢?"prior, current, and remaining. The funding requirements
are to be consistent with the project WBS and include funding for all cost elements required by the
Agency's full-cost accounting procedures. Provide a breakdown of the project's funding
requirements to the WBS Level 2 elements. Throughout the Implementation Phase, cost and
schedule baselines are to be based on and maintained consistent with the approved joint cost and
schedule confidence level in accordance with NPD 1000.5 and this NPR. 

Present the project's workforce requirements by fiscal year, consistent with the project funding
requirements and WBS. The workforce estimate is to encompass all work required to achieve project
objectives. Include the actual full-cost civil service and support contractor workforce by the
organizations providing them for any prior fiscal years. Include full-cost civil service and support
contractor workforce requirements by the organizations providing them for the current fiscal year
and remaining fiscal years. 

Describe the project's infrastructure requirements (acquisition, renovations, and/or use of real
property/facilities, aircraft, personal property, and information technology). Identify means of
meeting infrastructure requirements through synergy with other existing and planned programs and
projects to avoid duplication of facilities and capabilities. Identify necessary upgrades or new
developments, including those needed for environmental compliance. 

Identify driving ground rules, assumptions, and constraints affecting the resource baseline. 

2.5 Joint Cost and Schedule Confidence Level 

For Implementation and beyond of projects with an estimated life-cycle cost (LCC) greater than
$250 million, document the project's joint cost and schedule confidence level approved by the
Decision Authority (DA) and the basis for its consistency with the program's joint cost and schedule
confidence level (JCL). 

3.0 PROJECT CONTROL PLANS 

3.1 Technical, Schedule, and Cost Control Plan 

Document how the project plans to control project requirements, technical design, schedule, and cost
to achieve the program requirements on the project. (If this information is best documented in other
control plans, e.g., the Systems Engineering Management Plan, then reference those control plans.)
This control plan documents the following: 

Describe the plan to monitor and control the project requirements, technical design, schedule, and
cost of the project to ensure that the high-level requirements levied on the project are met. 

Describe the project's performance measures in objective, quantifiable, and measurable terms and
document how the measures are traced from the program requirements on the project. In addition,
document the minimum mission success criteria associated with the program requirements on the
project that, if not met, trigger consideration of a Termination Review. 

NPR 7120.5E -- AppendixH Verify Current version before use at:
http://nodis3.gsfc.nasa.gov/ Page  117  of  141 

NPR 7120.5E -- AppendixH Verify Current version befor use at:
http://nodis3.gsfc.nasa.gov/ Page  117  of  141 

http://nodis3.gsfc.nasa.gov/
http://nodis3.gsfc.nasa.gov/


The project also develops and maintains the status of a set of programmatic and technical leading
indicators to ensure proper progress and management of the project. These include: 

Requirement Trends (percent growth, TBD/TBR closures, number of requirement changes); 

Interface Trends (percent ICD approval, TBD/TBR burn down, number of interface requirement
changes); 

Verification Trends (closure burn down, number of deviations/waivers approved/open); 

Review Trends (RID/RFA/Action Item burn down per review); 

Software Unique Trends (number of requirements per build/release versus plan); 

Problem Report/Discrepancy Report Trends (number open, number closed); 

Cost Trends (Plan, actual, UFE, EVM, NOA); 

Schedule Trends (critical path slack/float, critical milestone dates); 

Staffing Trends (FTE, WYE); 

Technical Performance Measures (Mass margin, power margin); and 

Additional project-specific indicators as needed. 

These indicators are further explained in the NASA Space Flight Program and Project Management
Handbook and in a white paper on the Program and Project Management Communities of Practice
Web site. 

Describe the approach to monitor and control the project's Agency Baseline Commitment (ABC).
Describe how the project will periodically report performance. Describe mitigation approach if the
project is exceeding the development cost documented in the ABC to take corrective action prior to
triggering the 30 percent breach threshold. Describe how the project will support a baseline review
in the event the DA directs one. 

Describe the project's implementation of Technical Authority (Engineering, Health and Medical, and
Safety and Mission Assurance). 

Describe how the project will implement the SI and other systems of measurement and the
identification of units of measure in all product documentation. Where full implementation of the SI
system of measurement is not practical, hybrid configurations (i.e., a controlled mix of SI and
non-SI system elements) may be used to support maximum practical use of SI units for design,
development, and operations. Where hybrid configurations are used, describe the specific
requirements established to control interfaces between elements using different measurement
systems. (See NPR 7120.5, Section 3.7, for SI assessment timing requirement.) 

Describe the project's implementation of Earned Value Management (EVM) including: 

How the PMB will be developed and maintained for the project and how UFE will be established
and controlled; 

The methods the project will use to authorize the work and to communicate changes for the scope,
schedule, and budget of all suppliers; how the plan is updated as make-buy decisions and
agreements are made; 

The process to be used by the project to communicate the time-phased levels of funding that have
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been forecast to be made available to each supplier; 

For the class of suppliers not required to use EVM, the schedule and resource information required
of the suppliers to establish and maintain a baseline and to quantify schedule and cost variances;
how contractor performance reports will be required; and 

How the cost and schedule data from all partners/suppliers will be integrated to form a total
project-level assessment of cost and schedule performance. 

Describe any additional specific tools necessary to implement the project's control processes (e.g.,
the requirements management system, project scheduling system, project information management
systems, budgeting, and cost accounting system).

Describe the process for monitoring and controlling the IMS.

Describe the process for utilizing the project's technical and schedule margins and UFE to meet the
Management and Commitment Baselines.

Describe how the project plans to report technical, schedule, and cost status to the program manager,
including the frequency and level of detail of reporting.

Describe the project's internal processes for addressing technical waivers and deviations and
handling dissenting opinions.

Describe the project's descope plans, including key decision dates and savings in cost and schedule,
and show how the descopes are related to the project's threshold performance requirements.

Include a description of the systems engineering organization and structure and how the Project
Chief Engineer (PCE) executes the overall systems engineering functions.

3.2 Safety and Mission Assurance Plan

Develop a project SMA Plan. The SMA Plan addresses life-cycle SMA functions and activities. The
plan identifies and documents project-specific SMA roles, responsibilities, and relationships. This is
accomplished through a project-unique mission assurance process map and matrix developed and
maintained by the project with appropriate support and guidance of the Headquarters and/or
Center-level SMA organization.

The plan reflects a project life-cycle SMA process perspective, addressing areas including:
procurement, management, design and engineering, design verification and test, software design,
software verification and test, manufacturing, manufacturing verification and test, operations, and
pre-flight verification and test.

The plan also addresses specific critical SMA disciplines, including (as a minimum): safety per NPR
8715.3, NASA General Safety Program Requirements, and NPR 8705.2, NASA Human-Rating
Requirements for Space Systems; quality assurance per NPD 8730.5, NASA Quality Assurance
Program Policy; compliance verification, audit, safety and mission assurance reviews, and safety and
mission assurance process maps per NPR 8705.6, Safety and Mission Assurance Audits, Reviews,
and Assessments; reliability and maintainability per NPD 8720.1, NASA Reliability and
Maintainability (R&M) Program Policy; software safety and assurance per NASA-STD-8719.13,
NASA Software Safety Standard, and NASA-STD-8739.8, NASA Standard for Software Assurance;
quality assurance functions per NPR 8735.1, Procedures For Exchanging Parts, Materials, and
Safety Problem Data Utilizing the Government-Industry Data Exchange Program and NASA
Advisories and NPR 8735.2, Management of Government Quality Assurance Functions for NASA
Contracts; and other applicable NASA procedural safety and mission success requirements.
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Describe how the project will develop and manage a Closed Loop Problem Reporting and
Resolution System. Describe how the project develops, tracks, and resolves problems. The process
should include a well-defined data collection system and process for hardware and software problem
and anomaly reports, problem analysis, and corrective action.

Reference the stand-alone SMA Plan here.

3.3 Risk Management Plan

Summarize how the project will implement a risk management process (including risk-informed
decision making (RIDM) and continuous risk management (CRM) in accordance with NPR 8000.4,
Agency Risk Management Procedural Requirements). Include the initial Significant Risk List and
appropriate actions to mitigate each risk. Projects with international or other U.S. Government
agency contributions need to plan for, assess, and report on risks due to international or other
government partners and plan for contingencies.

Develop a stand-alone Risk Management Plan that includes the content required by NPR 8000.4.
Reference the stand-alone plan here.

3.4 Acquisition Plan

The project Acquisition Plan is developed by the project manager, supported by the host Center's
Procurement Officer, and needs to be consistent with the results of the Agency strategic acquisition
process and ASM. It documents an integrated acquisition strategy that enables the project to meet its
mission objectives and provides the best value to NASA. The Acquisition Plan should include, but is
not limited to, the following:

Identify all major proposed acquisitions (such as engineering design study, hardware and software
development, mission and data operations support, and sustainment) in relation to the project WBS.
Provide summary information on each such proposed acquisition, including a Contract WBS; major
deliverable items; recommended type of procurement (competitive, AO for instruments); type of
contract (cost-reimbursable, fixed-price); source (institutional, contractor, other U.S. Government
agency, or international organization); procuring activity; and surveillance approach. Identify those
major procurements that require a PSM.

Describe completed or planned studies supporting make-or-buy decisions, considering NASA's
in-house capabilities and the maintenance of NASA's core competencies, as well as cost and best
overall value to NASA.

Describe the supply chain and identify potential critical and single-source suppliers needed to
design, develop, produce, support, and, if appropriate, restart an acquisition program or project. The
acquisition plan should promote sufficient program/project stability to encourage industry to invest,
plan, and bear their share of risk. Describe the internal and external mechanisms and procedures
used to identify, monitor, and mitigate supply chain risks. Include data reporting relationships to
allow continuous surveillance of the supply chain that provides for timely notification and mitigation
of potential risks. Describe the process for reporting supply chain risks to the program.

Identify the project's approach to strengthen safety and mission assurance in contracts.

Describe how the project will establish and implement a risk management process per NPR 8000.4.

Describe all agreements, memoranda of understanding, barters, in-kind contributions, and other
arrangements for collaborative and/or cooperative relationships. Include partnerships created
through mechanisms other than those prescribed in the FAR and NFS. List all such agreements (the
configuration control numbers, the date signed or projected dates of approval, and associated record
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requirements) necessary for project success. Include or reference all agreements concluded with the
authority of the project manager and reference agreements concluded with the authority of the
program manager and above. Include the following:

(1) NASA agreements, e.g., space communications, launch services, inter-Center memoranda of
agreement.

(2) Non-NASA agreements:

(a) Domestic, e.g., U.S. Government agencies.

(b) International, e.g., memoranda of understanding.

3.5 Technology Development Plan

Describe the technology assessment, development, management, and acquisition strategies needed to
achieve the project's mission objectives.

Describe how the project will assess its technology development requirements, including how the
project will evaluate the feasibility, availability, readiness, cost, risk, and benefit of the new
technologies. The approach should include timely reporting of new technologies to the Center
Technology Transfer Office and supporting technology transfer activities in accordance with NPR
7500.2, NASA Technology Transfer Requirements.

Describe how the project will identify opportunities for leveraging ongoing technology efforts.

Describe how the project will transition technologies from the development stage to the
manufacturing and production phases. Identify the supply chain needed to manufacture the
technology and any costs and risks associated with the transition to the manufacturing and
production phases. Develop and document appropriate mitigation plans for the identified risks.

Describe the project's strategy for ensuring that there are alternative development paths available
if/when technologies do not mature as expected. (Reference NPR 7120.8 for Technology Readiness
Levels definitions.)

Describe how the project will remove technology gaps, including maturation, validation, and
insertion plans, performance measurement at quantifiable milestones, off-ramp decision gates, and
resources required.

Describe briefly how the project will ensure that all planned technology exchanges, contracts, and
partnership agreements comply with all laws and regulations regarding export control and the
transfer of sensitive and proprietary information.

3.6 Systems Engineering Management Plan

Summarize the key elements of the project Systems Engineering Management Plan (SEMP). Include
descriptions of the project's overall approach for systems engineering to include system design and
product realization processes (implementation and/or integration, verification and validation, and
transition), as well as the technical management processes.

Develop a stand-alone SEMP that includes the content required by NPR 7123.1, NASA Systems
Engineering Processes and Requirements. Reference the stand-alone Plan here.

3.7 Information Technology Plan

Describe how the project will acquire and use information technology, addressing the following:

Document the project's approach to implementing IT security requirements in accordance with NPR
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Document the project's approach to implementing IT security requirements in accordance with NPR
2810.1, Security of Information Technology. Place special emphasis on describing how the project
will meet the following requirements:

(1) Conduct the Information/System Security Categorization for IT systems during Phase A of the
project.

(2) Perform the IT system risk assessment during Phase B of the project.

(3) Document and implement all technical, management, and operational security controls for IT
systems during Phase D of the project.

(4) Meet the IT security certification and accreditation requirements for IT systems during Phase D
of the project.

(5) Conduct an annual IT security assessment of IT systems during Phase E of the project.

Describe how the project will manage information throughout its life cycle in accordance with NPR
2800.1, Managing Information Technology, including the development and maintenance of an
electronic program library. Explain how the project will ensure identification, control, and
disposition of project records in accordance with NPD 1440.6, NASA Records Management, and
NPR 1441.1, NASA Records Retention Schedules. Reference the stand-alone Records Management
Plan, if applicable, to address all records described in NPR 7120.5.

Describe the project's approach to knowledge capture, as well as the methods for contributing
knowledge to other entities and systems, including compliance with NPD 2200.1, Management of
NASA Scientific and Technical Information, and NPR 2200.2, Requirements for Documentation,
Approval, and Dissemination of NASA Scientific and Technical Information.

3.8 Software Management Plan

ummarize how the project will develop and/or manage the acquisition of software required to
achieve project and mission objectives. Develop a stand-alone Software Management Plan that
includes the content required by NPR 7150.2, Software Engineering Requirements, and
NASA-STD-8739.8, Software Assurance Standard. The Plan should be coordinated with the
Systems Engineering Management Plan. Reference the stand-alone Plan here.

3.9 Verification and Validation Plan

Summarize the approach for performing verification and validation of the project products. Indicate
the methodology to be used in the verification/validation (test, analysis, inspection, or
demonstration), as defined in NPR 7123.1, NASA Systems Engineering Processes and
Requirements.

3.10 Review Plan

Summarize the project's approach for conducting a series of reviews, including internal reviews and
project life-cycle reviews. In accordance with Center best practices, program review requirements,
and the requirements in NPR 7123.1, NASA Systems Engineering Processes and Requirements and
NPR 7120.5, NASA Space Flight Program and Project Management Requirements, provide the
names, purposes, content, and timing of the life-cycle reviews.

Identify any deviations from these documents that the project is planning or waivers that have been
granted. Provide the technical, scientific, schedule, cost, and other criteria that will be utilized in the
consideration of a Termination Review.

For projects that are part of tightly coupled programs, project life-cycle reviews and KDPs should be
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For projects that are part of tightly coupled programs, project life-cycle reviews and KDPs should be
planned in accordance with the project life cycle and KDP sequencing guidelines in the Program
Plan. Document the sequencing of each project life-cycle review and KDP with respect to the
associated Program life-cycle review and KDP. In addition, document which project KDPs should
be conducted simultaneously with other projects' KDPs and which project KDPs should be
conducted simultaneously with the associated program KDPs.

The sequencing of project life-cycle reviews and KDPs with respect to program life-cycle reviews
and KDPs is especially important for project PDR life-cycle reviews that precede KDP Cs. At KDP
C, the Agency makes project technical, cost, and schedule commitments to its external stakeholders
at the established JCL in accordance with NPR 7120.5 requirements. Since changes to one project
can easily impact other projects' technical, cost, schedule, and risk baselines, projects and their
program may need to proceed to KDP C/KDP I together.

3.11 Mission Operations Plan

Describe the activities required to perform the mission. Describe how the project will implement the
associated facilities, hardware, software, and procedures required to complete the mission. Describe
mission operations plans, rules, and constraints. Describe the Mission Operations System (MOS)
and Ground Data System (GDS) in the following terms:

MOS and GDS human resources and training requirements; 

Procedures to ensure that operations are conducted in a reliable, consistent, and controlled manner
using lessons learned during the program and from previous programs; 

Facilities requirements (offices, conference rooms, operations areas, simulators, and test beds); 

Hardware (ground-based communications and computing hardware and associated documentation);
and 

Software (ground-based software and associated documentation). 

3.12 Environmental Management Plan 

Describe the activities to be conducted at all project locations with support from the responsible
Environmental Management Office to comply with NPR 8580.1, Implementing the National
Environmental Policy Act and Executive Order 12114. Specifically: 

Identify all required permits, waivers, documents, approvals, or concurrences required for
compliance with applicable Federal, State, Tribal government, and local environmental laws and
regulations.

Plan the level of National Environmental Policy Act (NEPA) documentation required to satisfy
NEPA requirements prior to KDP C and project Implementation; e.g., the Environmental Checklist
(found on the program and project management Community of Practice website) and Record of
Environmental Consideration (REC), Environmental Assessment (EA), and Environmental Impact
Statement (EIS). The project's plans are based on the programÃ??Ã?Â¢??s NEPA strategy at all
affected Centers, which is developed in consultation with the NASA Headquarters NEPA
coordinator to ensure the most effective, least resource-intensive strategy to meet NEPA
requirements across the program and its constituent projects.

Describe the documentation and schedule of events for complying with these regulations, including
identifying any modifications to the Center's Environmental Management System (EMS) that would
be required for compliance. 
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Insert into the project schedule the critical milestones associated with complying with these
regulations.

3.13 Integrated Logistics Support Plan 

Describe how the project will implement NPD 7500.1, Program and Project Logistics Policy,
including a maintenance and support concept; participation in the design process to enhance
supportability; supply support; maintenance and maintenance planning; packaging, handling, and
transportation; technical data and documentation; support and test equipment; training; manpower
and personnel for ILS functions; facilities required for ILS functions; and logistics information
systems for the life of the project. 

3.14 Science Data Management Plan 

Describe how the project will manage the scientific data generated and captured by the operational
mission(s) and any samples collected and returned for analysis. Include descriptions of how data will
be generated, processed, distributed, analyzed, and archived, as well as how any samples will be
collected, stored during the mission, and managed when returned to Earth. The Plan should include
definition of data rights and services and access to samples, as appropriate. Explain how the project
will accomplish the knowledge capture and information management and disposition requirements
in NPD 2200.1, Management of NASA Scientific and Technical Information, NPR 2200.2,
Requirements for Documentation, Approval, and Dissemination of NASA Scientific and Technical
Information, NPR 1441.1, NASA Records Retention Schedules, as applicable to project science
data. 

3.15 Integration Plan 

Prepare an integration plan that defines the integration and verification strategies for a project
interface with the system design and decomposition into the lower-level elements. The integration
plan is structured to bring the elements together to assemble each subsystem and to bring all of the
subsystems together to assemble the system/product. The primary purposes of the integration plan
are: (1) to describe this coordinated integration effort that supports the implementation strategy, (2)
to describe for the participants what needs to be done in each integration step, and (3) to identify the
required resources and when and where they will be needed. 

3.16 Configuration Management 

Describe the configuration management (CM) approach that the project team will implement,
consistent with NPR 7123.1 and NASA-STD-0005. Describe the structure of the CM organization
and tools to be used. Describe the methods and procedures to be used for configuration
identification, configuration control, interface management, configuration traceability, and
configuration status accounting and communications. Describe how CM will be audited and how
contractor CM processes will be integrated with the project. Reference the stand-alone project
Configuration Management Plan, if applicable. 

3.17 Security Plan 

Describe the project's plans for ensuring security and technology protection, including: 

Security Requirements: Describe the project's approach for planning and implementing the
requirements for information, physical, personnel, industrial, and counterintelligence/
counterterrorism security and for security awareness/education requirements in accordance with
NPR 1600.1, NASA Security Program Procedural Requirements and NPD 1600.2, NASA Security
Policy. Include in the plan provisions to protect personnel, facilities, mission-essential infrastructure,
and critical project information from potential threats and other vulnerabilities that may be
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identified during the threat and vulnerability process. 

Emergency Response Requirements: Describe the project's emergency response plan in accordance
with NPR 1040.1, NASA Continuity of Operations (COOP) Planning Procedural Requirements, and
define the range and scope of potential crises and specific response actions, timing of notifications
and actions, and responsibilities of key individuals. 

3.18 Project Protection Plan 

Ensure that a project Protection Plan is completed according to the schedule identified in product
maturities, as documented in Appendix I of NPR 7120.5. 

Project Protection Plans are based on program threat summaries that document the threat
environment that a NASA space system/constellation or aircraft is most likely to encounter as it
reaches operational capability. These documents contain Top Secret/Sensitive Compartmented
Information on the valid threats to U.S. space systems and are the basis for establishing threat levels
that the Program Office will use to develop survivability strategies. Threat summaries are completed
by an Agency team with proper clearances at the request of the program manager through the Office
of the Chief Engineer. This team discusses with the program manager risk mitigation strategies,
which are incorporated into the program Threat Summary. Top Secret information is handled
appropriately in the Threat Summary. The project Protection Plan will be classified Secret. 

Project Protection Plans recommend potential countermeasures to ensure the protection of the
infrastructure elements that support a NASA space system. Hostile threats are extracted from
program threat summaries, and major environmental threats (such as category 3, 4, and 5 hurricanes)
are predicted based on historical probabilities provided by the National Weather Service.
Survivability strategies are driven by existing policies, approved mission requirements, and fiscal
realities. 

Since protection measures can be implemented either by designing the space systems architecture to
be more resilient or by enhancing the capabilities provided by institutional security providers, it is
important that the document identify to institutional security providers (both internal and external to
NASA) the critical nodes and single points-of-failure in the space system(s). The project Security
Plan (see Section 3.17) should address how institutional security measures are implemented on each
project to protect its critical nodes. 

Protection plans provide technical information on NASA space systems to specific commands and
agencies in the Department of Defense and Intelligence Community to assist those organizations in
providing timely support to NASA in the event of an incident involving a NASA mission. This
capability is implemented via multiple classified computer systems. 

3.19 Technology Transfer Control Plan 

Describe how the project will implement the export control requirements specified in NPR 2190.1,
NASA Export Control Program. 

3.20 Knowledge Management Plan 

Describe the project's approach to creating the knowledge management strategy and processes.
Strategy should include practices for identifying, capturing, and transferring knowledge, and
capturing and documenting lessons learned throughout the project life cycle in accordance with NPD
7120.4, NASA Engineering and Program/Project Management Policy and as described in NPD
7120.6, Knowledge Policy on Programs and Projects and other appropriate requirements and
standards documentation. 
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3.21 Human Rating Certification Package 

For human space flight missions, develop a Human Rating Certification Package per NPR 8705.2,
Human Rating Requirements for Space Systems. Human rating certification focuses on the
integration of the human into the system, preventing catastrophic events during the mission, and
protecting the health and safety of humans involved in or exposed to space activities, specifically the
public, crew, passengers, and ground personnel. 

3.22 Planetary Protection Plan 

Prepare a plan that specifies management aspects of the planetary protection activities of the project.
Planetary protection encompasses: (1) the control of terrestrial microbial contamination associated
with space vehicles intended to land, orbit, flyby, or otherwise encounter extraterrestrial solar
system bodies, and (2) the control of contamination of the Earth by extraterrestrial material collected
and returned by missions. The scope of the plan contents and level of detail will vary with each
project based upon the requirements in NASA policies 

NPR 8020.12, Planetary Protection Provisions for Robotic Extraterrestrial Missions, and NPD
8020.7, Biological Contamination Control for Outbound and Inbound Planetary Spacecraft. 

3.23 Nuclear Safety Launch Approval Plan 

Prepare a nuclear safety launch approval plan for any U.S. space mission involving the use of
radioactive materials. Procedures and levels of review and analysis required for nuclear launch
safety approval vary with the quantity of radioactive material planned for use and potential risk to
the general public and the environment. NPR 8715.3, NASA General Safety Program Requirements,
specifies the procedural requirements for characterizing and reporting potential risks associated with
a planned launch of radioactive materials into space, on launch vehicles and spacecraft, and during
flight. 

3.24 Range Flight Safety Risk Management Process Documentation 

Develop documentation that details a vehicle program's Range Flight Safety Risk Management
process in accordance with NPR 8715.5, Range Flight Safety Program. This applies to launch and
entry vehicle programs, scientific balloons, sounding rockets, drones and Unmanned Aircraft
Systems. This does not apply to programs developing a payload that will fly on board a vehicle. The
range flight safety concerns associated with a payload are addressed by the vehicle's range flight
safety process. The focus is on the protection of the public, workforce, and property during range
flight operations. 

3.25 Expendable Launch Vehicle Payload Safety Process Deliverables 

For Expendable Launch Vehicle payloads, develop the payload safety process deliverables in
accordance with NPR 8715.7, Expendable Launch Vehicle Payload Safety Program. This applies to
uninhabited orbital and uninhabited deep space payloads that fly onboard Expendable Launch
Vehicles and are managed by NASA, whether developed by NASA or any contractor or independent
agency in a joint venture with NASA. The focus is on payload design, fabrication, testing, vehicle
integration, launch processing, launch, and planned recovery; payload-provided upper stages;
interface hardware that is flown as part of a payload; and Ground Support Equipment used to
support payload-related operations. NASA-STD 8719.24 provides more details on payload
processing for launch. 

3.26 Education Plan 

Describe any planned activities to enhance Science, Technology, Engineering or Math (STEM)
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education using the project's science and technical content. Describe plan for coordinating with the
Mission Directorate Education Coordinating Council (ECC) member to ensure project education
activities are aligned with NASA education portfolio offerings and requirements. 

Define goals and outcomes for each activity. Address how activity will advance NASA strategic
goals for education. Identify target audience for each activity and discuss how it reaches and engages
groups traditionally underrepresented and/or underserved in STEM disciplines. 

Describe how each activity will be evaluated. Define specific metrics and describe how they will be
collected. Include a timeline with relevant milestones for achieving goals and outcomes for each
activity. 

Describe the relationship between the project and program education plans. 

3.27 Communications Plan 

Describe plans to implement a diverse, broad, and integrated set of efforts and activities to
communicate with, and engage target audiences, the public, and other stakeholders in, understanding
the project, its objectives, elements and benefits, and how it relates to the larger NASA vision and
mission. Focus should be placed on activities and campaigns that are relevant, compelling,
accessible, and where appropriate, participatory. Describe how these efforts and activities will
promote interest and foster participation in NASA's endeavors. Address how these efforts and
activities will develop exposure to, and appreciation for, STEM. 

Define goals and outcomes, as well as key overarching messages and themes. Identify target
audiences, stakeholders, and partnerships. Summarize and describe products to be developed and the
tools, infrastructure, and methods that will be used to communicate, deploy, and disseminate those
products, including media, multimedia, Internet, social media, and publications for non-technical
audiences, excluding those developed in the context of the Education Plan. Describe events,
activities, and initiatives focused on public engagement and how they link with planned products
and infrastructure. Identify milestones and resources required for implementation, and define
metrics to measure success. 

Describe the relationship between communications project plan elements and program plan
elements, and coordination between the project and program regarding communications activities. 

4.0 WAIVERS OR DEVIATIONS LOG 

Identify NPR 7120.5 requirements for which a waiver or deviation has been requested and approved
consistent with project characteristics such as scope, complexity, visibility, cost, safety, and
acceptable risk, and provide rationale and approvals. 

5.0 CHANGE LOG 

Track and document changes to the Project Plan. 

6.0 APPENDICES

Appendix A Acronyms
Appendix B Definitions
Appendix C Compliance Matrix for this NPR
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Appendix I. Program and Project Products by Phase
I.1 For non-configuration-controlled documents, the following terms and definitions are used in tables
I-1 through I-7:
a. "Initial" is applied to products that are continuously developed and updated as the program or project matures. 

b. "Final" is applied to products that are expected to exist in this final form, e.g., minutes and final reports. 

c. "Summary" is applied to products that synthesize the results of work accomplished. 

d. "Plan" is applied to products that capture work that is planned to be performed in the following phases. 

e. "Update" is applied to products that are expected to evolve as the formulation and implementation processes evolve. Only expected updates are indicated.
However, any document may be updated, as needed. 

I.2 For configuration-controlled documents, the following terms and definitions are used in tables I-1
through I-7:
a. "Preliminary" is the documentation of information as it stabilizes but before it goes under configuration control. It is the initial development leading to a baseline.
Some products will remain in a preliminary state for multiple LCRs. The initial preliminary version is likely to be updated at subsequent LCRs but remains
preliminary until baselined. 

b. "Baseline" indicates putting the product under configuration control so that changes can be tracked, approved, and communicated to the team and any relevant
stakeholders. The expectation on products labeled "baseline" is that they will be at least final drafts going into the designated LCR and baselined coming out of the
LCR. Baselining of products that will eventually become part of the Program or Project Plan indicates that the product has the concurrence of stakeholders and is
under configuration control. Updates to baselined documents require the same formal approval process as the original baseline. 

c. "Approve" is used for a product, such as Concept Documentation, that is not expected to be put under classic configuration control but still requires that changes
from the "Approved" version are documented at each subsequent "Update." 

d. "Update" is applied to products that are expected to evolve as the formulation and implementation processes evolve. Only expected updates are indicated.
However, any document may be updated, as needed. Updates to baselined documents require the same formal approval process as the original baseline. 

Table I-1 Uncoupled and Loosely Coupled Program
Milestone Products and Control Plans Maturity Matrix 

Products

Formulation Implementation

KDP I1 KDP I1

SRR SDR PIR

1. FAD Baseline

2. PCA Preliminary Baseline

3. Program Plan Preliminary Baseline Update

3.a. Mission Directorate requirements and constraints Baseline Update

3.b. Traceability of program-level requirements on projects to the
Agency strategic goals and Mission Directorate requirements and
constraints

Preliminary Baseline

3.c. Documentation of driving ground rules and assumptions on the
program 

Preliminary Baseline

4. Interagency and international agreements Preliminary Baseline

5. ASM minutes Final

6. Risk mitigation plans and resources for significant risks Initial Update Update

7. Documented Cost and Schedule Baselines Preliminary Baseline Update

8. Documentation of Basis of Estimate (cost and schedule) Preliminary Baseline Update

9. Documentation of performance against plan/baseline, including
status/closure of formal actions from previous KDP.

Summary Summary Summary

10. Plans for work to be accomplished during Implementation Plan Plan

Program Plan Control Plans2

1. Technical, Schedule, and Cost Control Plan Preliminary Baseline

2. Safety and Mission Assurance Plan Preliminary Baseline

3. Risk Management Plan Preliminary Baseline

4. Acquisition Plan Preliminary Baseline

5. Technology Development Plan Preliminary Baseline

6. Systems Engineering Management Plan Preliminary Baseline

7. Product Data and Life-Cycle Management Plan Initial Update annually

8. Review Plan Baseline Update
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9. Environmental Management Plan Baseline

10. Configuration Management Plan Baseline

11. Security Plan Baseline

12. Threat Summary Baseline Update annually

13. Technology Transfer (formerly Export) Control Plan Baseline

14. Education Plan Baseline

15. Communications Plan Baseline

16. Knowledge Management Plan Preliminary Baseline

1 If desired, the Decision Authority may request a KDP 0 be performed generally following SRR. 

2 Requirements for and scope of control plans will depend on scope of program. As noted in the template, control plans may be a part of the basic Program Plan. 

Table I-2 Tightly Coupled Program Milestone Products Maturity Matrix 

Products

Formulation Implementation

KDP 0 KDP I KDP II KDP III KDP n

SRR SDR PDR CDR SIR ORR MRR/FRR DR

1. FAD Baseline

2. PCA Preliminary Baseline

3. Program Plan Preliminary Baseline Update Update Update Update Update Update

3.a. Mission
Directorate
requirements and
constraints

Baseline Update Update

3.b. Traceability
of program-level
requirements on
projects to the
Agency strategic
goals and Mission
Directorate
requirements and
constraints

Preliminary Baseline Update

3.c.
Documentation of
driving ground
rules and
assumptions on the
program 

Preliminary Baseline Update Update Update

4. Interagency and
international
agreements

Preliminary Baseline Update

5. ASM minutes Final

6. Risk mitigation
plans and
resources for
significant risks

Initial Update Update Update Update Update Update Update

7. Documented
Cost and Schedule
Baselines

Preliminary Preliminary Baseline Update Update Update Update Update

8. Documentation
of Basis of
Estimate (cost and
schedule)

Preliminary Preliminary Baseline Update Update Update Update Update

9. Confidence
Level(s) and
supporting
documentation

Preliminary
cost
confidence
level and
preliminary
schedule
confidence
level

Baseline
Joint Cost
and
Schedule
Confidence
Level

10. Shared
Infrastructure1,
Staffing, and
Scarce Material
Requirements and
Plans

Initial Update Update Update
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11.
Documentation of
performance
against
plan/baseline,
including
status/closure of
formal actions
from previous KDP

Summary Summary Summary Summary Summary Summary Summary

12. Plans for work
to be accomplished
during next
life-cycle phase

Plan Plan  Plan  Plan Plan

1 Shared infrastructure includes facilities that are required by more than one of the program's projects. 

Table I-3 Tightly Coupled Program Plan Control Plans Maturity Matrix 

NPR 7120.5
Program

Plan Control
Plans

(See template
in Appendix
G for control
plan details.)

Formulation Implementation

KDP 0 KDP I KDP II KDP III KDP&nbspn

SRR SDR PDR CDR SIR ORR MRR/FRR DR

1. Technical,
Schedule, and
Cost Control Plan

Preliminary Baseline Update

2. Safety and
Mission
Assurance Plan

Preliminary Baseline Update Update Update
(SMSR)

3. Risk
Management Plan

Preliminary Baseline Update

4. Acquisition
Plan

Preliminary
Strategy

Baseline Update

5. Technology
Development
Plan

Preliminary Baseline Update

6. Systems
Engineering
Management
Plan

Preliminary Baseline

7. Product Data
and Life-Cycle
Management Plan

Initial Update
annually
thereafter

8. Verification
and Validation
Plan

Preliminary Baseline Update Update

9. Information
Technology Plan

Preliminary Baseline Update

10. Review Plan1 Baseline Update Update

11. Missions
Operations Plan

Preliminary Baseline Update

12.
Environmental
Management
Plan

Preliminary Baseline Update

13. Integrated
Logistics
Support Plan

Preliminary Baseline Update

14. Science Data
Management Plan

Preliminary Baseline Update

15.
Configuration
Management
Plan2

Preliminary Baseline Update

16. Security Plan Preliminary Baseline

17. Threat
Summary

Preliminary Baseline Update Update Update Update
annually
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18. Technology
Transfer
(formerly
Export) Control
Plan

Preliminary Baseline Update

19. Education
Plan

Preliminary Baseline Update Update

20.
Communications
Plan

Preliminary Baseline Update Update

21.Knowledge
Management
Plan

Preliminary Baseline Update

1 Review Plan should be baselined before the first review. 
2 Software and hardware configuration management may be preliminary at SRR and updated at SDR. 

Table I-4 Project Milestone Products Maturity Matrix 

Products

Pre-Phase A
KDP A

Phase A
KDP B

Phase B
KDP C

Phase C
KDP D

Phase D
KDP E

Phase E
KDP F

Phase
F

MCR SRR SDR/MDR PDR CDR SIR ORR MRR/
FRR DR DRR

Headquarters and Program Products1

1. FAD Baseline

2. Program Plan Baseline

2.a. Applicable Agency
strategic goals

Baseline Update Update

2.b. Documentation of
program-level requirements
and constraints on the
project (from the Program
Plan) and stakeholder
expectations, including
mission objectives/goals
and mission success criteria

Preliminary Baseline Update Update

2.c. Documentation of
driving mission, technical,
and programmatic ground
rules and assumptions

Preliminary Preliminary Baseline Update Update Update

3. Partnerships and
interagency and
international agreements

Preliminary Update Baseline U.S.
partnerships and
agreements

Baseline
international
agreements

4. ASM minutes Final

5. NEPA compliance
documentation per NPR
8580.1

Final
documentation
per NPR 8580.1

6. Mishap Preparedness
and Contingency Plan

Preliminary Update Baseline
(SMSR)

Update Update

Project Technical Products2

1. Concept Documentation Approve Update Update Update

2. Mission, Spacecraft,
Ground, and Payload
Architectures 

Preliminary
mission and
spacecraft
architecture(s)
with key
drivers

Baseline
mission and
spacecraft
architecture,
preliminary
ground and
payload
architectures.
Classify
payload(s)
by risk per
NPR 8705.4.

Update mission
and spacecraft
architecture,
baseline ground
and payload
architectures

Update mission,
spacecraft,
ground and
payload
architectures

3. Project-Level, System,
and Subsystem
Requirements

Preliminary
project-level
requirements

Baseline
project-level
and
system-level
requirements

Update
Project-level and
system-level
requirements,
Preliminary
subsystem
requirements

Update
project-level and
system-level
requirements.
Baseline
subsystem
requirements
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4. Design Documentation Preliminary Baseline
Preliminary
Design

Baseline
Detailed
Design

Update Baseline
As-built
hardware
and
software

5. Operations Concept Preliminary Preliminary Preliminary Baseline

6. Technology Readiness
Assessment Documentation

Initial Update Update Update Update

7. Engineering
Development Assessment
Documentation

Initial Update Update Update

8. Heritage Assessment
Documentation

Initial Update Update Update

9. Safety Data Packages Preliminary Baseline Update Update Update

10. ELV Payload Safety
Process Deliverables

Preliminary Preliminary Baseline

11. Verification and
Validation Report

Preliminary Baseline

12. Operations Handbook Preliminary Baseline Update

13. Orbital Debris
Assessment per NPR
8715.6

Preliminary
Assessment

Preliminary
design ODAR

Detailed
design
ODAR

Final
ODAR
(SMSR)

14. End of Mission Plans
per NPR
8715.6/NASA-STD
8719.14, App B

Baseline
End of
Mission
Plan
(SMSR)

Update
EOMP
annually

Update
EOMP

15. Mission Report Final

Project Management, Planning, and Control Products

1. Formulation Agreement Baseline for
Phase A;
Preliminary
for Phase B

Baseline for
Phase B

2. Project Plan Preliminary Baseline

3. Plans for work to be
accomplished during next
Implementation life-cycle
phase

Baseline for
Phase C

Baseline
for Phase D

Baseline
for Phase
E

Baseline
for
Phase F

4. Documentation of
performance against
Formulation Agreement
(see #1 above) or against
plans for work to be
accomplished during
Implementation life-cycle
phase (see #3 above),
including performance
against baselines and
status/closure of formal
actions from previous KDP

Summary Summary Summary Summary Summary Summary Summary Summary

5.Project Baselines Preliminary Baseline Update Update Update Update

5.a. Top technical, cost,
schedule and safety risks,
risk mitigation plans, and
associated resources

Initial Update Update Update Update Update Update Update Update Update

5.b. Staffing requirements
and plans

Initial Update Update Update Update Update

5.c. Infrastructure
requirements and plans,
business case analysis for
infrastructure
Alternative Future Use
Questionnaire (NASA
Form 1739), per NPR
9250.1

Initial Update Update

Baseline for NF
1739 Section A

Update

Baseline for NF
1739 Section B

Update
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5.d. Schedule Risk informed
at project
level with
preliminary
Phase D
completion
ranges

Risk
informed at
system level
with
preliminary
Phase D
completion
ranges

Risk informed at
subsystem level
with preliminary
Phase D
completion
ranges.
Preliminary
Integrated Master
Schedule

Risk informed
and cost- or
resource-loaded.
Baseline
Integrated Master
Schedule

Update
IMS

Update
IMS

Update
IMS

5.e. Cost Estimate
(Risk-Informed or
Schedule-Adjusted
Depending on Phase)

Preliminary
Range
estimate

Update Risk-informed
schedule-adjusted
range estimate

Risk-informed
and
schedule-adjusted
Baseline

Update Update Update Update Update Update

5.f. Basis of Estimate (cost
and schedule) 

Initial (for
range)

Update (for
range)

Update (for range) Update for cost
and schedule
estimate

Update Update Update Update Update Update

5.g. Confidence Level(s)
and supporting
documentation

Preliminary cost
confidence level
and preliminary
schedule
confidence level

Baseline

Joint Cost and
Schedule
Confidence Level

5.h. External Cost and
Schedule Commitments

Preliminary for
ranges

Baseline

5.i. CADRe Baseline Update Update Update Update3 Update

6.
Decommissioning/Disposal
Plan

Baseline Update
Disposal
portions

1 These products are developed by the Mission Directorate. 
2 These document the work of the key technical activities performed in the associated phases. 
3The CADRe for MRR/FRR is considered the "Launch CADRe" to be completed after the launch.

Table I-5 Project Plan Control Plans Maturity Matrix 

NPR 7120.5
Project Plan
Control Plans
(See template
in Appendix
H for control
plan details)

Pre-Phase
A

Phase A
KDP B 

Phase B
KDP C

Phase C
KDP D

Phase D
KDP E

Phase
E

KDP F

MCR SRR SDR/MDR PDR CDR SIR ORR MRR/
FRR DR

1. Technical,
Schedule, and
Cost Control Plan

Approach
for
managing
schedule
and cost
during
Phase A1

Preliminary Baseline Update

2. Safety and
Mission
Assurance Plan

Baseline Update Update Update Update
(SMSR)

Update

3. Risk
Management Plan

Approach
for
managing
risks during
Phase A1 

Baseline Update Update

4. Acquisition
Plan

Preliminary
Strategy

Baseline Update Update

5. Technology
Development
Plan (may be
part of
Formulation
Agreement)

Baseline Update Update Update

6. Systems
Engineering
Management
Plan

Preliminary Baseline Update Update

7. Information
Technology Plan

Preliminary Baseline Update
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8. Software
Management
Plan(s)

Preliminary Baseline Update

9. Verification
and Validation
Plan

Preliminary
Approach2

Preliminary Baseline Update Update

10. Review Plan Preliminary Baseline Update Update

11. Mission
Operations Plan

Preliminary Baseline Update

12.
Environmental
Management
Plan

Baseline

13. Integrated
Logistics
Support Plan

Approach
for
managing
logistics2

Preliminary Preliminary Baseline Update

14. Science Data
Management Plan

Preliminary Baseline Update

15. Integration
Plan

Preliminary
approach2

Preliminary Baseline Update

16.
Configuration
Management
Plan 

Baseline Update Update

17. Security Plan Preliminary Baseline Update
annually

18. Project
Protection Plan

Preliminary Baseline Update Update Update Update Update
annually

19. Technology
Transfer
(formerly
Export) Control
Plan

Preliminary Baseline Update

20. Knowledge
Management Plan

Approach
for
managing
during
Phase A1

Preliminary Baseline Update

21. Human
Rating
Certification
Package

Preliminary
approach 2

Initial Update Update Update Update Approve
Certification

22. Planetary
Protection Plan

Planetary
Protection
Certification
(if required)

Baseline

23. Nuclear
Safety Launch
Approval Plan

Baseline
(mission has
nuclear
materials)

24. Range
Safety Risk
Management
Process
Documentation

Preliminary Preliminary Baseline

25. Education
Plan

Preliminary Baseline Update Update

26.
Communications
Plan

Preliminary Baseline Update Update

1 Not the Plan, but documentation of high-level process. May be documented in MCR briefing package. 
2 Not the Plan, but documentation of considerations that might impact the cost and schedule baselines. May be documented in MCR briefing package. Ã?Â¢??

Table I-6 Single-Project Program Milestone Products Maturity Matrix 
 > 

Products
Pre-Phase A

KDP A 
Phase A
KDP B 

Phase B
KDP C 

Phase C
KDP D 

Phase D
KDP E 

Phase E
KDP F 

Phase
F 

MCR SRR SDR/MDR PDR CDR SIR ORR MRR/FRR DR DRR 

Headquarters Products1
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1. FAD Baseline

2. PCA Preliminary Baseline

3. Traceability of
Agency strategic
goals and Mission
Directorate
requirements and
constraints to
program/project-level
requirements and
constraints.

Preliminary Baseline Update Update

4. Documentation of
driving mission,
technical, and
programmatic ground
rules and assumptions

Preliminary Preliminary Baseline Update Update Update

5. Partnerships and
inter-agency and
international
agreements

Preliminary Update Baseline U.S.
partnerships and
agreements

Baseline
international
agreements

6. ASM minutes Final

7. NEPA compliance
documentation per
NPR 8580.1

Final
documentation
per NPR 8580.1

8. Mishap
Preparedness and
Contingency Plan

Preliminary Update Baseline
(SMSR)

Update Update

Single-Project Program Technical Products2

1. Concept
Documentation

Approve Update Update Update

2. Mission,
Spacecraft, Ground,
and Payload
Architectures 

Preliminary
mission and
spacecraft
architecture(s)
with key
drivers

Baseline
mission and
spacecraft
architecture,
preliminary
ground and
payload
architectures.
Classify
payload(s)
by risk per
NPR 8705.4.

Update mission
and spacecraft
architecture,
baseline ground
and payload
architectures

Update mission,
spacecraft,
ground, and
payload
architectures

3. Project-Level,
System, and
Subsystem
Requirements

Preliminary
project-level
requirements

Baseline
project-level
and
system-level
requirements

Update
Project-level and
system-level
requirements,
Preliminary
subsystem
requirements

Update
project-level and
system-level
requirements.
Baseline
subsystem
requirements

4. Design
Documentation

Preliminary Baseline
Preliminary
Design

Baseline
Detailed
Design

Update Baseline
as-built
hardware and
software

5. Operations Concept Preliminary Preliminary Preliminary Baseline

6. Technology
Readiness
Assessment
Documentation

Initial Update Update Update Update

7. Engineering
Development
Assessment
Documentation

Initial Update Update Update

8. Heritage
Assessment
Documentation

Initial Update Update Update

9. Safety Data
Packages

Preliminary Baseline Update Update Update

10. ELV Payload
Safety Process
Deliverables

Preliminary Preliminary Baseline

11. Verification and
Validation Report

Preliminary Baseline

12. Operations
Handbook

Preliminary Baseline Update
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13. Orbital Debris
Assessment per NPR
8715.6

Preliminary
Assessment

Preliminary
design ODAR

Detailed
design
ODAR

Final ODAR
(SMSR)

14. End of Mission
Plans per NPR
8715.6/NASA-STD
8719.14, App B

Baseline End
of Mission
Plan (SMSR)

Update
EOMP
annually

Update
EOMP

15. Mission Report Final

Single-Project Program Management, Planning, and Control Products

1. Formulation
Agreement 

Baseline for
Phase A;
Preliminary
for Phase B

Baseline for
Phase B

2. Program Plan3 Preliminary Baseline

3. Project Plan3 Preliminary Baseline

4. Plans for work to
be accomplished
during next
Implementation
life-cycle phase

Baseline for
Phase C

Baseline
for Phase D

Baseline for
Phase E

Baseline
for
Phase F

5. Documentation of
performance against
Formulation
Agreement (see #1
above) or against
plans for work to be
accomplished during
Implementation
life-cycle phase (see
#3 above), including
performance against
baselines and
status/closure of
formal actions from
previous KDP

Summary Summary Summary Summary Summary Summary Summary Summary

6.Project Baselines Preliminary Baseline Update Update Update Update

6.a. Top technical,
cost, schedule and
safety risks, risk
mitigation plans, and
associated resources

Initial Update Update Update Update Update Update Update Update Update

6.b. Staffing
requirements and
plans

Initial Update Update Update Update Update

6.c. Infrastructure
requirements and
plans, business case
analysis for
infrastructure

Alternative Future
Use Questionnaire
(NASA Form 1739),
per NPR 9250.1

Initial Update Update

Baseline for NF
1739 Section A

Update

Baseline for NF
1739 Section B

Update

6.d. Schedule Risk informed
at project
level with
preliminary
Phase D
completion
ranges

Risk
informed at
system level
with
preliminary
Phase D
completion
ranges

Risk informed at
subsystem level
with preliminary
Phase D
completion
ranges.
Preliminary
Integrated Master
Schedule

Risk informed
and cost- or
resource-loaded.
Baseline
Integrated Master
Schedule

Update
IMS

Update
IMS

Update
IMS

6.e. Cost Estimate
(Risk-Informed or
Schedule-Adjusted
Depending on Phase)

Preliminary
Range
estimate

Update Risk-informed
schedule-adjusted
range estimate

Risk-informed
and
schedule-adjusted
baseline

Update Update Update Update Update Update

6.f. Basis of Estimate
(cost and schedule) 

Initial (for
range)

Update (for
range)

Update (for range) Update for cost
and schedule
estimate

Update Update Update Update Update Update

6.g. Confidence
Level(s) and
supporting
documentation

Preliminary cost
confidence level
and preliminary
schedule
confidence level

Baseline

Joint Cost and
Schedule
Confidence Level
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6.h. External Cost
and Schedule
Commitments

Preliminary for
ranges

Baseline

6.i. CADRe Baseline Update Update Update Update4 Update

7. Decommissioning/
Disposal Plan

Baseline Update
disposal
portions

1 These products are developed by the Mission Directorate. 
2 These document the work of the key technical activities performed in the associated phases. 
3 The program and project plans may be combined with the approval of the MDAA. 
4The CADRe for MRR/FRR is considered the "Launch CADRe" to be completed after the launch.

Table I-7 Single-Project Program Plan Control Plans Maturity Matrix 

NPR 7120.5
Program and
Project Plan
Control Plans
(See template

in
Appendices G

and H for
control plan

details)

Pre-Phase
A

Phase A
KDP B

Phase B
KDP C

Phase C
KDP D

Phase D 
KDP E

Phase E 
KDP F

MCR SRR SDR/MDR PDR CDR SIR ORR MRR/
FRR DR

1. Technical,
Schedule, and
Cost Control Plan

Approach
for
managing
schedule
and cost
during
Phase A1

Preliminary Baseline Update

2. Safety and
Mission
Assurance Plan

Baseline Update Update Update Update
(SMSR)

Update

3. Risk
Management Plan

Approach
for
managing
risks during
Phase A1 

Baseline Update Update

4. Acquisition
Plan

Preliminary
Strategy

Baseline Update Update

5. Technology
Development
Plan (may be
part of
Formulation
Agreement)

Baseline Update Update Update

6. Systems
Engineering
Management
Plan

Preliminary Baseline Update Update

7. Product Data
and Life-Cycle
Management Plan

Initial Update
annually
thereafter

8. Information
Technology Plan

Preliminary Baseline Update

9. Software
Management
Plan(s)

Preliminary Baseline Update

10. Verification
and Validation
Plan

Preliminary
Approach2

Preliminary Baseline Update Update

11. Review Plan Preliminary Baseline Update Update

12. Mission
Operations Plan

Preliminary Baseline Update

13.
Environmental
Management
Plan

Baseline
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14. Integrated
Logistics
Support Plan

Approach
for
managing
logistics2

Preliminary Preliminary Baseline Update

15. Science Data
Management Plan

Preliminary Baseline Update

16. Integration
Plan

Preliminary
approach2

Preliminary Baseline Update

17. Threat
Summary

Preliminary Baseline Update Update Update Update
annually

18.
Configuration
Management
Plan 

Baseline Update Update

19. Security Plan Preliminary Baseline Update
annually

20. Project
Protection Plan

Preliminary Baseline Update Update Update Update Update
annually

21. Technology
Transfer
(formerly
Export) Control
Plan

Preliminary Baseline Update

22. Knowledge
Management Plan

Approach
for
managing
during
Phase A1

Preliminary Baseline Update

23. Human
Rating
Certification
Package

Preliminary
approach2

Initial Update Update Update Update Approve
Certification

24. Planetary
Protection Plan

Planetary
Protection
Certification
(if required)

Baseline

25. Nuclear
Safety Launch
Approval Plan

Baseline
(mission has
nuclear
materials)

26. Range
Safety Risk
Management
Process
Documentation

Preliminary Preliminary Baseline

27. Education
Plan

Preliminary Baseline Update Update

28.
Communications
Plan

Preliminary Baseline Update Update

1 Not the Plan, but documentation of high-level process. May be documented in MCR briefing package. 
2 Not the Plan, but documentation of considerations that might impact the cost and schedule baselines. May be documented in MCR briefing package. 
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Appendix J. References
a. Metric Conversion Act, Pub. L. No. 94-168, December 3, 1975, as amended by the Omnibus
Trade and Competitiveness Act of 1988, Pub. L. No. 100-418. 

b. Metric Use in Federal Government Programs, Exec. Order No. 12770, dated July 25, 1991. 

c. NPD 1440.6, NASA Records Management. 

d. NPD 1600.2, NASA Security Policy. 

e. NPD 2200.1, Management of NASA Scientific and Technical Information. 

f. NPD 7120.4, NASA Engineering and Program/Project Management Policy. 

g. NPD 7500.1, Program and Project Logistics Policy. 

h. NPD 8010.3, Notification of Intent to Decommission or Terminate Operating Space Systems and
Terminate Missions.

i. NPD 8081.1, NASA Chemical Rocket Propulsion Testing.

j. NPD 8020.7, Biological Contamination Control for Outbound and Inbound Planetary Spacecraft.

k. NPD 8700.1, NASA Policy for Safety and Mission Success. 

l. NPD 8720.1, NASA Reliability and Maintainability (R&M) Program Policy. 

m. NPD 8730.5, NASA Quality Assurance Program Policy. 

n. NPD 8900.5, NASA Health and Medical Policy for Human Space Exploration. 

o. NPR 1040.1, NASA Continuity of Operations (COOP) Planning Procedural Requirements. 

p. NPR 1441.1, NASA Records Retention Schedules. 

q. NPR 1600.1, NASA Security Program Procedural Requirements. 

r. NPR 2190.1, NASA Export Control Program. 

s. NPR 2200.2, Requirements for Documentation, Approval, and Dissemination of NASA Scientific
and Technical Information. 

t. NPR 2810.1, Security of Information Technology. 

u. NPR 2800.1, Managing Information Technology. 

v. NPD 7120.6, Knowledge Policy on Programs and Projects. 

w. NPR 7120.7, NASA Information Technology and Institutional Infrastructure Program and Project
Management Requirements. 

x. NPR 7120.8, NASA Research and Technology Program and Project Management Requirements. 

y. NPR 7120.9, NASA Product Data and Life-Cycle Management (PDLM) for Flight Programs and
Projects. 

z. NPR 7120.10, Technical Standards for NASA Programs and Projects. 
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aa. NPR 7150.2, NASA Software Engineering Requirements. 

bb. NPR 7500.2, NASA Technology Transfer Requirements. 

cc. NPR 8000.4, Agency Risk Management Procedural Requirements. 

dd. NPR 8020.12, Planetary Protection Provisions for Robotic Extraterrestrial Missions. 

ee. NPR 8580.1, Implementing The National Environmental Policy Act and Executive Order 12114. 

ff. NPR 8705.2, Human-Rating Requirements for Space Systems. 

gg. NPR 8705.4, Risk Classification for NASA Payloads. 

hh. NPR 8705.5, Technical Probabilistic Risk Assessment (PRA) Procedures for Safety and Mission
Success for NASA Programs and Projects. 

ii. NPR 8705.6, Safety and Mission Assurance (SMA) Audits, Reviews, and Assessments. 

jj. NPR 8715.3, NASA General Safety Program Requirements. 

kk. NPR 8715.7, NASA Expendable Launch Vehicle Payload Safety Program. 

ll. NPR 8735.1, Procedures For Exchanging Parts, Materials, and Safety Problem Data Utilizing the
Government-Industry Data Exchange Program and NASA Advisories. 

mm. NPR 8735.2, Management of Government Quality Assurance Functions for NASA Contracts. 

nn. NPR 8715.5, Range Flight Safety Program. 

oo. NPR 8715.6, NASA Procedural Requirements for Limiting Orbital Debris. 

pp. NPR 8900.1, Health and Medical Requirements for Human Space Exploration. 

qq. NPR 9060.1, Cost Accruals. 

rr. NPR 9420.1, Budget Formulation. 

ss. NPR 9250.1, Property, Plant, and Equipment and Operating Materials and Supplies. 

tt. NPR 9470.1, Budget Execution. 

uu. NASA-STD-0005, NASA Configuration Management (CM) Standard. 

vv. NASA-STD-8709.20, Management of Safety and Mission Assurance Technical Authority (SMA
TA) Requirements. 

ww. NASA-STD-8719.13, NASA Software Safety Standard. 

xx. NASA-STD 8719.14, Process for Limiting Orbital Debris. 

yy. NASA-STD 8719.24, NASA Expendable Launch Vehicle Payload Safety Requirements. 

zz. NASA-STD-8739.8, Software Assurance Standard. 

aaa. NASA Standing Review Board Handbook. 

bbb. NASA Space Flight Program and Project Management Handbook. 

ccc. NASA Federal Acquisition Regulation (FAR) Supplement. 
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ddd. NASA/SP-2011-3422 NASA Risk Management Handbook. 

eee. NASA/SP-2010-3404, NASA WBS Handbook. 

fff. NP-2007-01-456-NP, NASA Education Strategic Coordination Framework. 
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